

City Council Agenda

SAGINAW CITY COUNCIL NOTICE OF MEETING

Meeting and/or Executive Session Agenda

6:00 PM - Tuesday, September 1, 2020

Saginaw City Hall Council Chambers

333 West McLeroy Blvd.

In accordance with Section 551.042 of the Texas Government Code, this agenda has been posted at Saginaw City Hall, and distributed to the appropriate news media within the required time frame. All meetings of the Saginaw City Council are open to the public. Public participation and written comments are invited on all open session business items.

The Mayor and City Council request that all cell phones and pagers be turned off or set to vibrate. Members of the audience are requested to step outside to respond to a page or to conduct a phone conversation.

The City Hall is wheelchair accessible and special parking is available on the east side of the building. If special accommodations are required please contact the City Secretary a minimum of 72 hours in advance at 817-232-4640.

(1) Call to Order--Todd Flippo, Mayor

Pledge of Allegiance to the United States

Pledge of Allegiance to the State of Texas

"Honor the Texas Flag; I pledge allegiance to thee, Texas, one State under God, one and indivisible"

(2) Invocation--Reverend Jon Farrer, Saginaw United Methodist Church

(3) Audience Participation--On the Video Screen

(4) Consent Agenda--All items listed with lower case letters are part of the Consent Agenda. Public hearing and review are held collectively unless opposition is presented, in which case the contested item will be heard separately.

(a) Action regarding Minutes, August 15, 2020--Janice England, City Secretary

(b) Action regarding Minutes, August 18, 2020--Janice England, City Secretary

(c) Action regarding Resolution No. 2020-20, Approving a Negotiated

Settlement Between the Atmos Cities Steering Committee ("ACSC") and Atmos Energy Corp., Mid-Tex Division Regarding the Company's 2020 Rate Review Mechanism Filing--Dolph Johnson, Asst. City Manager

(d) Action regarding Medstar CARES Act Funding Request--Kim Quin, Finance Director

(5) Consideration and Action regarding Approval of Funds for "Art in the Community Program" Mural--Keith Rinehart, Director of Community & Economic Development

(6) Consideration and Action regarding Agreement for Construction Manager At Risk Services for the New Central Fire Station With Steele and Freeman, Inc.--Dolph Johnson, Asst. City Manager

(7) Consideration and Action Regarding Ordinance No.2020-17, Amending Chapter 10, "Buildings and Building Regulations," of the Code of Ordinances by Amending Article XXIV "Rental Registration and Inspection Program" to Establish Additional Registration and Inspection Requirements and Establishing Related Fees--Kevin Pantoja, Management Analyst

(8) Consideration and Action regarding Ordinance No. 2020-18, Amending Ordinance No. 2010-14 as Amended, Amending Animal Services Fees regarding allowed number of Backyard Chickens; Public Works Fees; and Rental Registration and Inspection Fees--Janice England, City Secretary

(9) Discussion of National Night Out Event--Valerie Junkersfeld, Mayor Pro-Tem

(10) Discussion of Public Improvement District and Chapter 380 Incentive for Property located at Northwest Corner of Blue Mound Road (Hwy. 156) and East McLeroy Boulevard--Gabe Reaume, City Manager & Bryn Meredith, City Attorney

(11) Executive Session

551.071. Texas Government Code.

Consultation with Attorney. The City Council may convene in executive session to conduct a private consultation with its attorney on any legally posted agenda item, when the City Council seeks the advice of its attorney about pending or contemplated litigation, a settlement offer, or on a matter in which the duty of the attorney to the governmental body under the Texas Disciplinary Rules of Professional Conduct of the State Bar of Texas clearly conflicts with the provisions of Chapter 551, including the following items:

(a) Any Posted Item

(12) Adjournment--Todd Flippo, Mayor



City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Janice England
City Secretary

Agenda Items: (4)(a)

E-mail: jengland@saginawtx.org

Phone: 817-230-0327

SUBJECT:

Action regarding Minutes, August 15, 2020

BACKGROUND/DISCUSSION:

The minutes of the City Council Workshop held on August 15th are being presented for consideration.

FINANCIAL IMPACT:

N/A

RECOMMENDATION:

Staff recommends approval.

ATTACHMENTS:

Description

Minutes 8-15-2020

**CITY OF SAGINAW
MINUTES OF CITY COUNCIL WORKSHOP
HELD AT THE SAGINAW CITY HALL
333 WEST MCCLEROY BOULEVARD
AUGUST 15, 2020**

Present at the meeting:

Mayor	Todd Flippo
Mayor Pro Tem	Valerie Junkersfeld
Councilmember	Charles Beasley
Councilmember	Patrick Farr
Councilmember	Charles Tucker
Councilmember	Cindy Bighorse
Councilmember	Mary Copeland
City Manager	Gabe Reaume
Asst. City Manager	Dolph Johnson
Finance Director	Kim Quin
City Secretary	Janice England
Police Chief	Lee Howell
Fire Chief	Doug Spears
Director of Public Works	Rick Trice
Dir. of Comm. Svcs. & Eco. Dev.	Keith Rinehart
Director of Human Resources	Melanie McManus
Library Director	Ellen Ritchie

Absent from the meeting:

None

Visitors at the meeting:

None

(1) Call to Order

Mayor Flippo called the meeting to order at 8:01 a.m.

(2) Recess into Workshop

Mayor Flippo declared the meeting recessed into Workshop at 8:01 a.m.

Mayor Flippo welcomed everyone. He expressed his appreciation to everyone for attending today's meeting and to those watching online.

(3) Recap of Proposed FY20/21 Budget

Finance Director Quin gave a brief recap of the following: Donations Fund, General Escrow Fund, Drainage Utility Fund, Crime Control and Prevention District Fund, Street Maintenance Fund, Enterprise (Water/Wastewater) Fund, Enterprise Escrow Fund, Capital Projects Fund, Debt Service Fund, and General Fund.

Finance Director Quin explained that the proposed budget is based on a no new revenue tax rate of .457966 which is .1034 cents lower than current tax rate of .459. There was a discussion regarding the proposed tax rate and the tax rate of .461579 included in the ten year financial plan. Also discussed was the tax rate of .463280 which is .00428 higher than the current rate.

Mayor Flippo declared the workshop recessed at 9:15 a.m.

Mayor Flippo declared the workshop back in session at 9:25 a.m.

Mayor Flippo expressed his appreciation to the staff for their efforts in preparation of the budget.

Discussion regarding the tax rate continued. The majority of the Council was in favor of the tax rate of .463280. Councilmember Farr expressed his concern about not following the tax rate of .461579 included in the ten year financial plan. The consensus of the Council was in favor of a 3% salary increase for employees and to the salary plan effective October 1st.

There was a discussion concerts in the park and movies in the park. All have been cancelled to date in 2020 due to COVID-19. The Council directed staff to explore the possibility of a concert in the park or movie in the park during October.

The current number of vacant city positions was discussed, as well as the number of current employees eligible to retire now or within the next five years. The quality of applicants was briefly discussed. The Council directed staff to schedule a workshop item in the future to review the retirement rate, number of tenured employees, tenure forecast, and cost exposure.

Mayor Flippo expressed his appreciation to everyone for their participation.

(4) Reconvene Back into Regular Session

Mayor Flippo declared the meeting back in Regular Session at 10:15 a.m.

(5) Adjournment

Motion was made by Councilmember Farr with a second by Councilmember Tucker to adjourn the meeting. Motion carried unanimously. 7-0-0-0

For: Mayor Flippo, Mayor Pro-Tem Junkersfeld,
Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

Mayor Flippo declared the City Council Meeting of August 15, 2020 adjourned at 10:15 a.m.

ATTEST:

APPROVED:

City Secretary Janice England

Mayor Todd Flippo



City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Janice England
City Secretary

Agenda Items: (4)(b)

E-mail: jengland@saginawtx.org

Phone: 817-230-0327

SUBJECT:

Action regarding Minutes, August 18, 2020

BACKGROUND/DISCUSSION:

The minutes of the City Council Meeting held on August 18th are being presented for consideration.

FINANCIAL IMPACT:

N/A

RECOMMENDATION:

Staff recommends approval.

ATTACHMENTS:

Description

Minutes, 8-18-2020

**CITY OF SAGINAW
MINUTES OF CITY COUNCIL MEETING
HELD AT THE SAGINAW CITY HALL
333 WEST MCLEROY BLVD.
AUGUST 18, 2020**

Present at the meeting:

Mayor	Todd Flippo
Mayor Pro-Tem	Valerie Junkersfeld
Councilmember	Charles Beasley
Councilmember	Patrick Farr
Councilmember	Charles Tucker
Councilmember	Cindy Bighorse
Councilmember	Mary Copeland
City Attorney	Bryn Meredith
City Manager	Gabe Reaume
Asst. City Manager	Dolph Johnson
Finance Director	Kim Quin
City Secretary	Janice England
Police Chief	Lee Howell
Fire Chief	Doug Spears
Director of Public Works	Rick Trice, P.E.
Director of Comm. & Eco. Dev.	Keith Rinehart
Director of Human Resources	Melanie McManus
Library Director	Ellen Ritchie
Police Officer	Levi Gray

Absent from the meeting:

City Engineer	Andrew Simonsen, P.E.
---------------	-----------------------

Visitors at the meeting:

Kelly Agnor	Gary Havener
Randal Johnson	Jose Murillo
Mark McLiney	Clark Kimball
Coy Quine	Kelly Stewart
Dennis Hudson	

(1) Call to Order

Mayor Flippo called the meeting to order at 6:00 p.m. with a quorum present.

Pledge of Allegiance to the United States

Pledge of Allegiance to the State of Texas

(2) Invocation

Pastor Dennis Hudson of the Saginaw Park Baptist Church gave the invocation.

(3) Audience Participation

This item was covered on the video screen.

(4) Consent Agenda

a. Action regarding Minutes, August 4, 2020

b. Action regarding Geotechnical Services Agreement with CMJ Engineering for Central Fire Station

Summary: CMJ Engineering, Inc. has successfully provided geotechnical engineering services to the City for many projects over the last twenty years. The proposed agreement includes the soil borings and analysis to assist the design team in determining foundation and paving designs for the new central fire station project. The total cost will be \$8,900 and will be funded from the 2020 CO bond funds.

c. Action regarding Resolution No. 2020-19, Adopting TCAP's Professional Services Agreement and Gexa Energy's Commercial Electric Service Agreement for Power to be Provided on and after January 1, 2023

Summary: The City is a member of the Texas Coalition for Affordable Power (TCAP). Member cities purchase electricity as a group in order to obtain better pricing. TCAP has designed a Strategic Hedging Program where instead of buying electricity through a fixed price longer term contract, SHP will procure one twelfth of the annual supply each month, two years forward year-to-year. This provides the lowest market pricing to reduce carrying charges and risk premiums that longer term contracts must charge. Pricing will never be out of the market. Savings are anticipated on future electricity purchases. Resolution No. 2020-19 addresses the proposed agreement.

Motion was made by Mayor Pro-Tem Junkersfeld with a second by Councilmember Farr to approve the consent agenda as presented. Motion carried unanimously. 7-0-0-0

For: Mayor Flipppo, Mayor Pro-Tem Junkersfeld, Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

(5) PUBLIC HEARING – Consideration and Action regarding a Recommendation from the Planning and Zoning Commission to amend the Zoning Ordinance (No. 20010-04) Amending the Regulations for “Private Card Club” and “Bingo Halls” (Ordinance No. 2020-16)

Motion was made by Councilmember Farr with a second by Councilmember Beasley to approve Ordinance No. 2020-16 as presented. Motion carried unanimously. 7-0-0-0

For: Mayor Flipppo, Mayor Pro-Tem Junkersfeld, Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

Mayor Flipppo declared the public hearing for this item opened at 6:09 p.m. He called for public comment. There was none. Mayor Flipppo declared the public hearing closed at 6:09 p.m.

- (6) Consideration and action regarding Approval of a Replat for Lots 2R4-A, 2R4-B, 2R4-C, and 2R4-D, Block A, Van Zandt Place being a Replat of Lot 2R4, Block A, Van Zandt Place, an Addition to the City of Saginaw, Texas

Motion was made by Mayor Pro-Tem Junkersfeld with a second by Councilmember Tucker to approve the replat as presented. Motion carried unanimously. 7-0-0-0

For: Mayor Flipppo, Mayor Pro-Tem Junkersfeld, Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

- (7) Consideration and Action regarding Requested Variance to Section 7.09 Drainage and Storm Sewer, Subsection C.3.i of the Subdivision Ordinance related to detention requirements in the proposed parking lot at the Southwest Corner of Palomino Dr. and S. Saginaw Blvd. (a portion of Lot 4R, Block 16, Rancho North Unit 1)

Councilmember Beasley left the room at this time due to a conflict of interest.

Motion was made by Councilmember Farr with a second by Mayor Pro-Tem Junkersfeld to approve the variance to the Subdivision Ordinance as requested with the additional requirement of limiting the fifteen spaces that could have inundation of between six and ten inches of water at a 100-year rainfall event to be restricted to truck parking only after reaching the following conclusions:

1. There are special circumstances or conditions affecting the land involved such that the strict application of the provisions of this ordinance (Subdivision Ordinance) would deprive the applicant of the reasonable use of the land. *The impacts of granting the variance would be contained within the site.*
2. That the variance is necessary for the preservation and enjoyment of a substantial property right of the applicant. *No surrounding properties would be detrimentally impacted by granting the variance.*
3. That the granting of the variance will not be detrimental to the public health, safety or welfare, or injurious to other property in the area. *The periods of inundation would be temporary and infrequent.*
4. That the granting of the variance will not have the effect of preventing the orderly subdivision of other land in the area in accordance with the provisions of this ordinance (Subdivision Ordinance). *The detention would have zero impact on property downstream of the development as required by City Code.*

Motion carried. 5-1-1-0

For: Mayor Flipppo, Mayor Pro-Tem Junkersfeld,

Councilmembers Farr, Tucker, and Copeland

Against: Councilmember Bighorse

Abstain: Councilmember Beasley

Absent: None

Councilmember Bighorse commented that she voted against the variance because she does not want truck parking on Saginaw Boulevard.

- (8) Consideration and Action regarding approval of Ordinance No. 2020-15, Authorizing the issuance and sale of City of Saginaw, Texas Combination Tax and Revenue Certificates of Obligation, Series 2020; levying an annual ad valorem tax and providing for the security for and payment of said Certificates; approving the official statement; providing an effective date; and enacting other provisions relating to the subject

Motion was made by Councilmember Farr with a second by Mayor Pro-Tem Junkersfeld to approve Ordinance No. 2020-15, authorizing the issuance and sale of City of Saginaw, Texas Combination Tax and Revenue Certificates of Obligation, Series 2020; levying an annual ad valorem tax and providing for the security for and payment of said Certificates; approving the official statement; providing an effective date; and enacting other provisions relating to the subject. Motion carried unanimously. 7-0-0-0

For: Mayor Flippo, Mayor Pro-Tem Junkersfeld, Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

- (9) Consideration and Action regarding Resolution No. 2020-18, Approving the Sale of Property described as Lot 25, Block 19, Rancho North Addition, also known as 232 Hialeah Park, Saginaw, Texas

Motion was made by Mayor Pro-Tem Junkersfeld with a second by Councilmember Beasley to approve Resolution No. 2020-18, approving the sale of property described as Lot 25, Block 19, Rancho North Addition, also known as 232 Hialeah park. Motion carried unanimously. 7-0-0-0

For: Mayor Flippo, Mayor Pro-Tem Junkersfeld, Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

(10) Consideration and action regarding Proposed FY2020/2021 Tax Rate and Notice of Public Hearing

Motion was made by Councilmember Farr with a second by Councilmember Beasley to schedule the public hearings and action on the proposed FY2020/2021 tax rate of .461579 and the FY2020/2021 budget for the City Council Meeting on September 15, 2020. Motion failed. 3-4-0-0

For: Mayor Flippo, Councilmembers Beasley, and Farr

Against: Mayor Pro-Tem Junkersfeld, Councilmembers Tucker, Bighorse, and Copeland

Abstain: None

Absent: None

Motion was made by Mayor Pro-Tem Junkersfeld with a second by Councilmember Bighorse to schedule the public hearings and action on the proposed FY2020/2021 tax rate of .463280 and the FY2020/2021 budget for the City Council Meeting on September 15, 2020. Motion carried. 4-3-0-0

For: Mayor Pro-Tem Junkersfeld, Councilmembers Tucker, Bighorse, and Copeland

Against: Mayor Flippo, Councilmembers Beasley, and Farr

Abstain: None

Absent: None

(11) Executive Session

1 § 551.071. Texas Government Code. Consultation with Attorney. The City Council may convene in executive session to conduct a private consultation with its attorney on any legally posted agenda item, when the City Council seeks the advice of its attorney about pending or contemplated litigation, a settlement offer, or on a matter in which the duty of the attorney to the governmental body under the Texas Disciplinary Rules of Professional Conduct of the State Bar of Texas clearly conflicts with the provisions of Chapter 551, including the following items:

a. Any Posted Item

1 § 551.087. Texas Government Code. Deliberation regarding Economic Development Negotiations. The City Council may convene in executive session to discuss or deliberate regarding commercial or financial information that the City has received from a business prospect that the City seeks to have locate, stay, or expand in or near the City and with which the City is conducting economic development negotiations; or to deliberate the offer of a financial or other incentive to a business prospect described above, including:

a. Potential Restaurant Relocation

Mayor Flippo declared the meeting recessed into Executive Session at 6:58 p.m.

Mayor Flippo declared the meeting back in Regular Session at 7:11 p.m.

(12) Adjournment

Motion was made by Councilmember Farr with a second by Mayor Pro-Tem Junkersfeld to adjourn the meeting. Motion carried unanimously. 7-0-0-0

For: Mayor Flippo, Mayor Pro-Tem Junkersfeld, Councilmembers Beasley, Farr, Tucker, Bighorse, and Copeland

Against: None

Abstain: None

Absent: None

Mayor Flippo declared the City Council Meeting of August 18, 2020 adjourned at 7:11 p.m.

ATTEST:

APPROVED:

City Secretary Janice England

Mayor Todd Flippo



City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Dolph Johnson
Assistant City Manager

Agenda Items: (4)(c)

E-mail: djohnson@saginawtx.org

Phone: 817-230-0325

SUBJECT:

Action regarding Resolution No. 2020-20, approving a negotiated settlement between the Atmos Cities Steering Committee (“ACSC”) and Atmos Energy Corp., Mid-Tex Division regarding the company’s 2020 rate review mechanism filing

BACKGROUND/DISCUSSION:

Saginaw is one of 172 cities who are members of the Atmos Cities Steering Committee (ACSC). Atmos filed a rate review request in March asking for additional revenues. ACSC's consultants reviewed the request and prepared a report for the ACSC Executive Committee who negotiated the attached settlement with Atmos. A more detailed staff report is attached.

FINANCIAL IMPACT:

The impact of the settlement on average residential rates is an increase of \$5.15 on a monthly basis, or 9.9 percent. The increase for average commercial usage will be \$15.48 or 6.56 percent. These rates become effective December 1, 2020.

RECOMMENDATION:

Staff recommends approval of Resolution 2020-20.

ATTACHMENTS:

Description

Resolution 2020-20

Staff Report

Staff Report Attachments

Resolution 2020-20 Attachments

**CITY OF SAGINAW, TEXAS
RESOLUTION NO. 2020-20**

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAGINAW, TEXAS, APPROVING A NEGOTIATED SETTLEMENT BETWEEN THE ATMOS CITIES STEERING COMMITTEE (“ACSC”) AND ATMOS ENERGY CORP., MID-TEX DIVISION REGARDING THE COMPANY’S 2020 RATE REVIEW MECHANISM FILING; DECLARING EXISTING RATES TO BE UNREASONABLE; ADOPTING TARIFFS THAT REFLECT RATE ADJUSTMENTS CONSISTENT WITH THE NEGOTIATED SETTLEMENT; FINDING THE RATES TO BE SET BY THE ATTACHED SETTLEMENT TARIFFS TO BE JUST AND REASONABLE AND IN THE PUBLIC INTEREST; APPROVING AN ATTACHED EXHIBIT ESTABLISHING A BENCHMARK FOR PENSIONS AND RETIREE MEDICAL BENEFITS; APPROVING AN ATTACHED EXHIBIT REGARDING AMORTIZATION OF REGULATORY LIABILITY; REQUIRING THE COMPANY TO REIMBURSE ACSC’S REASONABLE RATEMAKING EXPENSES; DETERMINING THAT THIS RESOLUTION WAS PASSED IN ACCORDANCE WITH THE REQUIREMENTS OF THE TEXAS OPEN MEETINGS ACT; ADOPTING A SAVINGS CLAUSE; DECLARING AN EFFECTIVE DATE; AND REQUIRING DELIVERY OF THIS RESOLUTION TO THE COMPANY AND THE ACSC’S LEGAL COUNSEL.

WHEREAS, the City of Saginaw, Texas (“City”) is a gas utility customer of Atmos Energy Corp., Mid-Tex Division (“Atmos Mid-Tex” or “Company”), and a regulatory authority with an interest in the rates, charges, and services of Atmos Mid-Tex; and

WHEREAS, the City is a member of the Atmos Cities Steering Committee (“ACSC”), a coalition of similarly-situated cities served by Atmos Mid-Tex (“ACSC Cities”) that have joined together to facilitate the review of, and response to, natural gas issues affecting rates charged in the Atmos Mid-Tex service area; and

WHEREAS, ACSC and the Company worked collaboratively to develop a Rate Review Mechanism (“RRM”) tariff that allows for an expedited rate review process by ACSC Cities as a

substitute to the Gas Reliability Infrastructure Program (“GRIP”) process instituted by the Legislature, and that will establish rates for the ACSC Cities based on the system-wide cost of serving the Atmos Mid-Tex Division; and

WHEREAS, the current RRM tariff was adopted by the City in a rate ordinance in 2018; and

WHEREAS, on about March 31, 2020, Atmos Mid-Tex filed its 2020 RRM rate request with ACSC Cities based on a test year ending December 31, 2019; and

WHEREAS, ACSC coordinated its review of the Atmos Mid-Tex 2020 RRM filing through its Executive Committee, assisted by ACSC’s attorneys and consultants, to resolve issues identified in the Company’s RRM filing; and

WHEREAS, the Executive Committee, as well as ACSC’s counsel and consultants, recommend that ACSC Cities approve an increase in base rates for Atmos Mid-Tex of \$90 million applicable to ACSC Cities with an Effective Date of December 1, 2020; and

WHEREAS, ACSC agrees that Atmos plant-in-service is reasonable; and

WHEREAS, with the exception of approved plant-in-service, ACSC is not foreclosed from future reasonableness evaluation of costs associated with incidents related to gas leaks; and

WHEREAS, the two month delayed Effective Date from October 1 to December 1 will save ACSC ratepayers approximately \$9 million off new rates imposed by the attached tariffs (Exhibit A), the impact on ratepayers should approximate the reasonable value of the rate filing found by the ACSC Consultants’ Report, which was \$81 million; and

WHEREAS, the attached tariffs (Exhibit A) implementing new rates are consistent with the recommendation of the ACSC Executive Committee, are agreed to by the Company, and are just, reasonable, and in the public interest; and

WHEREAS, the settlement agreement sets a new benchmark for pensions and retiree medical benefits (Exhibit B); and

WHEREAS, the settlement agreement establishes an amortization schedule for regulatory liability prepared by Atmos Mid-Tex (Exhibit C); and

WHEREAS, the RRM Tariff contemplates reimbursement of ACSC's reasonable expenses associated with RRM applications;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SAGINAW, TEXAS:

Section 1. That the findings set forth in this Resolution are hereby in all things approved.

Section 2. That, without prejudice to future litigation of any issue identified by ACSC, the City Council finds that the settled amount of an increase in revenues of \$90 million for ACSC Cities represents a comprehensive settlement of gas utility rate issues affecting the rates, operations, and services offered by Atmos Mid-Tex within the municipal limits arising from Atmos Mid-Tex's 2020 RRM filing, is in the public interest, and is consistent with the City's authority under Section 103.001 of the Texas Utilities Code.

Section 3. That despite finding Atmos Mid-Tex's plant-in-service to be reasonable, ACSC is not foreclosed in future cases from evaluating the reasonableness of costs associated with incidents involving leaks of natural gas.

Section 4. That the existing rates for natural gas service provided by Atmos Mid-Tex are unreasonable. The new tariffs attached hereto and incorporated herein as Exhibit A, are just and reasonable, and are designed to allow Atmos Mid-Tex to recover annually an additional \$90 million from customers in ACSC Cities, over the amount allowed under currently approved rates. Such tariffs are hereby adopted.

Section 5. That the ratemaking treatment for pensions and retiree medical benefits in Atmos Mid-Tex's next RRM filing shall be as set forth on Exhibit B, attached hereto and incorporated herein.

Section 6. That subject to any future settlement or decision regarding the balance of Excess Deferred Income Tax to be refunded to ratepayers, the amortization of regulatory liability shall be consistent with the schedule found in Exhibit C, attached hereto and incorporated herein.

Section 7. That Atmos Mid-Tex shall reimburse the reasonable ratemaking expenses of the ACSC in processing the Company's 2020 RRM filing.

Section 8. That to the extent any resolution or ordinance previously adopted by the Council is inconsistent with this Resolution, it is hereby repealed.

Section 9. That the meeting at which this Resolution was approved was in all things conducted in strict compliance with the Texas Open Meetings Act, Texas Government Code, Chapter 551.

Section 10. That if any one or more sections or clauses of this Resolution is adjudged to be unconstitutional or invalid, such judgment shall not affect, impair, or invalidate the remaining provisions of this Resolution, and the remaining provisions of the Resolution shall be interpreted as if the offending section or clause never existed.

Section 11. That consistent with the City Ordinance that established the RRM process, this Resolution shall become effective from and after its passage with rates authorized by attached tariffs to be effective for bills rendered on or after December 1, 2020.

Section 12. That a copy of this Resolution shall be sent to Atmos Mid-Tex, care of Chris Felan, Vice President of Rates and Regulatory Affairs Mid-Tex Division, Atmos Energy Corporation, 5420 LBJ Freeway, Suite 1862, Dallas, Texas 75240, and to Geoffrey Gay, General

Counsel to ACSC, at Lloyd Gosselink Rochelle & Townsend, P.C., 816 Congress Avenue,
Suite 1900, Austin, Texas 78701.

DULY PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF
SAGINAW, TEXAS, BY A VOTE OF ____ TO ____, ON THIS THE _____ DAY OF ____
_____, 2020.

Todd Flippo, Mayor

ATTEST:

Janice England, City Secretary

APPROVED AS TO FORM:

City Attorney

2557/32/8108360

STAFF REPORT

BACKGROUND AND SUMMARY

The City, along with 171 other Mid-Texas cities served by Atmos Energy Corporation, Mid-Tex Division (“Atmos Mid-Tex” or “Company”), is a member of the Atmos Cities Steering Committee (“ACSC”). In 2007, ACSC and Atmos Mid-Tex settled a rate application filed by the Company pursuant to Section 104.301 of the Texas Utilities Code for an interim rate adjustment commonly referred to as a GRIP filing (arising out of the Gas Reliability Infrastructure Program legislation). That settlement created a substitute rate review process, referred to as Rate Review Mechanism (“RRM”), as a substitute for future filings under the GRIP statute.

Since 2007, there have been several modifications to the original RRM Tariff. The most recent iteration of an RRM Tariff was reflected in an ordinance adopted by ACSC members in 2018. On or about March 31, 2020, the Company filed a rate request pursuant to the RRM Tariff adopted by ACSC members. The Company claimed that its cost-of-service in a test year ending December 31, 2019, entitled it to additional system-wide revenues of \$141.2 million. Application of the standards set forth in ACSC’s RRM Tariff required Atmos to reduce its request to \$136.3 million, \$98.7 million of which would be applicable to ACSC members. ACSC’s consultants concluded that the system-wide deficiency under the RRM regime should be \$111.5 million instead of the claimed \$136.3 million. The amount of the \$111.5 million deficiency applicable to ACSC members would be \$80.8 million.

After the Company reviewed ACSC’s consultants’ report, ACSC’s Executive Committee and the Company negotiated a settlement whereby the Company would receive an increase of \$90 million from ACSC Cities, but with a two-month delay in the Effective Date until December 1,

2020. This should save ratepayers approximately \$9 million such that the case is functionally equivalent to ACSC's consultants' recommendation of \$80.8 million.

The Executive Committee recommends a settlement at \$90 million. The Effective Date for new rates is December 1, 2020. ACSC members should take action approving the Resolution before November 1, 2020.

PROOF OF REVENUES

Atmos generated proof that the rate tariffs attached to the Resolution will generate \$90 million in additional revenues from ACSC Cities. That proof is attached as Attachment 1 to this Staff Report. ACSC consultants have agreed that Atmos' Proof of Revenues is accurate.

BILL IMPACT

The impact of the settlement on average residential rates is an increase of \$5.15 on a monthly basis, or 9.9 percent. The increase for average commercial usage will be \$15.48 or 6.56 percent. A bill impact comparison is attached as Attachment 2.

SUMMARY OF ACSC'S OBJECTION TO THE UTILITIES CODE SECTION 104.301 GRIP PROCESS

ACSC strongly opposed the GRIP process because it constitutes piecemeal ratemaking by ignoring declining expenses and increasing revenues while rewarding the Company for increasing capital investment on an annual basis. The GRIP process does not allow any review of the reasonableness of capital investment and does not allow cities to participate in the Railroad Commission's review of annual GRIP filings or allow recovery of Cities' rate case expenses. The Railroad Commission undertakes a mere administrative review of GRIP filings (instead of a full hearing) and rate increases go into effect without any material adjustments. In ACSC's view, the GRIP process unfairly raises customers' rates without any regulatory oversight. In contrast, the RRM process has allowed for a more comprehensive rate review and annual evaluation of expenses and revenues, as well as capital investment.

RRM SAVINGS OVER GRIP

While residents outside municipal limits must pay rates governed by GRIP, there are some cities served by Atmos Mid-Tex that chose to remain under GRIP rather than adopt RRM. Additionally, the City of Dallas adopted a variation of RRM which is referred to as DARR. When new rates become effective on December 1, 2020, ACSC residents will maintain a slight economic monthly advantage over GRIP and DARR rates. See Attachment 3.

EXPLANATION OF “BE IT RESOLVED” PARAGRAPHS:

1. This section approves all findings in the Resolution.
2. This section adopts the RRM rate tariffs and finds the adoption of the new rates to be just, reasonable, and in the public interest.
3. This section makes it clear that Cities may challenge future costs associated with gas leaks like the explosion in North Dallas or the evacuation in Georgetown.
4. This section finds that existing rates are unreasonable. Such finding is a necessary predicate to establishment of new rates. The new tariffs will permit Atmos Mid-Tex to recover an additional \$90 million from ACSC Cities.
5. This section approves an exhibit that establishes a benchmark for pensions and retiree medical benefits to be used in future rate cases or RRM filings.
6. This section approves an exhibit to be used in future rate cases or RRM filings regarding recovery of regulatory liabilities, such as excess deferred income taxes.
7. This section requires the Company to reimburse the City for expenses associated with review of the RRM filing, settlement discussions, and adoption of the Resolution approving new rate tariffs.
8. This section repeals any resolution or ordinance that is inconsistent with the Resolution.

9. This section finds that the meeting was conducted in compliance with the Texas Open Meetings Act, Texas Government Code, Chapter 551.
10. This section is a savings clause, which provides that if any section is later found to be unconstitutional or invalid, that finding shall not affect, impair, or invalidate the remaining provisions of this Resolution. This section further directs that the remaining provisions of the Resolution are to be interpreted as if the offending section or clause never existed.
11. This section provides for an effective date upon passage. December 1, 2020 represents a two month delay in the Effective Date established by the RRM tariff.
12. This section directs that a copy of the signed Resolution be sent to a representative of the Company and legal counsel for ACSC.

CONCLUSION

The Legislature's GRIP process allowed gas utilities to receive annual rate increases associated with capital investments. The RRM process has proven to result in a more efficient and less costly (both from a consumer rate impact perspective and from a ratemaking perspective) than the GRIP process. Given Atmos Mid-Tex's claim that its historic cost of service should entitle it to recover \$141.2 million in additional system-wide revenues, the RRM settlement at \$90 million for ACSC Cities reflects substantial savings to ACSC Cities. ACSC's consultants produced a report indicating that Atmos had justified increased revenues for ACSC Cities of at least \$81 million. Settlement at \$90 million (equivalent to \$81 million with a two-month delay) is fair and reasonable. The ACSC Executive Committee consisting of city employees of 18 ACSC members urges all ACSC members to pass the Resolution before November 1, 2020. New rates become effective December 1, 2020.

**Attachment 1 to
Model Staff Report**

2020 RRM

Proof of Revenues

ATMOS ENERGY CORP., MID-TEX DIVISION
RRM CITIES RATE REVIEW MECHANISM
PROOF OF REVENUES - RRM CITIES
TEST YEAR ENDING DECEMBER 31, 2019

Line No.	Customer Class	Current	Proposed	Bills	Ccf/MmBtu	Current Revenues	Proposed Revenues	Increase
	(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)
1	Residential							
2	Customer Charge	\$ 19.55	\$ 20.25	13,644,834		\$ 266,756,505	\$ 276,307,889	
3	Consumption Charge	0.17423	0.26651		608,491,998	106,017,561	162,169,202	
4	Revenue Related Taxes					26,692,882	31,397,617	
5	Total Class Revenue					\$ 399,466,948	\$ 469,874,708	\$ 70,407,760
6								
7	Commercial							
8	Customer Charge	\$ 46.50	\$ 54.50	1,115,081		\$ 51,851,267	\$ 60,771,915	
9	Consumption Charge	0.09924	0.11728		398,510,866	39,548,218	46,737,354	
10	Revenue Related Taxes					6,544,757	7,698,315	
11	Total Class Revenue					\$ 97,944,242	\$ 115,207,584	\$ 17,263,342
12								
13	Industrial & Transportation							
14	Customer Charge	\$ 845.50	\$ 1,014.50	7,272		\$ 6,148,476	\$ 7,377,444	
15	Consumption Charge Tier 1	\$ 0.3572	\$ 0.4157		7,769,155	2,775,142	3,229,638	
16	Consumption Charge Tier 2	\$ 0.2616	\$ 0.3044		8,666,094	2,267,050	2,637,959	
17	Consumption Charge Tier 3	\$ 0.0561	\$ 0.0653		13,696,172	768,355	894,360	
18	Revenue Related Taxes					856,339	1,012,467	
19	Total Class Revenue					\$ 12,815,362	\$ 15,151,868	\$ 2,336,505
20								
21	Total Excluding Other Revenue					\$ 510,226,552	\$ 600,234,159	\$ 90,007,608
22								
23								
24	Revenue Related Tax Factor	7.1606%						

**Attachment 2
to 2020 RRM Staff Report**

Bill Impact

ATMOS ENERGY CORP., MID-TEX DIVISION
AVERAGE BILL COMPARISON - BASE RATES
TEST YEAR ENDING DECEMBER 31, 2019

[illegible]

[illegible]

**Attachment 3
to 2020 RRM Staff Report**

RRM Monthly Savings Over GRIP and DARR Rates

**ATMOS ENERGY CORP., MID-TEX DIVISION
RESIDENTIAL AVERAGE RATE COMPARISON
TEST YEAR ENDING DECEMBER 31, 2019**

	ACSC Settled	DARR Filing	ATM Filing	Environs Filing
Cust Charge	\$20.25	\$23.75	\$26.40	\$24.60
Monthly Ccf	44.5	44.5	44.5	44.5
Cons Charge	\$0.26651	\$0.19336	\$0.14846	\$0.18653
Average Mo Bill	\$32.11	\$32.35	\$33.01	\$32.90
		-\$0.24	-\$0.90	-\$0.79

Exhibit A
to 2020 RRM Resolution or Ordinance

Mid-Tex Tariffs
Effective December 1, 2020

RATE SCHEDULE:	R – RESIDENTIAL SALES	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Application

Applicable to Residential Customers for all natural gas provided at one Point of Delivery and measured through one meter.

Type of Service

Where service of the type desired by Customer is not already available at the Point of Delivery, additional charges and special contract arrangements between Company and Customer may be required prior to service being furnished.

Monthly Rate

Customer's monthly bill will be calculated by adding the following Customer and Ccf charges to the amounts due under the riders listed below:

Charge	Amount
Customer Charge per Bill	\$ 20.25 per month
Rider CEE Surcharge	\$ 0.05 per month ¹
Total Customer Charge	\$ 20.30 per month
Commodity Charge – All <u>Ccf</u>	\$0.26651 per Ccf

Gas Cost Recovery: Plus an amount for gas costs and upstream transportation costs calculated in accordance with Part (a) and Part (b), respectively, of Rider GCR.

Weather Normalization Adjustment: Plus or Minus an amount for weather normalization calculated in accordance with Rider WNA.

Franchise Fee Adjustment: Plus an amount for franchise fees calculated in accordance with Rider FF. Rider FF is only applicable to customers inside the corporate limits of any incorporated municipality.

Tax Adjustment: Plus an amount for tax calculated in accordance with Rider TAX.

Surcharges: Plus an amount for surcharges calculated in accordance with the applicable rider(s).

Agreement

An Agreement for Gas Service may be required.

Notice

Service hereunder and the rates for services provided are subject to the orders of regulatory bodies having jurisdiction and to the Company's Tariff for Gas Service.

¹Reference Rider CEE - Conservation and Energy Efficiency as approved in GUD 10170. Surcharge billing effective July 1, 2020.

RATE SCHEDULE:	C – COMMERCIAL SALES	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Application

Applicable to Commercial Customers for all natural gas provided at one Point of Delivery and measured through one meter and to Industrial Customers with an average annual usage of less than 30,000 Ccf.

Type of Service

Where service of the type desired by Customer is not already available at the Point of Delivery, additional charges and special contract arrangements between Company and Customer may be required prior to service being furnished.

Monthly Rate

Customer's monthly bill will be calculated by adding the following Customer and Ccf charges to the amounts due under the riders listed below:

Charge	Amount
Customer Charge per Bill	\$ 54.50 per month
Rider CEE Surcharge	\$ 0.02 per month ¹
Total Customer Charge	\$ 54.52 per month
Commodity Charge – All Ccf	\$ 0.11728 per Ccf

Gas Cost Recovery: Plus an amount for gas costs and upstream transportation costs calculated in accordance with Part (a) and Part (b), respectively, of Rider GCR.

Weather Normalization Adjustment: Plus or Minus an amount for weather normalization calculated in accordance with Rider WNA.

Franchise Fee Adjustment: Plus an amount for franchise fees calculated in accordance with Rider FF. Rider FF is only applicable to customers inside the corporate limits of any incorporated municipality.

Tax Adjustment: Plus an amount for tax calculated in accordance with Rider TAX.

Surcharges: Plus an amount for surcharges calculated in accordance with the applicable rider(s).

Agreement

An Agreement for Gas Service may be required.

Notice

Service hereunder and the rates for services provided are subject to the orders of regulatory bodies having jurisdiction and to the Company's Tariff for Gas Service.

¹ Reference Rider CEE - Conservation and Energy Efficiency as approved in GUD 10170. Surcharge billing effective July 1, 2020.

RATE SCHEDULE:	I – INDUSTRIAL SALES	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Application

Applicable to Industrial Customers with a maximum daily usage (MDU) of less than 3,500 MMBtu per day for all natural gas provided at one Point of Delivery and measured through one meter. Service for Industrial Customers with an MDU equal to or greater than 3,500 MMBtu per day will be provided at Company's sole option and will require special contract arrangements between Company and Customer.

Type of Service

Where service of the type desired by Customer is not already available at the Point of Delivery, additional charges and special contract arrangements between Company and Customer may be required prior to service being furnished.

Monthly Rate

Customer's monthly bill will be calculated by adding the following Customer and MMBtu charges to the amounts due under the riders listed below:

Charge	Amount
Customer Charge per Meter	\$ 1,014.50 per month
First 0 MMBtu to 1,500 MMBtu	\$ 0.4157 per MMBtu
Next 3,500 MMBtu	\$ 0.3044 per MMBtu
All MMBtu over 5,000 MMBtu	\$ 0.0653 per MMBtu

Gas Cost Recovery: Plus an amount for gas costs and upstream transportation costs calculated in accordance with Part (a) and Part (b), respectively, of Rider GCR.

Franchise Fee Adjustment: Plus an amount for franchise fees calculated in accordance with Rider FF. Rider FF is only applicable to customers inside the corporate limits of any incorporated municipality.

Tax Adjustment: Plus an amount for tax calculated in accordance with Rider TAX.

Surcharges: Plus an amount for surcharges calculated in accordance with the applicable rider(s).

Curtailment Overpull Fee

Upon notification by Company of an event of curtailment or interruption of Customer's deliveries, Customer will, for each MMBtu delivered in excess of the stated level of curtailment or interruption, pay Company 200% of the midpoint price for the Katy point listed in *Platts Gas Daily* published for the applicable Gas Day in the table entitled "Daily Price Survey."

Replacement Index

In the event the "midpoint" or "common" price for the Katy point listed in *Platts Gas Daily* in the table entitled "Daily Price Survey" is no longer published, Company will calculate the applicable imbalance fees utilizing a daily price index recognized as authoritative by the natural gas industry and most closely approximating the applicable index.

RATE SCHEDULE:	I – INDUSTRIAL SALES	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Agreement

An Agreement for Gas Service may be required.

Notice

Service hereunder and the rates for services provided are subject to the orders of regulatory bodies having jurisdiction and to the Company's Tariff for Gas Service.

Special Conditions

In order to receive service under Rate I, Customer must have the type of meter required by Company. Customer must pay Company all costs associated with the acquisition and installation of the meter.

RATE SCHEDULE:	T – TRANSPORTATION	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Application

Applicable, in the event that Company has entered into a Transportation Agreement, to a customer directly connected to the Atmos Energy Corp., Mid-Tex Division Distribution System (Customer) for the transportation of all natural gas supplied by Customer or Customer's agent at one Point of Delivery for use in Customer's facility.

Type of Service

Where service of the type desired by Customer is not already available at the Point of Delivery, additional charges and special contract arrangements between Company and Customer may be required prior to service being furnished.

Monthly Rate

Customer's bill will be calculated by adding the following Customer and MMBtu charges to the amounts and quantities due under the riders listed below:

Charge	Amount
Customer Charge per Meter	\$ 1,014.50 per month
First 0 MMBtu to 1,500 MMBtu	\$ 0.4157 per MMBtu
Next 3,500 MMBtu	\$ 0.3044 per MMBtu
All MMBtu over 5,000 MMBtu	\$ 0.0653 per MMBtu

Upstream Transportation Cost Recovery: Plus an amount for upstream transportation costs in accordance with Part (b) of Rider GCR.

Retention Adjustment: Plus a quantity of gas as calculated in accordance with Rider RA.

Franchise Fee Adjustment: Plus an amount for franchise fees calculated in accordance with Rider FF. Rider FF is only applicable to customers inside the corporate limits of any incorporated municipality.

Tax Adjustment: Plus an amount for tax calculated in accordance with Rider TAX.

Surcharges: Plus an amount for surcharges calculated in accordance with the applicable rider(s).

Imbalance Fees

All fees charged to Customer under this Rate Schedule will be charged based on the quantities determined under the applicable Transportation Agreement and quantities will not be aggregated for any Customer with multiple Transportation Agreements for the purposes of such fees.

Monthly Imbalance Fees

Customer shall pay Company the greater of (i) \$0.10 per MMBtu, or (ii) 150% of the difference per MMBtu between the highest and lowest "midpoint" price for the Katy point listed in *Platts Gas Daily* in the table entitled "Daily Price Survey" during such month, for the MMBtu of Customer's monthly Cumulative Imbalance, as defined in the applicable Transportation Agreement, at the end of each month that exceeds 10% of Customer's receipt quantities for the month.

RATE SCHEDULE:	T – TRANSPORTATION	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Curtailment Overpull Fee

Upon notification by Company of an event of curtailment or interruption of Customer's deliveries, Customer will, for each MMBtu delivered in excess of the stated level of curtailment or interruption, pay Company 200% of the midpoint price for the Katy point listed in *Platts Gas Daily* published for the applicable Gas Day in the table entitled "Daily Price Survey."

Replacement Index

In the event the "midpoint" or "common" price for the Katy point listed in *Platts Gas Daily* in the table entitled "Daily Price Survey" is no longer published, Company will calculate the applicable imbalance fees utilizing a daily price index recognized as authoritative by the natural gas industry and most closely approximating the applicable index.

Agreement

A transportation agreement is required.

Notice

Service hereunder and the rates for services provided are subject to the orders of regulatory bodies having jurisdiction and to the Company's Tariff for Gas Service.

Special Conditions

In order to receive service under Rate T, customer must have the type of meter required by Company. Customer must pay Company all costs associated with the acquisition and installation of the meter.

**MID-TEX DIVISION
ATMOS ENERGY CORPORATION**

RIDER:	WNA – WEATHER NORMALIZATION ADJUSTMENT	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Provisions for Adjustment

The Commodity Charge per Ccf (100 cubic feet) for gas service set forth in any Rate Schedules utilized by the cities of the Mid-Tex Division service area for determining normalized winter period revenues shall be adjusted by an amount hereinafter described, which amount is referred to as the "Weather Normalization Adjustment." The Weather Normalization Adjustment shall apply to all temperature sensitive residential and commercial bills based on meters read during the revenue months of November through April. The five regional weather stations are Abilene, Austin, Dallas, Waco, and Wichita Falls.

Computation of Weather Normalization Adjustment

The Weather Normalization Adjustment Factor shall be computed to the nearest one-hundredth cent per Ccf by the following formula:

$$WNAF_i = R_i \frac{(HSF_i \times (NDD-ADD))}{(BL_i + (HSF_i \times ADD))}$$

Where
 i = any particular Rate Schedule or billing classification within any such particular Rate Schedule that contains more than one billing classification

$WNAF_i$ = Weather Normalization Adjustment Factor for the i^{th} rate schedule or classification expressed in cents per Ccf

R_i = Commodity Charge rate of temperature sensitive sales for the i^{th} schedule or classification.

HSF_i = heat sensitive factor for the i^{th} schedule or classification divided by the average bill count in that class

NDD = billing cycle normal heating degree days calculated as the simple ten-year average of actual heating degree days.

ADD = billing cycle actual heating degree days.

BL_i = base load sales for the i^{th} schedule or classification divided by the average bill count in that class

The Weather Normalization Adjustment for the j th customer in i th rate schedule is computed as:

$$WNA_i = WNAF_i \times q_{ij}$$

Where q_{ij} is the relevant sales quantity for the j th customer in i th rate schedule.

**MID-TEX DIVISION
ATMOS ENERGY CORPORATION**

RIDER:	WNA – WEATHER NORMALIZATION ADJUSTMENT	
APPLICABLE TO:	ALL CUSTOMERS IN THE MID-TEX DIVISION UNDER THE RRM TARIFF	
EFFECTIVE DATE:	Bills Rendered on or after 12/01/2020	PAGE:

Base Use/Heat Use Factors

Weather Station	<u>Residential</u>		<u>Commercial</u>	
	Base use <u>Ccf</u>	Heat use <u>Ccf/HDD</u>	Base use <u>Ccf</u>	Heat use <u>Ccf/HDD</u>
Abilene	10.73	0.1545	94.79	0.7284
Austin	9.53	0.1489	211.76	0.9405
Dallas	15.77	0.1792	199.74	0.9385
Waco	9.99	0.1341	145.27	0.7110
Wichita Falls	11.61	0.1402	120.34	0.5747

Weather Normalization Adjustment (WNA) Report

On or before June 1 of each year, the company posts on its website at atmosenergy.com/mtx-wna, in Excel format, a *Weather Normalization Adjustment (WNA) Report* to show how the company calculated its WNAs factor during the preceding winter season. Additionally, on or before June 1 of each year, the company files one hard copy and an Excel version of the *WNA Report* with the Railroad Commission of Texas' Gas Services Division, addressed to the Director of that Division.

Exhibit B
to 2020 RRM Resolution or Ordinance

Mid-Tex
2020 Benchmark for Pensions
and Retiree Benefits

**ATMOS ENERGY CORP., MID-TEX DIVISION
PENSIONS AND RETIREE MEDICAL BENEFITS FOR CITIES APPROVAL
TEST YEAR ENDING DECEMBER 31, 2019**

Line No.	Description	Shared Services		Mid-Tex Direct			Adjustment Total
		Pension Account Plan	Post-Employment Benefit Plan	Pension Account Plan	Supplemental Executive Benefit Plan	Post-Employment Benefit Plan	
	(a)	(b)	(c)	(d)	(e)	(f)	(g)
1	Proposed Benefits Benchmark - Fiscal Year 2020 Willis Towers						
2	Watson Report as adjusted (1) (2) (3)	\$ 3,460,135	\$ 3,695,384	\$ 6,132,704	\$ 280,578	\$ 4,992,449	
	Allocation to Mid-Tex	43.29%	43.29%	76.59%	100.00%	76.59%	
3	Proposed Benefits Benchmark Costs Allocated to Mid-Tex (Ln 1 x Ln 2)	\$ 1,497,774	\$ 1,599,605	\$ 4,697,072	\$ 280,578	\$ 3,823,744	
4	O&M and Capital Allocation Factor	100.00%	100.00%	100.00%	100.00%	100.00%	
5	Proposed Benefits Benchmark Costs to Approve (Ln 3 x Ln 4) (3)	\$ 1,497,774	\$ 1,599,605	\$ 4,697,072	\$ 280,578	\$ 3,823,744	\$ 11,898,774
6							
7							
8	Summary of Costs to Approve (1):						
9							
10	O&M Expense Factor (WP_F-2.3, Ln 2)	79.55%	79.55%	37.83%	11.67%	37.83%	
11							
12							
13	Total Pension Account Plan	\$ 1,191,410		\$ 1,777,056			\$ 2,968,466
14	Total Post-Employment Benefit Plan		\$ 1,272,412			\$ 1,446,647	\$ 2,719,060
15	Total Supplemental Executive Benefit Plan				\$ 32,754		\$ 32,754
16	Total (Ln 13 + Ln 14 + Ln 15)	\$ 1,191,410	\$ 1,272,412	\$ 1,777,056	\$ 32,754	\$ 1,446,647	\$ 5,720,280
17							

- Notes:
- Studies not applicable to Mid-Tex or Shared Services are omitted.
 - Mid-Tex is proposing that the Fiscal Year 2020 Willis Towers Watson actuarial amounts shown on WP_F-2.3 and WP_F-2.3.1, be approved by the RRM Cities as the benchmark amounts to be used to calculate the regulatory asset or liability for future periods. The benchmark amount approved by the RRM Cities for future periods includes only the expense amount. The amount attributable to capital is recorded to utility plant through the overhead process as described in the CAM.
 - SSU amounts exclude cost centers which do not allocate to Mid-Tex for rate making purposes.

Exhibit C
to 2020 RRM Resolution or Ordinance

Mid-Tex 2020 Schedule for
Amortization for Regulatory Liability

ATMOS ENERGY CORP., MID-TEX DIVISION
RATE BASE ADJUSTMENTS
TEST YEAR ENDING DECEMBER 31, 2019
AMORTIZATION OF REGULATORY LIABILITY

Line No.	Year Ended Dec. 31	Beginning of Year Rate Base Adjustment Amount	Annual Amortization (1)	End of Year Rate Base Adjustment Amount (2)	Corrected Balance for December 31, 2017 (3)
	(a)	(b)	(c)	(d)	(e)
1	2017		\$ -	\$ 292,268,881	\$ 292,268,881
2	2018	292,268,881	12,075,562	280,193,319	
3	2019	280,193,319	12,085,165	268,108,155	
4	2020	268,108,155	11,171,173	256,936,982	
5	2021	256,936,982	11,171,173	245,765,809	
6	2022	245,765,809	11,171,173	234,594,635	
7	2023	234,594,635	11,171,173	223,423,462	
8	2024	223,423,462	11,171,173	212,252,289	
9	2025	212,252,289	11,171,173	201,081,116	
10	2026	201,081,116	11,171,173	189,909,943	
11	2027	189,909,943	11,171,173	178,738,770	
12	2028	178,738,770	11,171,173	167,567,597	
13	2029	167,567,597	11,171,173	156,396,424	
14	2030	156,396,424	11,171,173	145,225,251	
15	2031	145,225,251	11,171,173	134,054,077	
16	2032	134,054,077	11,171,173	122,882,904	
17	2033	122,882,904	11,171,173	111,711,731	
18	2034	111,711,731	11,171,173	100,540,558	
19	2035	100,540,558	11,171,173	89,369,385	
20	2036	89,369,385	11,171,173	78,198,212	
21	2037	78,198,212	11,171,173	67,027,039	
22	2038	67,027,039	11,171,173	55,855,866	
23	2039	55,855,866	11,171,173	44,684,692	
24	2040	44,684,692	11,171,173	33,513,519	
25	2041	33,513,519	11,171,173	22,342,346	
26	2042	22,342,346	11,171,173	11,171,173	
27	2043	11,171,173	11,171,173	(0)	
28					
29	Revenue Related Tax Factor		7.16%	See WP_F-5.1	
	Revenue Related Taxes on Annual			Amortization * Tax	
30	Amortization		\$ 799,924	Factor	
31	Amortization Including Revenue		<u>\$ 11,971,097</u>	Amortization + Taxes	

Notes:

1. The annual amortization of a 26 year recovery period is based on the Reverse South Georgia Method.
2. The Regulatory Liability is recorded to FERC Account 253, Sub Account 27909.
3. This is the final Mid-Tex liability balance filing the Fiscal Year 2018 tax return.



City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Kim Quin
Finance Director

Agenda Items: (4)(d)

E-mail: kquin@saginawtx.org

Phone: 817-230-0332

SUBJECT:

Action regarding MedStar CARES Act Funding Request of \$4,029.29

BACKGROUND/DISCUSSION:

On May 19th, 2020 the City Council approved an interlocal agreement with Tarrant County governing the allocation of federal assistance funds. The City received the Tarrant County allocation of \$1,230.900 on July 23, 2020. MedStar has submitted a request for a portion of the allocation for additional costs to provide service during the COVID-19 pandemic, please see attached memo from Chief Spears and MedStar letter dated August 7, 2020.

FINANCIAL IMPACT:

MedStar is requesting a proportionate share of \$4,029.20 from the City's CARES Act distribution from Tarrant County.

RECOMMENDATION:

Staff recommends approval of MedStar's \$4,029.29 request for COVID-19 related expenses.

ATTACHMENTS:

Description

Chief Spear's recommendation

Medstar request



Saginaw Fire Department

400 S. Saginaw Blvd. Saginaw, Texas 76179
Tel: 817-230-0412 Fax: 817-232-3731

DOUG SPEARS
FIRE CHIEF

TO: City Manager Gabe Reaume

FROM: Fire Chief Doug Spears

DATE: August 17, 2020

RE: Medstar CARES Act Funding Request

Medstar has submitted a letter requesting a very small portion of our Coronavirus Aid, Relief, and Economic Security (CARES) Act funding. Much like we experienced and continue to experience in our own city to combat COVID-19, Medstar had to expend unbudgeted funds for PPE acquisition (usually at inflated pricing) and additional employee costs. Fortunately for our city we received CARES Act funding to assist with our unbudgeted expenditures related to the pandemic. Medstar unfortunately has to appeal to the member cities for CARES Act funding for unbudgeted costs directly related to the pandemic.

Medstar has provided a breakdown of the costs incurred and a proportional percentage for each Medstar member entity. That information accompanies this memo. The request amount for Saginaw \$4,029.29.

I support to fund the request from Medstar for \$4029.29 to be funded from the CARES Act money we have been allocated.



August 7, 2020

Mr. Gabe Reaume, City Manager
City of Saginaw

Area Metropolitan EMS Authority
2900 Alta Mere Drive
Fort Worth, Texas 76116
(817) 632-0109
(817) 840-2050 (Fax)
www.medstar911.org
DHooten@medstar911.org

Dear Mr. Reaume:

Thanks for your continued support as we navigate the continually evolving clinical and financial waters of the pandemic.

As mentioned during our touch-base calls last month, MedStar has experienced pandemic-related expenses that may be eligible for reimbursement through CARES Act funding that has been distributed to the member jurisdictions, either directly from the federal government (as in the case of Fort Worth), or through Tarrant County (for the other member jurisdictions).

We have worked with the City of Fort Worth to determine which additional expenses are eligible for reimbursement under the CARES Act guidelines. A summary of those expenses are included in the attached Excel file for your reference.

Following the CARES Act guidelines, we've accounted for \$684,933.82 in unbudgeted, pandemic-related expenses.

To allocate the pandemic related expenses across all MAEMSA member jurisdictions, we totaled our response volume by member jurisdiction to determine the percentage of the total system responses that occur in each member jurisdiction. We then used that percentage to allocate the expense.

A chart of the allocation is below, and in the attached Excel file. Fort Worth has approved their \$606,400.42 portion for funding.

We would ask that a portion of the CARES Act funding provided to your city from Tarrant County be shared with the Authority to help offset the Authority's pandemic-related expenses allocated.

For Saginaw, this amount is \$4,029.29

We are happy to discuss this with you in more detail whenever is convenient for you.

Respectfully,

A handwritten signature in black ink that reads "Douglas R. Hooten".

Douglas R. Hooten, MBA
Chief Executive Officer

cc: Brian Byrd, MAEMSA Board Chair
Doug Spears, Fire Chief

Our Mission:

*To provide world class mobile healthcare with the highest quality customer service
and clinical excellence in a fiscally responsible manner*

MedStar COVID-19 Pandemic-Related Costs								
				Breakdown by City				
		Total Materials Cost		Member City	% of Response Volume in Member City	YTD City Allocated Amount	Oct - Dec City Allocated Amount	Total City Amount
3/31 - 9/30/20 Materials Cost		\$ 528,651.69		Fort Worth	88.534%	\$494,296.06	\$112,104.36	\$606,400.42
Labor Costs		\$ 29,659.42						
YTD Total Costs		\$ 558,311.10		Burleson	4.649%	\$25,955.37	\$5,886.57	\$31,841.95
				Haltom City	2.320%	\$12,953.08	\$2,937.71	\$15,890.79
10/1 - 12/30/20 Projected Costs		\$ 126,622.72		White Settlement	1.346%	\$7,515.99	\$1,704.60	\$9,220.58
				Forest Hill	0.815%	\$4,551.42	\$1,032.24	\$5,583.66
Total Costs		\$ 684,933.82		Saginaw	0.588%	\$3,284.40	\$744.89	\$4,029.29
				Sansom Park	0.421%	\$2,349.51	\$532.86	\$2,882.38
				Lake Worth	0.388%	\$2,165.00	\$491.01	\$2,656.01
				River Oaks	0.344%	\$1,918.98	\$435.22	\$2,354.19
				Haslet	0.300%	\$1,672.95	\$379.42	\$2,052.37
				Westworth Village	0.101%	\$565.85	\$128.33	\$694.18
				Edgecliff Village	0.090%	\$504.35	\$114.38	\$618.73
				Blue Mound	0.077%	\$430.54	\$97.64	\$528.18
				Lakeside	0.022%	\$123.01	\$27.90	\$150.91
				Westover Hills	0.004%	\$24.60	\$5.58	\$30.18
				Total	100%	\$558,311.10	\$126,622.72	\$684,933.82





City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Keith C. Rinehart
Director of Community & Economic
Development

Agenda Items: (5)

E-mail: krinehart@saginawtx.org

Phone: 8172300331

SUBJECT:

Consideration and Action regarding Approval of Funds for “Art in the Community Program” Mural

BACKGROUND/DISCUSSION:

During the summer months of 2020, the Keep Saginaw Beautiful Volunteer Committee (KSB) met with professional artist Adam Davenport on another professional mural. Adam created the original historic fire station mural on the Northside of NW Plumbing and the Greene’s Grocery mural on JR’s Café. Adam hails from Louisiana & Mississippi, but now resides in the Austin area. He is famous for his versatility in realism and portraiture, so this was right up his alley.

KSB was presented an amazing, yet fragile photo of the original fire station with Saginaw residents/Volunteer Firemen: S.T. McDaniel, Andy “Cotton” Anderson, Fraser Hafley as well as a fire apparatus. This potential mural would be painted on the Southside of the Northwest Plumbing building (home of the original Saginaw Fire Station). KSM met and discussed this idea at their August 17, 2020 meeting and approved this potential project unanimously. This potential project could begin as early as late-September 2020 and would take up to 3 weeks to complete.

FINANCIAL IMPACT:

The financial impact is \$12,000. Residents, via their monthly water bill, will fund this project from the Keep Saginaw Beautiful voluntary \$1.00 donation.

RECOMMENDATION:

NA

ATTACHMENTS:

Description
Council Communique



Community & Economic Development Department
333 W. McLeroy Blvd., Saginaw, Texas 76179

Council Agenda Background

To: Gabe Reaume, City Manager

From: Keith C. Rinehart, Director of Community & Economic Development

Date: City Council Meeting – September 1, 2020

ITEM:

Consideration and action to approve funds for “Art in the Community Program” Mural

PRESENTER:

Keith C. Rinehart, Director of Community & Economic Development

DISCUSSION:

During the summer months of 2020, the Keep Saginaw Beautiful Volunteer Committee (KSB) met with professional artist Adam Davenport on another professional mural. Adam created the original historic fire station mural on the Northside of NW Plumbing and the Greene’s Grocery mural on JR’s Café. Adam hails from Louisiana & Mississippi, but now resides in the Austin area. He is famous for his versatility in realism and portraiture, so this was right up his alley.

KSB was presented an amazing, yet fragile photo of the original fire station with Saginaw residents/Volunteer Firemen: S.T. McDaniel, Andy “Cotton” Anderson, Fraser Hafley as well as a fire apparatus. This potential mural would be painted on the Southside of the Northwest Plumbing building (home of the original Saginaw Fire Station). KSM met and discussed this idea at their August 17, 2020 meeting and approved this potential project unanimously. This potential project could begin as early as late-September 2020 and would take up to 3 weeks to complete.

FINANCIAL IMPACT:

The financial impact is \$12,000. Residents, via their monthly water bill, will fund this project from the Keep Saginaw Beautiful voluntary \$1.00 donation.

RECOMMENDATION

- NA

ATTACHMENTS:

- Artist's Conceptualization of Mural
- Invoice – Quote

If you have any questions, please contact me at 817-230-0331.

Thank you,

A handwritten signature in black ink, appearing to read "Keith C. Rinehart".

Keith C. Rinehart, Director of Community & Economic Development

INVOICE

From: Adam Davenport
309 Vernon St.
Taylor, TX 76574

To: City of Saginaw
333 West McLeroy Blvd
Saginaw, TX 76179
Att: Keith C. Rinehart

Date: 7-16-20

Item	Unit Price	Quantity	Amount
Saginaw Firemen Mural 15'x30' hand painted			\$11,000.00
Wall Preparation, old paint removal, patched holes, priming, etc.			\$1,000.00

50% due to start and 50% due on completion

Make payable to Adam Davenport.

Total: **\$6,000.00**





City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Dolph Johnson
Assistant City Manager

Agenda Items: (6)

E-mail: djohnson@saginawtx.org

Phone: 817-230-0325

SUBJECT:

Consideration and Action regarding Agreement for Construction Manager At Risk services for the new central fire station with Steele and Freeman, Inc.

BACKGROUND/DISCUSSION:

The City issued a Request For Qualifications for CMAR services for the new central fire station and received Statements of Qualifications from seven firms. The review committee evaluated the submittals and shortlisted three firms for further consideration. A Request For Proposals was issued to those three firms who submitted priced proposals for review. The committee evaluated the submittals and interviewed each firm after which the committee ranked the firms according to the criteria outlined in the RFP. Steele and Freeman, Inc. was ranked number one. We have negotiated what we believe to be a fair fee schedule for the project and the City Attorney has reviewed and approved the contract documents.

FINANCIAL IMPACT:

See fee schedule in Section 5.1.1 of AIA Document A133-2009.

RECOMMENDATION:

Staff recommends approval of the Standard Form of Agreement AIA Document A133-2009 and the General Conditions of the Contract For Construction AIA Document A201-2017

ATTACHMENTS:

Description

Standard Form of Agreement AIA Document A133-2009

General Conditions of Contract for Construction AIA Document A201-2017

 AIA® Document A133™ – 2009**Standard Form of Agreement Between Owner and Construction Manager as Constructor** where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

AGREEMENT made as of the 1st day of September in the year 2020
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status and address)

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

and the Construction Manager:
(Name, legal status and address)

Steele & Freeman, Inc.
1301 Lawson Road
Fort Worth, Texas 76131

for the following Project:
(Name and address or location)

New Central Fire Station

The Architect:
(Name, legal status and address)

Brown Reynolds Watford Architects, Inc. (BRW)
3535 Travis Street, Suite 250
Dallas, Texas 75204

The Owner's Designated Representative:
(Name, address and other information)

Fire Chief Doug Spears
Fire Station Number 1
400 S Saginaw Boulevard
Saginaw, Texas 76179
Office Phone: (817) 230-0403
Email: dougspears@saginawfire.us

The Construction Manager's Designated Representative:
(Name, address and other information)

Michael D. Freeman, President
Steele & Freeman, Inc.
1301 Lawson Road

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

Init.

AIA Document A133™ – 2009 (formerly A121™ CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. **The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission.** This document was produced by AIA software at 10:11:04 ET on 08/20/2020 under Order No. 0714993424 which expires on 10/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes:

(1397047657)

Fort Worth, Texas 76131
Office Phone: (817) 232-4742
Email: mfreeman@steelefreeman.com

The Architect's Designated Representative:
(Name, address and other information)

Carol Ann T. Kesler, AIA
3535 Travis Street, Suite 250
Dallas, Texas 75204
Office Phone: (214) 528-8704
Email: ckesler@brwarch.com

The Owner and Construction Manager agree as follows.

Init.

AIA Document A133™ – 2009 (formerly A121™ CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 10:11:04 ET on 08/20/2020 under Order No.0714993424 which expires on 10/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(1397047657)

TABLE OF ARTICLES

1	GENERAL PROVISIONS
2	CONSTRUCTION MANAGER'S RESPONSIBILITIES
3	OWNER'S RESPONSIBILITIES
4	COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
5	COMPENSATION FOR CONSTRUCTION PHASE SERVICES
6	COST OF THE WORK FOR CONSTRUCTION PHASE
7	PAYMENTS FOR CONSTRUCTION PHASE SERVICES
8	INSURANCE AND BONDS
9	DISPUTE RESOLUTION
10	TERMINATION OR SUSPENSION
11	MISCELLANEOUS PROVISIONS
12	SCOPE OF THE AGREEMENT

EXHIBIT A GUARANTEED MAXIMUM PRICE AMENDMENT

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral.

§ 1.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests; and to perform the Work defined in the Contract Documents, in accordance with the Owner's requirements and construction cost limitations, as approved by the Owner and set forth in the Contract Documents. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

§ 1.3 General Conditions

Any reference in this document to the AIA Document A201™-2017 shall mean the A201™-2017 as amended by the parties. For the Preconstruction Phase, AIA Document A201™-2017, General Conditions of the Contract for Construction, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201™-2017, which document is incorporated herein by reference. The term "Contractor" as used in A201™-2017 shall mean the Construction Manager.

Init.

ARTICLE 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

§ 2.1 Preconstruction Phase

§ 2.1.1 The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

§ 2.1.2 Consultation

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment. The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner and Architect on constructability; availability of materials and labor; time requirements for procurement, installation and construction; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.

§ 2.1.3 When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; and the occupancy requirements of the Owner; and proposed date of substantial completion. If preliminary Project schedule updates indicate that previously approved schedules may not be met, the Construction Manager shall make appropriate recommendations to the Owner and Architect.

§ 2.1.4 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities and procurement and construction scheduling issues.

§ 2.1.5 Preliminary Cost Estimates

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations for corrective action, including but not limited to, substitution of materials or revisions or alterations to the Design Development Documents or the Construction Documents, to bring the Project within the Owner's budget, but shall not delete necessary components of the Project without Owner's consent. In the event that the quality or scope identified in the estimates are unacceptable or exceed the Owner's identified budget, the Construction Manager shall work with the Architect to develop options that are acceptable to Owner and are within the Owner's budget to the extent feasible.

§ 2.1.6 Subcontractors and Suppliers

The Construction Manager shall develop bidders' interest in the Project.

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

§ 2.1.8 Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require. The Construction Manager shall certify to the Owner that the facility, to the best of his knowledge, has been constructed in accordance with the Architect's construction documents. The certification shall be in a form which is acceptable to the Owner and Construction Manager.

§ 2.1.9 Notices and Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi governmental authorities for inclusion in the Contract Documents.

§ 2.2 Guaranteed Maximum Price Proposal and Contract Time

§ 2.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager and in consultation with the Architect, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's review and acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager's Fee.

§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, may be incorporated by Change Order.

§ 2.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

- .1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the Contract;
- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 2.2.2, to supplement the information provided by the Owner and contained in the Drawings and Specifications;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, and the Construction Manager's Fee;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and
- .5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 2.2.3.6 If Owner requests, Construction Manager shall make available for inspection the background and information that form the basis of the Construction Manager's Guaranteed Maximum Price proposal.

§ 2.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include its contingency for the Construction Manager's exclusive use to cover those costs considered reimbursable as the Cost of the Work but not included in a Change Order.

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

§ 2.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based.

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the commencement of the Construction Phase, unless the Owner provides prior written authorization for such costs.

§ 2.2.8 The Owner shall authorize the Architect to provide the revisions to the Drawings and Specifications to incorporate the agreed upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are revised. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Guaranteed Maximum Price shall not include in the Cost of the Work any taxes from which the Owner is exempt by virtue of its status as a Government Entity. In the event that the Contractor is required to pay or bear the burden of any new federal, state, or local tax, or if any rate increase of an existing tax (except for a tax on net profits), as a result of any statute, court decision, written ruling, or regulation takes effect after the contract date, the Guaranteed Maximum Price shall be increased by the amount of the new tax, or tax increase.

§ 2.3 Construction Phase

§ 2.3.1 General

§ 2.3.1.1 For purposes of Section 8.1.2 of A201™–2017, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs later. Other than services normally associated with Construction Manager's performance of the General Conditions, Construction Manager shall not perform any portions of the Work unless it has been awarded such portion in accordance with the same procedures imposed upon all other trade contractors or subcontractors, and then, only if the Owner has determined that the Construction Manager's bid or proposal provides the best value for the Owner.

§ 2.3.2 Administration

§ 2.3.2.1 All portions of the Work, other than minor work, site clean-up, etc. ("General Conditions"), shall be performed by trade contractors or subcontractors, including the Construction Manager, who have been selected using competitive bids or competitive sealed proposals. With the Owner's approval, the Construction Manager shall publicly advertise and solicit either competitive bids or competitive sealed proposals in accordance with the policies and procedures approved by Owner. On all portions of the Work for which the Construction Manager does not submit a bid or proposal, the Construction Manager and the Owner shall receive and open all trade contractor and subcontractor bids or proposals in a manner that does not disclose the contents of the bid or proposal during the selection process. On any portion of the Work for which the Construction Manager submits a bid or proposal, the Owner shall receive and open the trade contractors', subcontractors', and Construction Manager's bids or proposals, but shall not disclose the contents of the bids or proposals until the selection process therefore is completed. All bids or proposals shall be made public within seven (7) days after the date of final selection.

§ 2.3.2.2 If the Guaranteed Maximum Price has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, and (4) offers the best value to Owner, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a cost plus fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.

§ 2.3.2.4 If the Construction Manager recommends a specific bidder that may be considered a "related party" according to Section 6.10, then the Construction Manager shall promptly notify the Owner in writing of such relationship and notify the Owner of the specific nature of the contemplated transaction, according to Section 6.10.2.

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect. The Construction Manager shall provide periodic presentations updating the progress, quality, and status of the Work to Owner's City Council, at Owner's request, at no additional cost to Owner.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of A201™-A201™-2017. Once a schedule has been submitted and approved, time shall be of the essence.

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

§ 2.3.2.9 **Liquidated Damages for Failure to Complete on Time.** The time of completion is the essence of this Agreement. For each day that any work shall remain uncompleted after the time specified in the Contract Documents, or the increased time granted by the Owner, or as agreed upon to be increased by additional Work or materials ordered after this Agreement is signed, the sum of Five Hundred and No/100 Dollars (\$500.00) shall be deducted from the monies due the Construction Manager. The sum of money thus deducted for such delay, failure or non-completion is not to be considered as a penalty, but shall be deemed, taken and treated as reasonable liquidated damages per day that the Construction Manager shall be in default after the time stipulated in the Contract Documents for completing the Work. The said amount is fixed and agreed upon by and between the Owner and Construction Manager because of the impracticability and extreme difficulty of fixing and ascertaining the actual damages the Owner in such event would sustain; and said amount is agreed to be the amount of damages which the Owner would sustain and which shall be retained from the monies due, or that may become due, the Construction Manager under this Agreement; and if said monies are insufficient to cover the amount owing, then the Construction Manager or its surety shall pay any additional amounts due.

§2.3.2.10 Claims for Additional Time. The Construction Manager shall be entitled to an extension of the contract time for delays or disruptions due to unusually severe weather in excess of that normally experienced at the job site only as determined from climatological data set forth in this subsection. The Construction Manager shall bear the entire economic risk of all weather delays and disruptions, and shall not be entitled to any increase in the Guaranteed Maximum Price by reason of such delays or disruptions. Rainy days shall not be considered an abnormal or adverse weather condition for which an extension of time will be granted unless and except in those months during which the actual cumulative number of rainy days within the month exceed the historical average cumulative number of rainy days for said month, provided that the rainfall prevented the execution of major items of work on normal working days. A rain day is defined as a day when rainfall exceeds one-tenth (.1) inch during a twenty-four (24) hour period. The historical average cumulative number of rainy days per calendar month is agreed by the Owner and Construction Manager to be as set forth in the following Rainfall Table:

Rainfall Table

JAN	7 calendar days	APR	7 calendar days	JUL	4 calendar days	OCT	7 calendar days
FEB	6 calendar days	MAY	9 calendar days	AUG	4 calendar days	NOV	6 calendar days
MAR	8 calendar days	JUN	7 calendar days	SEP	6 calendar days	DEC	6 calendar days

The number of rain days shown in the Rainfall Table for the first and last months of this Agreement will be prorated in determining the total number of rain days expected during the period of this Agreement. Time extensions may also be granted for any day following a period of precipitation during which muddy conditions exist and prevent performance of major items of work conducted on normal working days, which muddy conditions are subject to confirmation by the Owner.

Requests for an extension of time pursuant to this subsection shall be submitted to the Owner and Architect not later than the fifteenth (15th) day of the month following the month during which the delays or disruptions occurred, and shall include documentation demonstrating the nature and duration of the delays or disruptions and the anticipated effect it will have on the Construction Manager's abilities to perform its obligations along with a plan to deal with the effects of such abnormal or adverse weather conditions and proposed amendments to all affected schedules and the Gantt Chart necessarily resulting therefrom. Failure to timely submit a complete notice of claim for delays and extension of time for completion due to abnormal or adverse weather conditions or rainy days pursuant to this subsection shall result in the denial of a request for extra time for performance under the Contract Documents. In the event of such failure, no adjustment shall be made to the Guaranteed Maximum Price, and the Construction Manager shall not be entitled to claim or receive any additional compensation as a result of or arising out of any delay resulting in the adjustment of the working time, due to any of the factors outlined within this subsection. No payment, compensation, or adjustment of any kind (other than the extensions of time provided for in the Contract Documents) shall be made to the Construction Manager for damages because of hindrances or delays from any cause other than intentional interference of the Owner, whether such hindrances or delays be avoidable or unavoidable, and the Construction Manager agrees that he will make no claim for compensation, damages or mitigation of liquidated damages for any such delays.

§ 2.4 Professional Services

Section 3.12.10 of A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

§ 2.5 Hazardous Materials

Section 10.3 of A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

§ 2.6 The Owner has provided the initial construction survey for design purposes, and the Construction Manager shall be responsible for any additional construction surveys and staking. Dimensions of Work shall not be determined by scale or rule, but figured dimensions shall be followed at all times. The Construction Manager shall compare all drawings and verify all dimensions, and shall take any and all measurements necessary to verify the Drawing dimensions in relation to conditions already established at the Project site before laying out the Work. Any discrepancy will be immediately called to the attention of the Architect and Owner by the Construction Manager. The Construction Manager will be held responsible for subsequent errors which could have been avoided.

ARTICLE 3 OWNER'S RESPONSIBILITIES

§ 3.1 Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability and site requirements.

(Paragraphs deleted)

§ 3.1.4 **Structural and Environmental Tests, Surveys and Reports.** During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. Such information or services shall be provided for informational purposes only and are not warranted or represented to accurately show the conditions at the Project site. Construction Manager may use the information at its own risk and shall use customary precaution relating to the performance of the Work. Notwithstanding the preceding sentences and the delivery of surveys or other documents and reports by Owner, Construction Manager shall perform all work in such a non-negligent manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the Property. Contractor shall be responsible for any damage done to such lines, cables, pipes and pipelines during the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 3.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services.

§ 3.2 Owner's Designated Representative

The Owner shall designate a representative with respect to the Project. Such representative shall not have authority to make final decisions on behalf of the Owner concerning Change Orders, changing the Guaranteed Maximum Price, extending the date of Substantial or Final Completion, or other items requiring City Council approval; however, the Owner or such authorized representative, shall render decisions in a timely manner in order to avoid unreasonable delay in the service or Work of the Contractor.

(Paragraph deleted)

§ 3.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document B133™-2014, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor Edition, unless such Additional Services are caused by or attributable to the fault of the Construction Manager, in which case the Construction Manager shall be responsible for the cost of such Additional Services. Upon request, the Owner shall provide the Construction Manager a copy of the executed agreement between the Owner and the Architect, and any further modifications to the agreement.

§3.4 Inspection and Testing

The Owner shall provide or contract for, independently of the Construction Manager, the inspection services, the testing of construction materials engineering and the verification testing services necessary for acceptance of the Work by the Owner.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager's Preconstruction Phase services, the Owner shall compensate the Construction Manager as follows:

§ 4.1.2 For the Construction Manager's Preconstruction Phase services described in Sections 2.1 and 2.2:
(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

No Charge (\$0.00)

§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within Not Applicable (N/A) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

§ 4.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager's personnel providing Preconstruction Phase services on the Project and the Construction Manager's costs for the mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.

§ 4.2 Payments

§ 4.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's
(Paragraphs deleted)

invoice, in accordance with the provisions of the Texas Government Code section 2251.021, including computation of interest on unpaid amounts.

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 5.1 For the Construction Manager's performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current funds. The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager's Fee.

§ 5.1.1 The Construction Manager's Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)

Construction Manager's Fee	2.75% of the Guaranteed Maximum Price
Overhead Fee	Lump Sum Amount of \$511,475.00
Payment and Performance Bonds	0.84% of the Guaranteed Maximum Price
General/Umbrella Insurance	0.34% of the Guaranteed Maximum Price
Builder's Risk Insurance	0.14% of the Guaranteed Maximum Price
Subcontractor Default Insurance	1.50% of Subcontract Values

The above Overhead Fee of \$511,475.00 includes the following cost items:

- Project Managers
- Superintendents
- Vehicle and Travel Expenses for Staff
- Field Project Office, Furniture and Equipment
- Office Supplies

- Courier and Postage
- Temporary Telephone, Fax and Internet Services
- Mobile Phones

§ 5.1.2 The method of adjustment of the Construction Manager's Fee for changes in the Work shall be by formal change order.

Additive Change Orders will incur the same fee percentages as listed in Article 5.1.1

§ 5.1.3 Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work shall be no more than five percent (5%) of the subcontractor's cost, for overhead, and shall be no more than five percent (5%) of the subcontractor's cost, for profit.

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed One Hundred percent (100 %) of the standard rate paid at the place of the Project.

§ 5.1.5 Unit prices, if any:

(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
------	-----------------------	-------------------------

§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time. To the extent the Cost of the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner. In case of any "buy out" transaction or agreement by the Construction Manager with a subcontractor for the subcontractor's cost of its portion of the Work, then such savings shall accrue in the construction contingency. The final balance in construction contingency will be shared with the Owner in the following percentages: one hundred percent (100%) to Owner, zero percent (0%) to Construction Manager. Said savings shall be memorialized by appropriate change order. Documentation regarding such "buy out" transactions/agreements shall be subject to the Owner's audit and inspection rights set forth in §6.11.

(Insert specific provisions if the Construction Manager is to participate in any savings.)

All final balances in Owner's Betterment, Allowances and Construction Contingency shall be returned to the Owner as savings.

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract Documents.

§ 5.3 Changes in the Work

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201™-A201™-2017, General Conditions of the Contract for Construction. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201™-A201™-2017, General Conditions of the Contract for Construction, unless such costs are caused by or attributable to the fault of the Construction Manager..

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document A201™-A201™-2017 and the term "costs" as used in Section 7.3.7 of AIA Document A201™-A201™-2017 shall have the meanings assigned

to them in AIA Document A201™-A201™-2017 and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document A201™-A201™-2017 shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

§ 5.3.5 In the case of changes in the Work, the fee will be adjusted as provided for in Section 5.1.1, if both parties agree that the scope of services has changed significantly. No change in the Work, whether by way of alteration or addition to the Work, shall be the basis of an addition to the Guaranteed Maximum Price or a change in the Contract Time unless and until such alteration or addition has been authorized by a change order executed and issued in accordance with and in strict compliance with the requirements of the Contract Documents. This requirement is of the essence of the Contract Documents. Accordingly, no course of conduct or dealings between the parties, nor express or implied acceptance of alterations or additions to the Work, and no claim that the Owner has been unjustly enriched by any alteration or addition to the Work, whether or not there is in fact any such unjust enrichment, shall be the basis for any claim to an increase in the Guaranteed Maximum Price or change in the Contract Time.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the Work, unless such costs are caused by or attributable to the fault of the Construction Manager. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7.

§ 6.1.2 Where any cost is subject to the Owner's prior approval, the Construction Manager shall obtain this approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing Guaranteed Maximum Price Amendment.

§ 6.2 Labor Costs

§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, with the Owner's prior approval, at off-site workshops.

§ 6.2.2 Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site with the Owner's prior approval.

(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)

§ 6.2.3 Wages and salaries of the Construction Manager's supervisory or administrative personnel engaged at factories, workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work.

§ 6.2.4 Costs paid or incurred by the Construction Manager for payroll taxes, insurance, and customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 6.2.1 through 6.2.3, and provided that such costs do not exceed thirty percent (30%) of such wages and salaries.

(Paragraph deleted)

§ 6.3 Subcontract Costs

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the Guaranteed Maximum Price Amendment.

§ 6.4 Costs of Materials and Equipment Incorporated in the Completed Construction

§ 6.4.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in the completed construction.

§ 6.4.2 Costs of materials described in the preceding Section 6.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 6.5.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 6.5.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and costs of transportation, installation, minor repairs, dismantling and removal. The total rental cost of any Construction Manager-owned item may not exceed the purchase price of any comparable item. Rates of Construction Manager-owned equipment and quantities of equipment shall be subject to the Owner's prior approval.

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 6.5.4 Costs of document reproductions, facsimile transmissions and long-distance telephone calls, postage and parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

§ 6.5.5 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the Work subject to the Owner's approval.

§ 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior approval.

§ 6.6 Miscellaneous Costs

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly attributed to this Contract. Self-insurance for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval.

(Paragraph deleted)

§ 6.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the Construction Manager is required by the Contract Documents to pay.

§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201™-A201™-2017 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

(Paragraphs deleted)

§ 6.7 Other Costs and Emergencies

§ 6.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the Owner.

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201™-A201™-2017.

(Paragraphs deleted)

§ 6.8 Costs Not To Be Reimbursed

(Paragraphs deleted)

§ 6.8.1 The Cost of Work shall exclude items including, but not limited to, those items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, or as may be provided in Article 11;
- .2 Expenses of the Construction Manager's principal office and offices other than the site office;
- .3 Overhead and general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .5 Except as provided in Section 6.7.3 of this Agreement, costs due to the negligence or failure of the Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;
- .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;
- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .8 Costs for services incurred during the Preconstruction Phase.

§ 6.9 Discounts, Rebates and Refunds

§ 6.9.1 Construction Manager shall take advantage of all available discounts, rebates and refunds for supplies, materials and equipment connected with the Work and which conform to the Contract Documents, which discounts, rebates and refunds shall accrue to the benefit of the Owner. Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 6.9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.10 Related Party Transactions

§ 6.10.1 For purposes of Section 6.10, the term "related party" shall mean a parent, subsidiary, affiliate or other entity having common ownership or management with the Construction Manager; any entity in which any stockholder in, or management employee of, the Construction Manager owns any interest in excess of ten percent in the aggregate; or any person or entity which has the right to control the business or affairs of the Construction Manager. The term "related party" includes any member of the immediate family of any person identified above.

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

§ 6.11 Accounting Records

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by law.

ARTICLE 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the last day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the last day of the following month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than thirty (30) days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, less that portion of those payments attributable to the Construction Manager's Fee, plus payrolls for the period covered by the present Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Construction Manager's Applications for Payment. Construction Manager shall use AIA Document G702 for Application and Certificate for Payments, and shall use AIA Document G703 for necessary continuation sheets related to AIA Document G702, or shall use such documents in a similar format approved by the Owner.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work for which the Construction Manager has made or intends to make actual payment prior to the next Application for Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 7.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-A201™-2017;
- .2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
- .3 Add the Construction Manager's Fee, less retainage of five percent (5.00%). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the

- same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4 Subtract retainage of five percent (5.00%) from that portion of the Work that the Construction Manager self-performs;
- .5 Subtract the aggregate of previous payments made by the Owner;
- .6 Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner's auditors in such documentation; and
- .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201™-A201™-2017.

§ 7.1.8 The Owner and Construction Manager shall agree upon (1) a mutually acceptable procedure for review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements.

§ 7.1.9 Except with the Owner's prior approval, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In taking action on the Construction Manager's Applications for Payment, the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager and shall not be deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if required by the Owner, will be performed by the Owner's auditors acting in the sole interest of the Owner.

§ 7.1.11 In conjunction with any application for payment submitted by the Construction Manager, the Construction Manager shall comply with the release, lien waiver and other documentation requirements set forth in, but not limited to, AIA Document A201-2017, §9.3.3 and §9.10.2.

§ 7.2 Final Payment

§ 7.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract except for the Construction Manager's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201™-A201™-2017, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; and
- .3 a final Certificate for Payment has been issued by the Architect.
- .4 Owner's receipt of an "All Bills Paid" affidavit signed by the Construction Manager affirming that all indebtedness associated with the Work and all sums of money due for labor, materials, fixtures, equipment, and machinery have been paid in full.

The Owner's final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment.

The amount of final payment shall be calculated as follows:

- .1 Take the sum of the Cost of the Work substantiated by the Construction Manager's final accounting and the Construction Manager's fee, but not more than the Guaranteed Maximum Price.
- .2 Subtract amounts, if any, for which the Architect or Owner disputes, refuses or withholds payment, including liquidated damages, if any.
- .3 Subtract the aggregate of previous payments made by Owner.

4 The final payment amount determined in accordance with this Section shall be further modified under the following circumstances:

.1 If Owner is entitled to deduct liquidated damages, or any other damages or amounts provided in the Contract Documents, including clean-up fees, then Owner shall be entitled to deduct such liquidated damages, amounts and fees due Construction Manager at any time.

.2 If Construction Manager fails or refuses to complete the Work, or has unsettled claims with Owner, any final payment to Construction Manager shall be subject to deduction for such amounts as the Architect shall determine as the cost for completing incomplete Work and the value of unsettled claims.

§ 7.2.2 The Owner's auditors will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201™-A201™-2017. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201™-A201™-2017. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.3 If the Owner's auditors report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount in accordance with the Contract Documents..

§ 7.2.4 If, subsequent to final payment and at the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the Owner to the Construction Manager.

ARTICLE 8 INSURANCE AND BONDS

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in Article 11 of AIA Document A201™-A201™-2017. *(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201™-A201™-2017.)*

Type of Insurance or Bond	Limit of Liability or Bond Amount (\$0.00)
General Liability Insurance	\$ 2,000,000 General Aggregate
Automobile Liability Insurance	\$ 1,000,000 Combined Single Limit
Workers' Compensation Insurance	\$ 1,000,000 Each Accident/Employee/Disease
Excess/Umbrella Liability Insurance	\$10,000,000 Occurrence/Aggregate
Builder's Risk Insurance	Value of the Guaranteed Maximum Price

ARTICLE 9 DISPUTE RESOLUTION

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of A201™-A201™-2017. However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document A201™-A201™-2017, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Construction Manager do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

☐ Arbitration pursuant to Section 15.4 of AIA Document A201™-A201™-2017

☒ Litigation in a court of competent jurisdiction

☐ Other: (Specify)

§ 9.3 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document A201™-A201™-2017 for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 Termination Prior to Establishment of the Guaranteed Maximum Price

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of A201™-A201™-2017.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be equitably compensated for Preconstruction Phase services performed prior to receipt of a notice of termination. In no event shall the Construction Manager's compensation under this Section exceed the compensation set forth in Section 4.1.

§ 10.1.3 If the Owner terminates the Contract pursuant to Section 10.1.1 after the commencement of the Construction Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 10.1.2:

- .1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and
- .3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager which the Owner elects to retain and which is not otherwise included in the Cost of the Work under Section 10.1.3.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 10, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and 10.2.2 below, the Contract may be terminated as provided in Article 14 of AIA Document A201™-A201™-2017.

§ 10.2.1 If the Owner terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager pursuant to Sections 14.2 and 14.4 of A201™-A201™-2017 shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement.

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of A201™-A201™-2017 shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above.

§ 10.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201™-A201™-2017. In such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A201™-A201™-2017, except that the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 5.1 and 5.3.5 of this Agreement.

ARTICLE 11 MISCELLANEOUS PROVISIONS

§ 11.1 Terms in this Agreement shall have the same meaning as those in A201™-A201™-2017.

§ 11.2 Ownership and Use of Documents

Section 1.5 of A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

§ 11.3 Governing Law

Section 13.1 of A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

§ 11.4 Assignment

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Except as provided in Section 13.2.2 of A201™-A201™-2017, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 11.5 Other provisions:

§11.5.1 No delay or omission by either of the parties hereto in exercising any right or power accruing upon the noncompliance or failure of performance by the other party hereto of any of the provisions of this Agreement shall impair any such right or power or be construed to be a waiver thereof. A waiver by either of the parties hereto of any of the covenants, conditions or agreements hereof to be performed by the other party hereto shall not be construed to be a waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

§11.5.2 Construction Manager stipulates that Owner is a political subdivision of the State of Texas, and as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically authorized by law.

§11.5.3 The Construction Manager may not assign its responsibilities, duties, obligations and rights under this Agreement, without the express written consent of the Owner. This does not prevent Construction Manager from engaging subcontractors to perform various phases of the Project, but Construction Manager shall be fully responsible to Owner for the work, actions and omissions of all such subcontractors.

§11.5.4 If any portion of this Agreement is determined to be invalid, unenforceable, or void, then that portion shall be severed, and all other portions of this Agreement shall remain in full force and effect.

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement, as amended by the parties, represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager.

§ 12.2 The following documents comprise the Agreement:

- .1 AIA Document A133–2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price
- .2 AIA Document A201™–A201™–2017, General Conditions of the Contract for Construction
- .3 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed, or the following:
 - .4 AIA Document E202™–2008, Building Information Modeling Protocol Exhibit, if completed, or the following:
 - .5 Other documents:
(List other documents, if any, forming part of the Agreement.)

This Agreement is entered into as of the day and year first written above.

OWNER (Signature)

The Honorable Todd Flippo, Mayor
(Printed name and title)

CONSTRUCTION MANAGER (Signature)

Michael D. Freeman, President
(Printed name and title)

Additions and Deletions Report for

AIA® Document A133™ – 2009

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 10:11:04 ET on 08/20/2020.

PAGE 1

AGREEMENT made as of the 1st day of September in the year 2020

...

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

...

Steele & Freeman, Inc.
1301 Lawson Road
Fort Worth, Texas 76131

...

New Central Fire Station

...

Brown Reynolds Watford Architects, Inc. (BRW)
3535 Travis Street, Suite 250
Dallas, Texas 75204

...

Fire Chief Doug Spears
Fire Station Number 1
400 S Saginaw Boulevard
Saginaw, Texas 76179
Office Phone: (817) 230-0403
Email: dougspears@saginawfire.us

...

Michael D. Freeman, President
Steele & Freeman, Inc.
1301 Lawson Road
Fort Worth, Texas 76131
Office Phone: (817) 232-4742
Email: mfreeman@steelefreeman.com

PAGE 2

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™ CMC – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. **The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission.** This document was produced by AIA software at 10:11:04 ET on 08/20/2020 under Order No.0714993424 which expires on 10/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(1397047657)

Carol Ann T. Kesler, AIA
3535 Travis Street, Suite 250
Dallas, Texas 75204
Office Phone: (214) 528-8704
Email: ckesler@brwarch.com

PAGE 3

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. ~~If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern.~~

...

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's ~~interests~~ interests; and to perform the Work defined in the Contract Documents, in accordance with the Owner's requirements and construction cost limitations, as approved by the Owner and set forth in the Contract Documents. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

...

Any reference in this document to the AIA Document A201™-2017 shall mean the A201™-2017 as amended by the parties. For the Preconstruction Phase, AIA Document A201™-2007, A201™-2017, General Conditions of the Contract for Construction, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2007, A201™-2017, which document is incorporated herein by reference. The term "Contractor" as used in A201-2007, A201™-2017 shall mean the Construction Manager.

PAGE 4

§ 2.1.3 When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; and the occupancy requirements of the ~~Owner~~ Owner; and proposed date of substantial completion. If preliminary Project schedule updates indicate that previously approved schedules may not be met, the Construction Manager shall make appropriate recommendations to the Owner and Architect.

...

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations for corrective ~~action~~-action, including but not limited to, substitution of materials or revisions or alterations to the Design Development Documents or the Construction Documents, to bring the Project within the Owner's budget, but shall not delete necessary components of the Project without Owner's consent. In the event that the quality or scope identified in the estimates are unacceptable or exceed the Owner's identified budget, the Construction Manager shall work with the Architect to develop options that are acceptable to Owner and are within the Owner's budget to the extent feasible.

PAGE 5

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require. The Construction Manager shall certify to the Owner that the facility, to the best of his knowledge, has been constructed in accordance with the Architect's construction documents. The certification shall be in a form which is acceptable to the Owner and Construction Manager.

...

§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, ~~shall~~ may be incorporated by Change Order.

...

§ 2.2.3.6 If Owner requests, Construction Manager shall make available for inspection the background and information that form the basis of the Construction Manager's Guaranteed Maximum Price proposal.

PAGE 6

§ 2.2.9 ~~The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time the Guaranteed Maximum Price Amendment is executed.~~ Guaranteed Maximum Price shall not include in the Cost of the Work any taxes from which the Owner is exempt by virtue of its status as a Government Entity. In the event that the Contractor is required to pay or bear the burden of any new federal, state, or local tax, or if any rate increase of an existing tax (except for a tax on net profits), as a result of any statute, court decision, written ruling, or regulation takes effect after the contract date, the Guaranteed Maximum Price shall be increased by the amount of the new tax, or tax increase.

...

§ 2.3.1.1 For purposes of Section 8.1.2 of A201-2007, ~~A201™-2017~~, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs ~~earlier~~-later. Other than services normally associated with Construction Manager's performance of the General Conditions, Construction Manager shall not perform any portions of the Work unless it has been awarded such portion in

accordance with the same procedures imposed upon all other trade contractors or subcontractors, and then, only if the Owner has determined that the Construction Manager's bid or proposal provides the best value for the Owner.

...

§ 2.3.2.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or by other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work and shall deliver such bids to the Architect. The Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection. All portions of the Work, other than minor work, site clean-up, etc. ("General Conditions"), shall be performed by trade contractors or subcontractors, including the Construction Manager, who have been selected using competitive bids or competitive sealed proposals. With the Owner's approval, the Construction Manager shall publicly advertise and solicit either competitive bids or competitive sealed proposals in accordance with the policies and procedures approved by Owner. On all portions of the Work for which the Construction Manager does not submit a bid or proposal, the Construction Manager and the Owner shall receive and open all trade contractor and subcontractor bids or proposals in a manner that does not disclose the contents of the bid or proposal during the selection process. On any portion of the Work for which the Construction Manager submits a bid or proposal, the Owner shall receive and open the trade contractors', subcontractors', and Construction Manager's bids or proposals, but shall not disclose the contents of the bids or proposals until the selection process therefore is completed. All bids or proposals shall be made public within seven (7) days after the date of final selection.

§ 2.3.2.2 If the Guaranteed Maximum Price has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, and (4) offers the best value to Owner, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

PAGE 7

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect. The Construction Manager shall provide periodic presentations updating the progress, quality, and status of the Work to Owner's City Council, at Owner's request, at no additional cost to Owner.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of A201-2007-A201™-A201™-2017. Once a schedule has been submitted and approved, time shall be of the essence.

...

§ 2.3.2.9 **Liquidated Damages for Failure to Complete on Time.** The time of completion is the essence of this Agreement. For each day that any work shall remain uncompleted after the time specified in the Contract Documents, or the increased time granted by the Owner, or as agreed upon to be increased by additional Work or materials ordered after this Agreement is signed, the sum of Five Hundred and No/100 Dollars (\$500.00) shall be deducted from the monies due the Construction Manager. The sum of money thus deducted for such delay, failure or non-completion is not to be considered as a penalty, but shall be deemed, taken and treated as reasonable liquidated damages per day that the Construction Manager shall be in default after the time stipulated in the Contract Documents for completing the Work. The said amount is fixed and agreed upon by and between the Owner and Construction Manager because of the impracticability and extreme difficulty of fixing and ascertaining the actual damages the Owner in such event would sustain; and said amount is agreed to be the amount of damages which the Owner would sustain and which shall be

retained from the monies due, or that may become due, the Construction Manager under this Agreement; and if said monies are insufficient to cover the amount owing, then the Construction Manager or its surety shall pay any additional amounts due.

§2.3.2.10 Claims for Additional Time. The Construction Manager shall be entitled to an extension of the contract time for delays or disruptions due to unusually severe weather in excess of that normally experienced at the job site only as determined from climatological data set forth in this subsection. The Construction Manager shall bear the entire economic risk of all weather delays and disruptions, and shall not be entitled to any increase in the Guaranteed Maximum Price by reason of such delays or disruptions. Rainy days shall not be considered an abnormal or adverse weather condition for which an extension of time will be granted unless and except in those months during which the actual cumulative number of rainy days within the month exceed the historical average cumulative number of rainy days for said month, provided that the rainfall prevented the execution of major items of work on normal working days. A rain day is defined as a day when rainfall exceeds one-tenth (.1) inch during a twenty-four (24) hour period. The historical average cumulative number of rainy days per calendar month is agreed by the Owner and Construction Manager to be as set forth in the following Rainfall Table:

Rainfall Table

JAN	7 calendar days	APR	7 calendar days	JUL	4 calendar days	OCT	7 calendar days
FEB	6 calendar days	MAY	9 calendar days	AUG	4 calendar days	NOV	6 calendar days
MAR	8 calendar days	JUN	7 calendar days	SEP	6 calendar days	DEC	6 calendar days

The number of rain days shown in the Rainfall Table for the first and last months of this Agreement will be prorated in determining the total number of rain days expected during the period of this Agreement. Time extensions may also be granted for any day following a period of precipitation during which muddy conditions exist and prevent performance of major items of work conducted on normal working days, which muddy conditions are subject to confirmation by the Owner.

Requests for an extension of time pursuant to this subsection shall be submitted to the Owner and Architect not later than the fifteenth (15th) day of the month following the month during which the delays or disruptions occurred, and shall include documentation demonstrating the nature and duration of the delays or disruptions and the anticipated effect it will have on the Construction Manager's abilities to perform its obligations along with a plan to deal with the effects of such abnormal or adverse weather conditions and proposed amendments to all affected schedules and the Gantt Chart necessarily resulting therefrom. Failure to timely submit a complete notice of claim for delays and extension of time for completion due to abnormal or adverse weather conditions or rainy days pursuant to this subsection shall result in the denial of a request for extra time for performance under the Contract Documents. In the event of such failure, no adjustment shall be made to the Guaranteed Maximum Price, and the Construction Manager shall not be entitled to claim or receive any additional compensation as a result of or arising out of any delay resulting in the adjustment of the working time, due to any of the factors outlined within this subsection. No payment, compensation, or adjustment of any kind (other than the extensions of time provided for in the Contract Documents) shall be made to the Construction Manager for damages because of hindrances or delays from any cause other than intentional interference of the Owner, whether such hindrances or delays be avoidable or unavoidable, and the Construction Manager agrees that he will make no claim for compensation, damages or mitigation of liquidated damages for any such delays.

Section 3.12.10 of A201-2007-A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

PAGE 8

Section 10.3 of A201-2007-A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

§ 2.6 The Owner has provided the initial construction survey for design purposes, and the Construction Manager shall be responsible for any additional construction surveys and staking. Dimensions of Work shall not be determined by scale or rule, but figured dimensions shall be followed at all times. The Construction Manager shall compare all drawings and verify all dimensions, and shall take any and all measurements necessary to verify the Drawing

dimensions in relation to conditions already established at the Project site before laying out the Work. Any discrepancy will be immediately called to the attention of the Architect and Owner by the Construction Manager. The Construction Manager will be held responsible for subsequent errors which could have been avoided.

PAGE 9

§ 3.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. Thereafter, the Construction Manager may only request such evidence if (1) the Owner fails to make payments to the Construction Manager as the Contract Documents require, (2) a change in the Work materially changes the Contract Sum, or (3) the Construction Manager identifies in writing a reasonable concern regarding the Owner's ability to make payment when due. The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial arrangements without prior notice to the Construction Manager and Architect.

§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project's scope and quality.

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of Such information or services shall be provided for informational purposes only and are not warranted or represented to accurately show the conditions at the Project site. Construction Manager may use the information at its own risk and shall use customary precaution relating to the performance of the Work. Notwithstanding the preceding sentences and the delivery of surveys or other documents and reports by Owner, Construction Manager shall perform all work in such a non-negligent manner so as to avoid damaging any utility lines, cables, pipes, or pipelines on the Property. Contractor shall be responsible for any damage done to such lines, cables, pipes and pipelines during the Work.

...

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as designate a representative with respect to the Project. Such representative shall not have authority to make final decisions on behalf of the Owner concerning Change Orders, changing the Guaranteed Maximum Price, extending the date of Substantial or Final Completion, or other items requiring City Council approval; however, the Owner or such authorized representative, shall render decisions in a timely manner in order to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201-2007, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative, service or Work of the Contractor.

§ 3.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests.

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document B133™-2014, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor Edition. The Edition, unless such Additional Services are caused by or attributable to the fault of the Construction Manager, in which case the Construction Manager shall be responsible for the cost of such Additional Services. Upon request, the Owner shall provide the Construction Manager a copy of the executed agreement between the Owner and the Architect, and any further modifications to the agreement.

§3.4 Inspection and Testing

The Owner shall provide or contract for, independently of the Construction Manager, the inspection services, the testing of construction materials engineering and the verification testing services necessary for acceptance of the Work by the Owner.

PAGE 10

No Charge (\$0.00)

§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within Not Applicable (N/A) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

...

§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's ~~invoice. Amounts unpaid (~~ days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager. ~~(Insert rate of monthly or annual interest agreed upon.)~~

~~—%—~~ invoice, in accordance with the provisions of the Texas Government Code section 2251.021, including computation of interest on unpaid amounts.

...

Construction Manager's Fee	2.75% of the Guaranteed Maximum Price
Overhead Fee	Lump Sum Amount of \$511,475.00
Payment and Performance Bonds	0.84% of the Guaranteed Maximum Price
General/Umbrella Insurance	0.34% of the Guaranteed Maximum Price
Builder's Risk Insurance	0.14% of the Guaranteed Maximum Price
Subcontractor Default Insurance	1.50% of Subcontract Values

The above Overhead Fee of \$511,475.00 includes the following cost items:

- Project Managers
- Superintendents
- Vehicle and Travel Expenses for Staff
- Field Project Office, Furniture and Equipment
- Office Supplies
- Courier and Postage
- Temporary Telephone, Fax and Internet Services
- Mobile Phones

§ 5.1.2 The method of adjustment of the Construction Manager's Fee for changes in the ~~Work:~~ Work shall be by formal change order.

Additive Change Orders will incur the same fee percentages as listed in Article 5.1.1

§ 5.1.3 Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the ~~Work:~~ Work shall be no more than five percent (5%) of the subcontractor's cost, for overhead, and shall be no more than five percent (5%) of the subcontractor's cost, for profit.

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed One Hundred percent (100 %) of the standard rate paid at the place of the Project.

PAGE 11

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time. To the extent the Cost of the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner. In case of any "buy out" transaction or agreement by the Construction Manager with a subcontractor for the subcontractor's cost of its portion of the Work, then such savings shall accrue in the construction contingency. The final balance in construction contingency will be shared with the Owner in the following percentages: one hundred percent (100%) to Owner, zero percent (0%) to Construction Manager. Said savings shall be memorialized by appropriate change order. Documentation regarding such "buy out" transactions/agreements shall be subject to the Owner's audit and inspection rights set forth in §6.11.

...

All final balances in Owner's Betterment, Allowances and Construction Contingency shall be returned to the Owner as savings.

...

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201-2007, A201™-A201™-2017, General Conditions of the Contract for Construction. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201-2007, A201™-A201™-2017, General Conditions of the Contract for Construction. Construction, unless such costs are caused by or attributable to the fault of the Construction Manager..

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document A201-2007 A201™-A201™-2017 and the term "costs" as used in Section 7.3.7 of AIA Document A201-2007 A201™-A201™-2017 shall have the meanings assigned to them in AIA Document A201-2007 A201™-A201™-2017 and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document A201-2007 A201™-A201™-2017 shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

§ 5.3.5 If no specific provision is made in Section 5.1.2 for adjustment of the Construction Manager's Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 5.1.2 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager's Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly. In the case of changes in the Work, the fee will be adjusted as provided for in Section 5.1.1, if both parties agree that the scope of services has changed significantly. No change in the Work, whether by way of alteration or addition to the Work, shall be the basis of an addition to the Guaranteed Maximum Price or a change in the Contract Time unless and until such alteration or addition has been authorized by a change order executed and issued in accordance with and in strict compliance with the requirements of the Contract Documents. This requirement is of the essence of the Contract Documents. Accordingly, no course of conduct or dealings between the parties, nor express or implied acceptance of alterations or additions to the Work, and no claim that the Owner has been unjustly enriched by any alteration or addition to the Work, whether or not there is in fact any such unjust enrichment, shall be the basis for any claim to an increase in the Guaranteed Maximum Price or change in the Contract Time.

PAGE 12

§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the ~~Work~~. Work, unless such costs are caused by or attributable to the fault of the Construction Manager. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7.

...

§ 6.2.4 Costs paid or incurred by the Construction Manager for payroll taxes, insurance, ~~contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements,~~ customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 6.2.1 through ~~6.2.3-6.2.3,~~ and provided that such costs do not exceed thirty percent (30%) of such wages and salaries.

~~§ 6.2.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, with the Owner's prior approval.~~

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the ~~subcontracts~~. Guaranteed Maximum Price Amendment.

PAGE 13

§ 6.5.5 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the ~~Work~~. Work subject to the Owner's approval.

...

~~§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the Construction Manager is liable.~~

§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201-2007 A201™-A201™-2017 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

~~§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents; and payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager's Fee or subject to the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the last sentence of Section 3.17 of AIA Document A201-2007 or other provisions of the Contract Documents, then they shall not be included in the Cost of the Work.~~

§ 6.6.6 Costs for electronic equipment and software, directly related to the Work with the Owner's prior approval.

~~§ 6.6.7 Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.~~

§ 6.6.8 Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior approval, which shall not be unreasonably withheld.

~~§ 6.6.9~~ Subject to the Owner's prior approval, expenses incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work.

...

~~§ 6.7.2~~ Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201-2007, A201™-A201™-2017.

~~§ 6.7.3~~ Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction Manager and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

~~§ 6.7.4~~ The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201-2007 or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8.

~~§ 6.8.1~~ The Cost of the Work shall not include the items listed below:

- ~~.1~~ Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, or as may be provided in Article 11;
- ~~.2~~ Expenses of the Construction Manager's principal office and offices other than the site office;
- ~~.3~~ Overhead and general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- ~~.4~~ The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- ~~.5~~ Except as provided in Section 6.7.3 of this Agreement, costs due to the negligence or failure of the Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;
- ~~.6~~ Any cost not specifically and expressly described in Sections 6.1 to 6.7;
- ~~.7~~ Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- ~~.8~~ Costs for services incurred during the Preconstruction Phase.

§ 6.8.1 The Cost of Work shall exclude items including, but not limited to, those items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, or as may be provided in Article 11;
- .2 Expenses of the Construction Manager's principal office and offices other than the site office;
- .3 Overhead and general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .5 Except as provided in Section 6.7.3 of this Agreement, costs due to the negligence or failure of the Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;
- .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;
- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .8 Costs for services incurred during the Preconstruction Phase.

§ 6.9.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included them in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make

~~payments; otherwise, cash discounts shall accrue to the Construction Manager. Construction Manager shall take advantage of all available discounts, rebates and refunds for supplies, materials and equipment connected with the Work and which conform to the Contract Documents, which discounts, rebates and refunds shall accrue to the benefit of the Owner. Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.~~

PAGE 15

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the last day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the last day of the following month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than ~~(—)thirty (30)~~ days after the Architect receives the Application for Payment.

...

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Construction Manager's Applications for Payment. Construction Manager shall use AIA Document G702 for Application and Certificate for Payments, and shall use AIA Document G703 for necessary continuation sheets related to AIA Document G702, or shall use such documents in a similar format approved by the Owner.

...

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document ~~A201-2007; A201™-A201™-2017;~~

...

- .3 Add the Construction Manager's Fee, less retainage of ~~percent (—%)~~ five percent (5.00%). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4 Subtract retainage of ~~percent (—%)~~ five percent (5.00%) from that portion of the Work that the Construction Manager self-performs;

PAGE 16

- .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document ~~A201-2007; A201™-A201™-2017.~~

...

§7.1.11 In conjunction with any application for payment submitted by the Construction Manager, the Construction Manager shall comply with the release, lien waiver and other documentation requirements set forth in, but not limited to, AIA Document A201-2017, §9.3.3 and §9.10.2.

...

- .1 the Construction Manager has fully performed the Contract except for the Construction Manager's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, ~~A201™-A201™-2017~~, and to satisfy other requirements, if any, which extend beyond final payment;

...

- .4 Owner's receipt of an "All Bills Paid" affidavit signed by the Construction Manager affirming that all indebtedness associated with the Work and all sums of money due for labor, materials, fixtures, equipment, and machinery have been paid in full.

The Owner's final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect's final Certificate for ~~Payment, or as follows:~~ Payment.

The amount of final payment shall be calculated as follows:

- .1 Take the sum of the Cost of the Work substantiated by the Construction Manager's final accounting and the Construction Manager's fee, but not more than the Guaranteed Maximum Price.

- .2 Subtract amounts, if any, for which the Architect or Owner disputes, refuses or withholds payment, including liquidated damages, if any.

- .3 Subtract the aggregate of previous payments made by Owner.

- .4 The final payment amount determined in accordance with this Section shall be further modified under the following circumstances:

- .1 If Owner is entitled to deduct liquidated damages, or any other damages or amounts provided in the Contract Documents, including clean-up fees, then Owner shall be entitled to deduct such liquidated damages, amounts and fees due Construction Manager at any time.

- .2 If Construction Manager fails or refuses to complete the Work, or has unsettled claims with Owner, any final payment to Construction Manager shall be subject to deduction for such amounts as the Architect shall determine as the cost for completing incomplete Work and the value of unsettled claims.

§ 7.2.2 The Owner's auditors will review and report in writing on the Construction Manager's final accounting within 30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2007-~~A201™-A201™-2017~~. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201-2007-~~A201™-A201™-2017~~. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.3 If the Owner's auditors report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount ~~without seeking an initial decision pursuant to Section 15.2 of A201-2007. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 30-day period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.~~ in accordance with the Contract Documents.

PAGE 17

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in Article 11 of AIA Document ~~A201-2007~~ A201™-A201™-2017.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA ~~Document A201-2007~~ Document A201™-A201™-2017.)

...

<u>General Liability Insurance</u>	<u>\$ 2,000,000 General Aggregate</u>
<u>Automobile Liability Insurance</u>	<u>\$ 1,000,000 Combined Single Limit</u>
<u>Workers' Compensation Insurance</u>	<u>\$ 1,000,000 Each Accident/Employee/Disease</u>
<u>Excess/Umbrella Liability Insurance</u>	<u>\$10,000,000 Occurrence/Aggregate</u>
<u>Builder's Risk Insurance</u>	<u>Value of the Guaranteed Maximum Price</u>

...

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of ~~A201-2007~~ A201™-A201™-2017. However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document ~~A201-2007~~ A201™-A201™-2017, the method of binding dispute resolution shall be as follows:

PAGE 18

- ☐ Arbitration pursuant to Section 15.4 of AIA Document ~~A201-2007~~ A201™-A201™-2017
- ☒ Litigation in a court of competent jurisdiction

...

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document ~~A201-2007~~ A201™-A201™-2017 for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

...

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of ~~A201-2007~~ A201™-A201™-2017.

PAGE 19

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

...

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and 10.2.2 below, the Contract may be terminated as provided in Article 14 of AIA Document ~~A201-2007~~A201™-A201™-2017.

§ 10.2.1 If the Owner terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager pursuant to Sections 14.2 and 14.4 of ~~A201-2007~~A201™-A201™-2017 shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement.

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of ~~A201-2007~~A201™-A201™-2017 shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 ~~above, except that the Construction Manager's Fee shall be calculated as if the Work had been fully completed by the Construction Manager, utilizing as necessary a reasonable estimate of the Cost of the Work for Work not actually completed above.~~

...

The Work may be suspended by the Owner as provided in Article 14 of AIA Document ~~A201-2007~~A201™-A201™-2017. In such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document ~~A201-2007~~A201™-A201™-2017, except that the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 5.1 and 5.3.5 of this Agreement.

...

§ 11.1 Terms in this Agreement shall have the same meaning as those in ~~A201-2007~~A201™-A201™-2017.

...

Section 1.5 of ~~A201-2007~~A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

...

Section 13.1 of ~~A201-2007~~A201™-A201™-2017 shall apply to both the Preconstruction and Construction Phases.

...

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Except as provided in Section 13.2.2 of ~~A201-2007~~A201™-A201™-2017, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

...

§11.5.1 No delay or omission by either of the parties hereto in exercising any right or power accruing upon the noncompliance or failure of performance by the other party hereto of any of the provisions of this Agreement shall impair any such right or power or be construed to be a waiver thereof. A wavier by either of the parties hereto of any of the covenants, conditions or agreements hereof to be performed by the other party hereto shall not be construed to be a waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein contained.

§11.5.2 Construction Manager stipulates that Owner is a political subdivision of the State of Texas, and as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically authorized by law.

§11.5.3 The Construction Manager may not assign its responsibilities, duties, obligations and rights under this Agreement, without the express written consent of the Owner. This does not prevent Construction Manager from engaging subcontractors to perform various phases of the Project, but Construction Manager shall be fully responsible to Owner for the work, actions and omissions of all such subcontractors.

§11.5.4 If any portion of this Agreement is determined to be invalid, unenforceable, or void, then that portion shall be severed, and all other portions of this Agreement shall remain in full force and effect.

PAGE 20

§ 12.1 This Agreement Agreement, as amended by the parties, represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager.

...

- .2 AIA Document A201-2007, A201™-A201™-2017, General Conditions of the Contract for Construction

...

The Honorable Todd Flippo, Mayor

Michael D. Freeman, President

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, _____, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 10:11:04 ET on 08/20/2020 under Order No. 0714993424 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)

(Title)

(Dated)

AIA® Document A201® – 2017

General Conditions of the Contract for Construction

for the following PROJECT:

(Name and location or address)

New Central Fire Station

THE OWNER:

(Name, legal status and address)

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

THE ARCHITECT:

(Name, legal status and address)

Brown Reynolds Watford Architects, Inc. (BRW)
3535 Travis Street, Suite 250
Dallas, Texas 75204

TABLE OF ARTICLES

- | | |
|----|--|
| 1 | GENERAL PROVISIONS |
| 2 | OWNER |
| 3 | CONTRACTOR |
| 4 | ARCHITECT |
| 5 | SUBCONTRACTORS |
| 6 | CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS |
| 7 | CHANGES IN THE WORK |
| 8 | TIME |
| 9 | PAYMENTS AND COMPLETION |
| 10 | PROTECTION OF PERSONS AND PROPERTY |
| 11 | INSURANCE AND BONDS |
| 12 | UNCOVERING AND CORRECTION OF WORK |
| 13 | MISCELLANEOUS PROVISIONS |

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

For guidance in modifying this document to include supplementary conditions, see AIA Document A503™, Guide for Supplementary Conditions.

- 14 TERMINATION OR SUSPENSION OF THE CONTRACT
- 15 CLAIMS AND DISPUTES

Init.

INDEX

(Topics and numbers in bold are Section headings.)

Acceptance of Nonconforming Work

9.6.6, 9.9.3, **12.3**

Acceptance of Work

9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, **12.3**

Access to Work

3.16, 6.2.1, **12.1**

Accident Prevention

10

Acts and Omissions

3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5,

10.2.8, 13.3.2, 14.1, 15.1.2, 15.2

Addenda

1.1.1

Additional Costs, Claims for

3.7.4, 3.7.5, 10.3.2, 15.1.5

Additional Inspections and Testing

9.4.2, 9.8.3, **12.2.1**, **13.4**

Additional Time, Claims for

3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, **15.1.6**

Administration of the Contract

3.1.3, **4.2**, 9.4, 9.5

Advertisement or Invitation to Bid

1.1.1

Aesthetic Effect

4.2.13

Allowances

3.8

Applications for Payment

4.2.5, 7.3.9, 9.2, **9.3**, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10

Approvals

2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9,

3.12.10.1, 4.2.7, 9.3.2, 13.4.1

Arbitration

8.3.1, 15.3.2, **15.4**

ARCHITECT

4

Architect, Definition of

4.1.1

Architect, Extent of Authority

2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2,

9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1,

13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1

Architect, Limitations of Authority and Responsibility

2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3,

4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2,

9.5.4, 9.6.4, 15.1.4, 15.2

Architect's Additional Services and Expenses

2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4

Architect's Administration of the Contract

3.1.3, 3.7.4, 15.2, 9.4.1, 9.5

Architect's Approvals

2.5, 3.1.3, 3.5, 3.10.2, 4.2.7

Architect's Authority to Reject Work

3.5, 4.2.6, 12.1.2, 12.2.1

Architect's Copyright

1.1.7, 1.5

Architect's Decisions

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3,

7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1,

13.4.2, 15.2

Architect's Inspections

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4

Architect's Instructions

3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2

Architect's Interpretations

4.2.11, 4.2.12

Architect's Project Representative

4.2.10

Architect's Relationship with Contractor

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2,

3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16,

3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5,

9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2

Architect's Relationship with Subcontractors

1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3

Architect's Representations

9.4.2, 9.5.1, 9.10.1

Architect's Site Visits

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4

Asbestos

10.3.1

Attorneys' Fees

3.18.1, 9.6.8, 9.10.2, 10.3.3

Award of Separate Contracts

6.1.1, 6.1.2

Award of Subcontracts and Other Contracts for Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1

Binding Dispute Resolution

8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5,

15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1

Bonds, Lien

7.3.4.4, 9.6.8, 9.10.2, 9.10.3

Bonds, Performance, and Payment

7.3.4.4, 9.6.7, 9.10.3, **11.1.2**, 11.1.3, **11.5**

Building Information Models Use and Reliance

1.8

Building Permit

3.7.1

Capitalization

1.3

Certificate of Substantial Completion

9.8.3, 9.8.4, 9.8.5

Init.

/

Certificates for Payment

4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4

Certificates of Inspection, Testing or Approval
13.4.4

Certificates of Insurance
9.10.2

Change Orders

1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK

2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 11.5

Claims, Definition of

15.1.1

Claims, Notice of

1.6.2, 15.1.3

CLAIMS AND DISPUTES

3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4

Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost

3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5

Claims for Additional Time

3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6

Concealed or Unknown Conditions, Claims for
3.7.4

Claims for Damages

3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 11.3.2, 14.2.4, 15.1.7

Claims Subject to Arbitration

15.4.1

Cleaning Up

3.15, 6.3

Commencement of the Work, Conditions Relating to

2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5

Commencement of the Work, Definition of

8.1.2

Communications

3.9.1, 4.2.4

Completion, Conditions Relating to

3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 9.10, 12.2, 14.1.2, 15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial

3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2

Compliance with Laws

2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 15.4.2, 15.4.3

Concealed or Unknown Conditions

3.7.4, 4.2.8, 8.3.1, 10.3

Conditions of the Contract

1.1.1, 6.1.1, 6.1.4

Consent, Written

3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 15.4.4.2

Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

1.1.4, 6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives

1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 9.3.1.1

Construction Schedules, Contractor's

3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2

Contingent Assignment of Subcontracts

5.4, 14.2.2.2

Continuing Contract Performance

15.1.4

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR SUSPENSION OF THE

5.4.1.1, 5.4.2, 11.5, 14

Contract Administration

3.1.3, 4, 9.4, 9.5

Contract Award and Execution, Conditions Relating to

3.7.1, 3.10, 5.2, 6.1

Contract Documents, Copies Furnished and Use of

1.5.2, 2.3.6, 5.3

Contract Documents, Definition of

1.1.1

Contract Sum

2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5

Contract Sum, Definition of

9.1

Contract Time

1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1, 6.1.2

Contractor's Construction and Submittal Schedules

3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2

Init.

/

AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 13:40:04 ET on 08/19/2020 under Order No 0714993424 which expires on 10/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(1936616278)

Contractor's Employees
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2,
10.3, 11.3, 14.1, 14.2.1.1

Contractor's Liability Insurance

11.1

Contractor's Relationship with Separate Contractors
and Owner's Forces

3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4

Contractor's Relationship with Subcontractors

1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7,
9.10.2, 11.2, 11.3, 11.4

Contractor's Relationship with the Architect

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2,
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2,
7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3,
11.3, 12, 13.4, 15.1.3, 15.2.1

Contractor's Representations

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2

Contractor's Responsibility for Those Performing the
Work

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8

Contractor's Review of Contract Documents

3.2

Contractor's Right to Stop the Work

2.2.2, 9.7

Contractor's Right to Terminate the Contract

14.1

Contractor's Submittals

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2,
9.8.3, 9.9.1, 9.10.2, 9.10.3

Contractor's Superintendent

3.9, 10.2.6

Contractor's Supervision and Construction
Procedures

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3,
7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4

Coordination and Correlation

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications

1.5, 2.3.6, 3.11

Copyrights

1.5, 3.17

Correction of Work

2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3,
15.1.3.1, 15.1.3.2, 15.2.1

Correlation and Intent of the Contract Documents

1.2

Cost, Definition of

7.3.4

Costs

2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3,
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2,
12.1.2, 12.2.1, 12.2.4, 13.4, 14

Cutting and Patching

3.14, 6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4

Damage to the Work

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4

Damages, Claims for

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2,
11.3, 14.2.4, 15.1.7

Damages for Delay

6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2

Date of Commencement of the Work, Definition of

8.1.2

Date of Substantial Completion, Definition of

8.1.3

Day, Definition of

8.1.4

Decisions of the Architect

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4,
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2,
14.2.2, 14.2.4, 15.1, 15.2

Decisions to Withhold Certification

9.4.1, 9.5, 9.7, 14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of

2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3,
9.10.4, 12.2.1

Definitions

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1,
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1

Delays and Extensions of Time

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7,
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3, 7.3.9, 15.1, 15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of

3.11

Effective Date of Insurance

8.2.2

Emergencies

10.4, 14.1.1.2, 15.1.5

Employees, Contractor's

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2,
10.3.3, 11.3, 14.1, 14.2.1.1

Equipment, Labor, or Materials

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3,
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work

1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1,
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1,
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4

Init.

AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 13:40:04 ET on 08/19/2020 under Order No.0714993424 which expires on 10/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(1936616278)

Extensions of Time
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2,
10.4, 14.3, 15.1.6, **15.2.5**

Failure of Payment

9.5.1.3, **9.7**, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment

4.2.1, 4.2.9, 9.8.2, **9.10**, 12.3, 14.2.4, 14.4.3

Financial Arrangements, Owner's

2.2.1, 13.2.2, 14.1.1.4

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances

10.2.4, **10.3**

Identification of Subcontractors and Suppliers

5.2.1

Indemnification

3.17, **3.18**, 9.6.8, 9.10.2, 10.3.3, 11.3

Information and Services Required of the Owner

2.1.2, **2.2**, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5,

9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2,

14.1.1.4, 14.1.4, 15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5

Initial Decision Maker, Extent of Authority

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5

Injury or Damage to Person or Property

10.2.8, 10.4

Inspections

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3,

9.9.2, 9.10.1, 12.2.1, 13.4

Instructions to Bidders

1.1.1

Instructions to the Contractor

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2

Instruments of Service, Definition of

1.1.7

Insurance

6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, **11**

Insurance, Notice of Cancellation or Expiration

11.1.4, 11.2.3

Insurance, Contractor's Liability

11.1

Insurance, Effective Date of

8.2.2, 14.4.2

Insurance, Owner's Liability

11.2

Insurance, Property

10.2.5, 11.2, 11.4, 11.5

Insurance, Stored Materials

9.3.2

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy

9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents

1.2.1, 4.2.7, 4.2.12, 4.2.13

Interest

13.5

Interpretation

1.1.8, 1.2.3, **1.4**, 4.1.1, 5.1, 6.1.2, 15.1.1

Interpretations, Written

4.2.11, 4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment

1.1.3, 1.1.6, **3.4**, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1,

10.2.4, 14.2.1.1, 14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4,

9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,

15.4

Liens

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8

Limitations, Statutes of

12.2.5, 15.1.2, 15.4.1.1

Limitations of Liability

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,

4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3,

11.3, 12.2.5, 13.3.1

Limitations of Time

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7,

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3,

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15,

15.1.2, 15.1.3, 15.1.5

Materials, Hazardous

10.2.4, **10.3**

Materials, Labor, Equipment and

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2,

10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and

Procedures of Construction

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2

Mechanic's Lien

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8

Mediation

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, **15.3**, 15.4.1,

15.4.1.1

Minor Changes in the Work

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4

Init.

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of

9.6.6, 9.9.3, 12.3

Nonconforming Work, Rejection and Correction of
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 12.2

Notice

1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 8.2.2, 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 15.1.6, 15.4.1

Notice of Cancellation or Expiration of Insurance

11.1.4, 11.2.3

Notice of Claims

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 15.2.8, 15.3.2, 15.4.1

Notice of Testing and Inspections

13.4.1, 13.4.2

Observations, Contractor's

3.2, 3.7.4

Occupancy

2.3.1, 9.6.6, 9.8

Orders, Written

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements

2.2, 13.2.2, 14.1.1.4

Owner, Information and Services Required of the

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 15.1.4

Owner's Authority

1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 15.2.7

Owner's Insurance

11.2

Owner's Relationship with Subcontractors

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2

Owner's Right to Carry Out the Work

2.5, 14.2.2

Owner's Right to Clean Up

6.3

Owner's Right to Perform Construction and to Award Separate Contracts

6.1

Owner's Right to Stop the Work

2.4

Owner's Right to Suspend the Work

14.3

Owner's Right to Terminate the Contract

14.2, 14.4

Ownership and Use of Drawings, Specifications and Other Instruments of Service

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 5.3

Partial Occupancy or Use

9.6.6, 9.9

Patching, Cutting and

3.14, 6.2.5

Patents

3.17

Payment, Applications for

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 14.2.3, 14.2.4, 14.4.3

Payment, Certificates for

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 9.10.3, 14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2

Payment, Final

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3

Payment Bond, Performance Bond and

7.3.4.4, 9.6.7, 9.10.3, 11.1.2

Payments, Progress

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4

PAYMENTS AND COMPLETION

9

Payments to Subcontractors

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2

PCB

10.3.1

Performance Bond and Payment Bond

7.3.4.4, 9.6.7, 9.10.3, 11.1.2

Permits, Fees, Notices and Compliance with Laws

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2

PERSONS AND PROPERTY, PROTECTION OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings

3.11, 3.12, 4.2.7

Progress and Completion

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4

Progress Payments

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4

Init.

AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 13:40:04 ET on 08/19/2020 under Order No. 0714993424 which expires on 11/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(1936616278)

Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5, 11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4

Rejection of Work

4.2.6, 12.2.1

Releases and Waivers of Liens

9.3.1, 9.10.2

Representations

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1

Representatives

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1

Responsibility for Those Performing the Work

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10

Retainage

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3

Review of Contract Documents and Field

Conditions by Contractor

3.2, 3.12.7, 6.1.3

Review of Contractor's Submittals by Owner and Architect

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2

Review of Shop Drawings, Product Data and Samples by Contractor

3.12

Rights and Remedies

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 12.2.4, 13.3, 14, 15.4

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 10.4

Safety Precautions and Programs

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and

3.11, 3.12, 4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2, 9.3.1

Schedules, Construction

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2

Separate Contracts and Contractors

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2

Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples

3.11, 3.12, 4.2.7

Site, Use of

3.13, 6.1.1, 6.2.1

Site Inspections

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4

Site Visits, Architect's

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4

Special Inspections and Testing

4.2.6, 12.2.1, 13.4

Specifications, Definition of

1.1.6

Specifications

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14

Statute of Limitations

15.1.2, 15.4.1.1

Stopping the Work

2.2.2, 2.4, 9.7, 10.3, 14.1

Stored Materials

6.2.1, 9.3.2, 10.2.1.2, 10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 9.6.7

Subcontractual Relations

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1

Submittals

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 9.9.1, 9.10.2, 9.10.3

Submittal Schedule

3.10.2, 3.12.5, 4.2.7

Subrogation, Waivers of

6.1.1, 11.3

Substances, Hazardous

10.3

Substantial Completion

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

5.2.3, 5.2.4

Substitution of Architect

2.3.3

Substitutions of Materials

3.4.2, 3.5, 7.3.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.7.4

Successors and Assigns

13.2

Superintendent

3.9, 10.2.6

Supervision and Construction Procedures

1.2.2, **3.3**, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4

Suppliers

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 9.10.5, 14.2.1

Surety

5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 15.2.7

Surety, Consent of

9.8.5, 9.10.2, 9.10.3

Surveys

1.1.7, 2.3.4

Suspension by the Owner for Convenience

14.3

Suspension of the Work

3.7.5, 5.4.2, 14.3

Suspension or Termination of the Contract

5.4.1.1, 14

Taxes

3.6, 3.8.2.1, 7.3.4.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause

5.4.1.1, **14.2**, 15.1.7

Termination by the Owner for Convenience

14.4

Termination of the Architect

2.3.3

Termination of the Contractor Employment

14.2.2

TERMINATION OR SUSPENSION OF THE CONTRACT

14

Tests and Inspections

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 10.3.2, 12.2.1, **13.4**

TIME

8

Time, Delays and Extensions of

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, **8.3**, 9.5.1, 9.7, 10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 15.1.3, 15.4

Time Limits on Claims

3.7.4, 10.2.8, 15.1.2, 15.1.3

Title to Work

9.3.2, 9.3.3

UNCOVERING AND CORRECTION OF WORK

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown

3.7.4, 8.3.1, 10.3

Unit Prices

7.3.3.2, 9.1.2

Use of Documents

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3

Use of Site

3.13, 6.1.1, 6.2.1

Values, Schedule of

9.2, 9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor

9.10.5, 13.3.2, **15.1.7**

Waiver of Claims by the Owner

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, **15.1.7**

Waiver of Consequential Damages

14.2.4, 15.1.7

Waiver of Liens

9.3, 9.10.2, 9.10.4

Waivers of Subrogation

6.1.1, **11.3**

Warranty

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 15.1.2

Weather Delays

8.3, 15.1.6.2

Work, Definition of

1.1.3

Written Consent

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 13.2, 13.3.2, 15.4.4.2

Written Interpretations

4.2.11, 4.2.12

Written Orders

1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. As a material consideration for the making of the Contract Documents, modification to this Contract shall not be construed against the maker of said modifications. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the Architect's consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect's consultants, or (4) between any persons or entities other than the Owner and the Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect's duties.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the Architect's consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect's consultants, or (4) between any persons or entities other than the Owner and the Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect's duties.

§ 1.1.3 The Work

The term "Work" means the construction and services required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project

The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications

The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible and intangible creative work performed by the Architect and the Architect's consultants under their respective professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

Init.

AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, "A201," and "AIA Contract Documents" are registered trademarks and may not be used without permission. This document was produced by AIA software at 13:40:04 ET on 08/19/2020 under Order No. 0714993424 which expires on 10/04/2020, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

(1936616278)

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the parties' intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.2.4 In case of discrepancy between two or more drawings (Architectural, Structural, Mechanical, etc.) or drawings and specifications, the Architect shall be the sole judge as to which takes precedence, but in any case it shall be assumed that bids are based on the most expensive procedure shown.

§ 1.2.5 Dimensions found in error should be submitted to the Architect for resolution before proceeding with the Work.

§ 1.3 Capitalization

Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect's consultants shall be deemed the authors and owners of their respective Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as publication in derogation of the Architect's or Architect's consultants' reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without the specific written consent of the Owner, Architect, and the Architect's consultants. Should the Contractor find discrepancies, omissions or conflicts within the Contract Documents, or be in doubt as to their meaning, the Contractor shall at once notify in writing the Architect and Owner, and Architect will issue a written addendum to all parties that is consistent with the Owner's Scope of the Work.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give notice to the other party, such notice shall be provided in writing to the designated representative of the party to whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other information or documentation in digital form. The parties will use AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party's sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building information model, and each of their agents and employees.

1.9 Property of Political Subdivision. It is distinctly understood that by virtue of this Contract, no mechanic, contractor, materialmen, artisan, laborer, or subcontractor, whether skilled or unskilled, shall ever in any manner have, claim, or acquire any lien upon the project of whatever nature or kind so erected or to be erected by virtue of this Contract, nor upon any of the land upon which said improvements are so erected, built, or situated, such property being public property belonging to a political subdivision of the State of Texas.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The Owner shall designate a representative with respect to the Project. Such representative shall not have authority to make final decisions on behalf of the Owner concerning Change Orders, changing the Guaranteed Maximum Price, extending the date of Substantial or Final Completion, or other items requiring City Council approval; however, the Owner or such authorized representative, shall render decisions in a timely manner in order to avoid unreasonable delay in the service or Work of the Contractor.

(Paragraphs deleted)

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and charges required for construction, use or occupancy of permanent structures or for permanent changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations, and utility locations for the site of the Project, and a legal description of the site. Owner does not guarantee the accuracy of the survey as describing the site of the Project and Contractor should determine the sufficiency of same before beginning the work. The Owner does not guarantee the utility lines to be in the exact locations as shown on plans and surveys. Contractor shall verify with the utilities the location of utility lines. Any water, gas or sewer line, telephone, telegraph or electric wire, or cable broken or cut by the Contractor or any of his workmen or subcontractors, shall be replaced by the Contractor at his own expense, or by the responsible subcontractor at its own expense, and will not be paid for by the Owner. Repairs shall be made immediately and no other work shall be done until breaks or damages have been repaired and service restored. Any delay caused by the cut or break shall be solely attributed to the Contractor.

Init.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Contractor's performance of the Work with reasonable promptness after receiving the Contractor's written request for such information or services. Absent such written request, any Claim based upon lack of such information or service shall be waived.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner's Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by Section 6.1.3.

§ 2.5 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner's expenses and compensation for the Architect's additional services made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the Contractor or the Contractor's authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Architect in the Architect's administration of the Contract, or by tests, inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.1.4 The Contractor represents and warrants the following to the Owner (in addition to the other representations and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of the Work:

.1 that it is financially solvent, able to pay its debts as they mature, and possessed of sufficient working capital to complete the Work and perform its obligations under the Contract Documents;

.2 that it is able to furnish the tools, materials, supplies, equipment and labor required to timely complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so;

.3 that it is authorized to do business in the State where the Project is located and properly licensed by all necessary governmental, public and quasi-public authorities having jurisdiction over it, the Work, or the site of the Project; and

.4 that the execution of the Contract and its performance thereof are within its duly authorized powers.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become generally familiar with local conditions under which the Work is to be performed, and correlated personal observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor's review is made in the Contractor's capacity as a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the Architect issues in response to the Contractor's notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects to the Contractor's proposed alternative, the Contractor shall perform the Work using its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such portions are in proper condition to receive subsequent Work.

§ 3.3.4 The Contractor shall properly and efficiently coordinate the timing, scheduling and routing of all Work performed by all trades and sub-contractors.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly skilled in tasks assigned to them.

§ 3.4.4 **Prevailing Wages.** Attention is called to the Government Code, Chapter 2258, Prevailing Wage Rates. Among other things, this Article provides that it shall be mandatory upon the Contractor and upon any subcontractor under him to pay not less than the prevailing rates of per diem wages in the locality at the time of construction to all laborers, workmen, and mechanics employed by them in the execution of the Contract. No claims for additional compensation shall be considered by Owner because of payments of wage rates in excess of the applicable rate provided herein.

§ 3.4.5 Owner reserves the right to receive and review payroll records, payment records, and earnings statements of employees of Contractor, and of Contractor's Subcontractors, and of Sub-Subcontractors.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor's warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.5.3 Except where otherwise stipulated in the Contract Documents, the Contractor shall, as per its Contract, warranty all materials and workmanship furnished under this Contract for a period of one (1) year after the date of Substantial Completion and shall repair and make good, without expense to the Owner, any and all defects in his work which may develop within that time.

§ 3.5.4 All required warranties on equipment, machinery, materials, or components shall be submitted to the Architect on the manufacturer's or supplier's approved forms at the time of Substantial Completion.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into effect.

Init.

§ 3.6.1 This Project is eligible for exemption from the State Sales Tax on materials incorporated in the Project, provided that Contractor fulfills the requirements of State Tax Laws. For the purpose of establishing exemption, it is understood and agreed that Contractor will be required to segregate materials and labor costs at the time a Contract is awarded, and will accept an exemption certificate from Owner. The Contractor shall pay any taxes otherwise assessed because of Contractor's failure to comply with the requirements of State Law to qualify for that tax exemption.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper execution and completion of the Work that are customarily secured after execution of the Contract and legally required at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the Contractor's cost of, or time required for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect's determination or recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

- .1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all required taxes, less applicable trade discounts;
- .2 Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, profit, and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the allowances; and
- .3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor's costs under Section 3.8.2.2.

Init.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made reasonable and timely objection. The Contractor shall not change the superintendent without the Owner's consent, which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor's Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner's and Architect's information a Contractor's construction schedule for the Work. The schedule shall contain detail appropriate for the Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current submittal schedule, shall submit a submittal schedule for the Architect's approval. The Architect's approval shall not be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor's construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, Construction Change Directives, and other Modifications, in good order and marked currently to indicate field changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by which the Work will be judged.

Init.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of responsibility for deviations from the requirements of the Contract Documents by the Architect's approval of Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals, by the Architect's approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the absence of such notice, the Architect's approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture or engineering unless such services are specifically required by the Contract Documents for a portion of the Work or unless the Contractor needs to provide such services in order to carry out the Contractor's responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to reasonably rely upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.

Init.

§ 3.12.10.2 If the Contract Documents require the Contractor's design professional to certify that the Work has been performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the time and in the form specified by the Architect.

§ 3.12.11 The Architect's review of Contractor's submittals will be limited to examination of an initial submittal and one (1) resubmittal. The Owner is entitled to obtain reimbursement from the Contractor for amounts paid to the Architect for evaluation of additional submittals.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste materials, rubbish, the Contractor's tools, construction equipment, machinery, and surplus materials from and about the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work

The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever located. Contractor shall ensure that the Work, at all times, is performed in a manner that affords Owner reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas. The Work shall be performed in such a manner that public areas adjacent to the Site of the Work shall be free from all debris, building material and equipment likely to cause hazardous conditions. Contractor shall use its best efforts to minimize any interference with the occupancy or beneficial use of any area or building adjacent to the site of the Work, or the building, in the event of partial occupancy. The presence of the Owner, Architect or their representatives does not constitute acceptance or approval of the Work.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if the Contractor has reason to believe that the required design, process or product is an infringement of a copyright or patent, the Contractor shall be responsible for the loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's consultants, and agents and employees of any of them from and against claims, damages, losses, and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers' compensation acts, disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an Owner's representative during construction until the date the Architect issues the final Certificate for Payment. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to determine in general if the Work observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions and programs in connection with the Work, since these are solely the Contractor's rights and responsibilities under the Contract Documents.

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for site visits made necessary by the fault of the Contractor or by defects and deficiencies in the work.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor's failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect's services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by and with the Architect's consultants shall be through the Architect. Communications by and with Subcontractors and

suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect's evaluations of the Contractor's Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor's submittals such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents. The Architect's action will be taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable promptness while allowing sufficient time in the Architect's professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract Documents. The Architect's review of the Contractor's submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect's review shall not constitute approval of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect's approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, for the Owner's review and records, written warranties and related documents required by the Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in carrying out the Architect's responsibilities at the site. The Owner shall notify the Contractor of any change in the duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the Contract Documents on written request of either the Owner or Contractor. The Architect's response to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Owner's decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in the Contract Documents. The Architect shall be the sole interpreter of the design intent with respect to such matters, but the Architect's authority with respect thereto shall not contravene any other rights of the Owner ascribed to the Owner by other provisions of the Contract.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The Architect's response to such requests will be made in writing within any time limits agreed upon or otherwise with

Init.

reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before commencement of the substitute Subcontractor's Work. However, no increase in the Contract Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the Subcontractor's Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.3.1 Contractor shall promptly notify Owner and Architect of any material defaults by any Subcontractor. Notwithstanding any provision contained in Article 5 to the contrary, it is hereby acknowledged and agreed that Owner has in no way agreed, expressly or implicitly, nor will Owner agree, to allow any Subcontractor or other

materialman or workman employed by Contractor the right to obtain a personal judgment or to create a lien against Owner for the amount due from the Contractor.

§ 5.3.2 In the event of any termination of the Contract in accordance with Article 14, Owner shall not be liable to any subcontractor. Contractor shall be responsible for any claim of a subcontractor for Work executed under the Contract.

§ 5.4 Contingent Assignment of Subcontracts

§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that

- .1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and Contractor; and
- .2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor's rights and obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor's compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the Owner shall nevertheless remain legally responsible for all of the successor contractor's obligations under the subcontract.

§ 5.4.4 Such assignment shall not constitute a waiver by Owner of its rights against Contractor, including, but not limited to, claims for defaults, delays or defects for which a subcontractor or material vendor may also be liable. Owner shall only be responsible for compensating subcontractors for Work performed or material furnished from and after the date on which the Owner gives written notice of its acceptance of the subcontract agreement. Owner shall not be responsible for any Work performed or materials furnished by subcontractors prior to the date of Owner's written notice of acceptance.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner's Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner's own forces and of each Separate Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations related to the Project with the Owner's own forces or with Separate Contractors, the Owner or its Separate Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and storage of their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor's construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor's Work depends for proper execution or results upon construction or operations by the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor that would render it unsuitable for proper execution and results of the Contractor's Work. Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall constitute an acknowledgment that the Owner's or Separate Contractor's completed or partially completed construction is fit and proper to receive the Contractor's Work. The Contractor shall not be responsible for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor because of the Contractor's delays, improperly timed activities or defective construction. The Owner shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor's delays, improperly timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are described for the Contractor in Section 3.14.

§ 6.3 Owner's Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders

§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and Architect stating their agreement upon all of the following:

- .1 The change in the Work;
- .2 The amount of the adjustment, if any, in the Contract Sum; and
- .3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in

the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the following methods:

- .1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation;
- .2 Unit prices stated in the Contract Documents or subsequently agreed upon;
- .3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee; or
- .4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

- .1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, workers' compensation insurance, and other employee costs approved by the Architect;
- .2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or consumed;
- .3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or others;
- .4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly related to the change; and
- .5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the Work involved and advise the Architect of the Contractor's agreement or disagreement with the method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor's agreement therewith, including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor may request payment for Work completed under the Construction Change Directive in Applications for Payment. The Architect will make an interim determination for purposes of monthly certification for payment for those costs and certify for payment the amount that the Architect determines, in the Architect's professional judgment, to be reasonably justified. The Architect's interim determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect's order for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and the Owner and shall not proceed to implement the change in the Work. If the Contractor performs the Work set forth in the Architect's order for a minor change without prior notice to the Architect and the Owner that such change will affect the Contract Sum or Contract Time, the Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically defined.

§ 8.2 Progress and Completion

§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor's control; (4) by delay authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's Applications for Payment. Any changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing the Contractor's subsequent Applications for Payment.

§ 9.3 Applications for Payment

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all data substantiating the Contractor's right to payment that the Owner or Architect require, such as copies of requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner's title to such materials and equipment or otherwise protect the Owner's interest, and shall include the costs of applicable insurance, storage, and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the Contractor's knowledge, information, and belief, be free and clear of liens, claims, security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor's Application for Payment, either (1) issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify the Contractor and Owner of the Architect's reasons for withholding certification in part as provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner of the Architect's reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on the Architect's evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect's knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the

Init.

Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor's right to payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification

§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Architect's opinion the representations to the Owner required by Section 9.4.2 cannot be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect's opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

- .1 defective Work not remedied;
- .2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security acceptable to the Owner is provided by the Contractor;
- .3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or equipment;
- .4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
- .5 damage to the Owner or a Separate Contractor;
- .6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
- .7 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect's decision regarding a Certificate for Payment under Section 9.5.1, in whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application for Payment.

§ 9.5.5 Notwithstanding any provision contained within this Article, if the Work has not attained Substantial Completion or Final Completion by the required dates, subject to extensions of time allowed under these Conditions, then Owner may withhold any further payment to Contractor to the extent necessary to preserve sufficient funds to complete the construction of the Project and to cover liquidated damage. The Owner shall not be deemed in default by reason of withholding such payment.

§ 9.6 Progress Payments

§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the

Contractor on account of the Subcontractor's portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor's payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Payments received by the Contractor for Work properly performed by Subcontractors or materials properly provided by suppliers shall be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the Contractor of which payment was made by the Owner.

§ 9.6.8 The Contractor shall defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney's fees and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after receipt of the Contractor's Application for Payment, or if the Owner does not pay the Contractor within seven days after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding dispute resolution, then the Contractor may, upon seven additional days' notice to the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor's reasonable costs of shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.7.1 If the Owner is entitled to reimbursement or payment from the Contractor under or pursuant to the Contract Documents, then such payment shall be made promptly upon demand by the Owner. Notwithstanding anything contained in the Contract Documents to the contrary, if the Contractor fails to promptly make any payment due to Owner, or the Owner incurs any costs and expense to cure any default of the Contractor or to correct defective Work, pursuant to the Contract, the Owner shall have an absolute right to offset such amount against the Contract Sum and, in the Owner's sole discretion and without waiving any other remedies, may elect either to:

.1 deduct an amount equal to that which the Owner is entitled from any payment then or thereafter due to Contractor from the Owner, or

.2 issue a written notice to the Contractor reducing the Contract Sum by an amount equal to that which the Owner is entitled.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor's list, the Architect will make an inspection to determine whether the Work or designated portion thereof is substantially complete. If the Architect's inspection discloses any item, whether or not included on the Contractor's list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion.

§ 9.8.3.1 The Architect will perform no more than two (2) inspections to determine whether the Work or a designated portion thereof has attained Substantial Completion in accordance with the Contract Documents. The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for any additional inspections

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.8.5.1 The application for payment to release retainage will not be approved by the Architect until the completed and corrected closeout documents are provided to the Architect by the Contractor. Closeout documents shall be delivered to the Architect under conditions and times set forth in the contract documents and specifications.

§ 9.8.6 Notwithstanding any provision contained within this Article, if the work has not attained Substantial Completion with the contract time, subject to extensions of time allowed under these Conditions, Owner may withhold any further payment to Contractor to the extent necessary to preserve sufficient funds to complete the construction of the Project and to cover liquidated damages assessed against Contractor up to the time of Application for Payment and to the time it is reasonably anticipated that Substantial Completion will be achieved.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor's notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of the Architect's knowledge, information and belief, and on the basis of the Architect's on-site visits and inspections, the Work has been completed in accordance with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect's final Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor's being entitled to final payment have been fulfilled.

§ 9.10.1.1 The Architect will perform no more than one (1) inspection to determine whether the Work or a designated portion thereof has attained Final Completion in accordance with the Contract Documents. The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for any additional inspections.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the Work for which the Owner or the Owner's property might be responsible or encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers' warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance, including all costs and reasonable attorneys' fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall not constitute a waiver of any Claims by the Owner. The making of final payment shall constitute a waiver of Claims by the Owner except those arising from

- .1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
- .2 failure of the Work to comply with the requirements of the Contract Documents;
- .3 terms of special warranties required by the Contract Documents; or
- .4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final Application for Payment.

§ 9.11 The time of completion is the essence of this Contract. Should the Contractor fail to reach Substantial Completion of the Project within the time required by the Contract Documents, plus any additional time allowed by

Init.

the Owner, Contractor shall pay, or there shall be deducted from any amounts due and owing to Contractor, liquidated damages for each day that any Work shall remain uncompleted after the time for Substantial Completion of the Project, plus any additional time allowed by the Owner. The liquidated damages sum shall be \$500.00 per day. The liquidated damage sum for such delay, failure or non-completion is fixed and agreed upon between Owner and Contractor as the most reasonable estimate of Owner's actual damages because of the impracticability and extreme difficulty of fixing and ascertaining the Owner's true actual damages.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property

§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury, or loss to

- .1 employees on the Work and other persons who may be affected thereby;
- .2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
- .3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor's obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor's organization at the site whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be

given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor's notice, the Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor's reasonable additional costs of shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect's consultants, and agents and employees of any of them from and against claims, damages, losses, and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of the Contractor's fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner's fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's discretion, to prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor's Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect, and Architect's consultants shall be named as additional insureds under the Contractor's commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a copy to be furnished.

§ 11.1.4 **Notice of Cancellation or Expiration of Contractor's Required Insurance.** Within three (3) business days of the date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor of any contractual obligation to provide any required coverage.

§ 11.1.5 By signing this Contract or providing or causing to be provided a certificate of coverage, the Contractor is representing to the Owner that all employees of the Contractor who will provide services on the project will be covered by workers' compensation coverage for the duration of the project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the commission's Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor for administrative penalties, criminal penalties, civil penalties, or other civil actions.

§ 11.1.6 The Contractors' failure to comply with any of these provision is a breach of contract by the Contractor which entitles the Owner to declare the Contract void if the Contractor does not remedy the breach within ten days after receipt of notice of breach from the Owner.

§ 11.1.7 Any failure of Contractor to comply with the reporting provisions of the policies shall not affect the coverage provided to the Owner, its officers, employees, or volunteers.

§ 11.2 Owner's Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 **Failure to Purchase Required Property Insurance.** If the Owner fails to purchase and maintain the required property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does

Init.

not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner's Required Property Insurance. Within three (3) business days of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect's consultants; and (3) Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals and entities identified above from the Architect, Architect's consultants, Separate Contractors, subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final payment property insurance is to be provided on the completed Project through a policy or policies other than those insuring the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate property insurance.

(Paragraphs deleted)

§ 11.4 CONTRACTOR'S BONDS

§ 11.4.1 With the execution and delivery of the Contract, the Contractor shall furnish and file with the Owner, the surety bonds specified in this Section. Without exception, the Owner's bond forms must be used, and exclusive venue for any lawsuit in connection with the bonds shall be Tarrant County. The surety bonds shall be in accordance with the provisions of Chapter 2253, Government Code, Vernon's Texas Codes Annotated as applicable, as amended. All bonds shall automatically be increased by the amount of any change order or supplemental agreement which increases the Contract Sum with or without notice to the surety, but in no event shall a change which reduces the Contract Sum reduce the penal amount of such bonds.

§ 11.4.2 The Contractor shall provide good and sufficient performance bond in an amount not less than one hundred (100) percent of the approximate total amount of the Contract, as evidenced by the proposal tabulation, or otherwise guaranteeing the full and faithful execution of the Work and performance of the Contract in accordance with the Contract Documents, including any extensions, for the protection of the Owner.

§ 11.4.3 The Contractor shall provide good and sufficient payment bond in an amount not less than one hundred (100) percent of the approximate total amount of the Contract, as evidenced by the proposal tabulation, or otherwise guaranteeing the full and proper protection of all claimants supplying labor and material in the execution of the Work

Init.

provided for in this Contract and for the use of each claimant.

§ 11.4.4 The Contractor shall provide good and sufficient maintenance bond in an amount not less than one hundred (100) percent of the approximate total amount of the Contract, as evidenced by the proposal tabulation, or otherwise guaranteeing the provide for the repair and/or replacement of all defects due to faulty materials and workmanship that appear within a period of one (1) year from the date of completion and acceptance of the improvement by the Owner.

§ 11.4.5. No sureties shall be accepted by the Owner who are now in default or delinquent on any bonds or who are interested in any litigation against the Owner. All bonds shall be made on forms furnished by the Owner, and shall be executed by not less than one corporate surety authorized to do business in the State of Texas and acceptable to the Owner. Each bond shall be executed by the Contractor and surety. Each surety shall designate an agent resident in the Owner's jurisdictional area acceptable to the Owner to whom any requisite notices may be delivered and on whom service of process may be obtained in matters arising out of the suretyship.

§ 11.4.6 If at any time the Owner determines that the Contractor's surety has experienced financial losses such that the Owner's ability to enforce the bond obligations is substantially at risk, the Contractor shall within thirty (30) days after notice from the Owner to do so, substitute an acceptable bond (or bonds), or provide an additional bond, in such form and sum and signed by such other surety or sureties as may be satisfactory to the Owner. The premiums on such bonds shall be paid by the Contractor without recourse to the Owner. No further progress payments under the contract shall be deemed due or payable until the substitute or additional bonds shall have been furnished and accepted by the Owner; however, in such event, final payment shall be due and payable as provided in this Contract whether or not such additional bonds are obtained, to the extent that the project is complete and the Owner is not exposed to liability for payment bond claims.

§11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect's request or to requirements specifically expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect's examination and be replaced at the Contractor's expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor's expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and replacement, and compensation for the Architect's services and expenses made necessary thereby, shall be at the Contractor's expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor's obligations under Section 3.5, if, within one year after the date of Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed after Substantial Completion by the period of time between Substantial Completion and the actual completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the Contractor pursuant to this Section 12.2.

§ 12.2.2.4 Upon request by the Owner or prior to the expiration of one year from the date of Substantial Completion, the Architect will conduct and the Contractor shall attend a meeting with the Owner to review the facility operations and performance.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate Contractors, whether completed or partially completed, caused by the Contractor's correction or removal of Work that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction's choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction financing for the Project, if the lender assumes the Owner's rights and obligations under the Contract Documents. The Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect timely notice of when and where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except as provided in Section 13.4.3, shall be at the Owner's expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such failure, including those of repeated procedures and compensation for the Architect's services and expenses, shall be at the Contractor's expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid unreasonable delay in the Work.

(Paragraphs deleted)

§ 13.5 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is overdue, at the rate provided by Section 2251.025, Texas Government Code.

§ 13.6 EQUAL OPPORTUNITY

§ 13.6.1 The Contractor shall maintain policies of employment as follows:

§ 13.6.1.1 The Contractor and the Contractor's Subcontractors shall not discriminate against any employee or applicant for employment because of race, religion, color, sex, or national origin. Contractor shall take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, religion, color, sex, or national origin. The Contractor agrees to post in conspicuous places, available to employees and applicants, notices setting forth the nondiscrimination policies.

§ 13.6.1.2 The Contractor and the Contractor's Subcontractors shall, in all solicitations or advertisements for employees placed by them or on their behalf, state that all qualified applicants will receive consideration for employment without regard to race, religion, color, sex, or national origin.

§ 13.7 IMMUNITIES. Contractor stipulates that Owner is a political subdivision of the State of Texas, and, as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically authorized by law.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 Termination by the Contractor

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, for any of the following reasons:

- .1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be stopped;
- .2 An act of government, such as a declaration of national emergency, that requires all Work to be stopped;
- .3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made payment on a Certificate for Payment within the time stated in the Contract Documents; or
- .4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days' notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed through the date of termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of the Work because the Owner has repeatedly failed to fulfill the Owner's obligations under the Contract Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days' notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause

§ 14.2.1 The Owner may terminate the Contract if the Contractor

- .1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
- .2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements between the Contractor and the Subcontractors or suppliers;
- .3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a public authority; or
- .4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

Init.

- .5 fails to furnish the Owner, upon request, with assurances satisfactory to the Owner, evidencing the Contractor's ability to complete the Work in compliance with all the requirements of the Contract Documents;
- .6 engages in conduct that would constitute a violation of state or federal criminal law, including but not limited to, the law prohibiting certain gifts to public servants, or engages in conduct that would constitute a violation of the Owner's ethics or conflict of interest policies; or
- .7 fails to proceed continuously and diligently with the construction and completion of the Work; except as permitted under the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' notice, terminate employment of the Contractor and may, subject to any prior rights of the surety:

- .1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and construction equipment and machinery thereon owned by the Contractor;
- .2 Accept assignment of subcontracts pursuant to Section 5.4; and
- .3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the Architect's services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience

§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time may be adjusted for increases in the cost and time caused by suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall be made to the extent

- .1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for which the Contractor is responsible; or
- .2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience

(Paragraph deleted)

§ 14.4.1 The Owner may, at any time, terminate the Contract, or any part or portion thereof, for the Owner's convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner's convenience, the Contractor shall

- .1 cease operations as directed by the Owner in the notice;
- .2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and
- .3 except for Work directed to be performed prior to the effective date of termination stated in the notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase orders.

§ 14.4.3 In the case of such termination for the Owner's convenience, the Contractor shall only be entitled to receive payment for work properly executed through the date of termination.

§ 14.4.4 Owner shall be entitled to delete or terminate any portion of the Contract bid as an alternate component, at any time at the Owner's convenience and without cause. In the event of such termination, the Contractor shall only be entitled to receive payment for Work executed on the alternate component, if any, through the date of termination.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

(Paragraphs deleted)

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker's decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 15.1.3 shall be given. The Contractor's Claim shall include an estimate of cost and of probable effect of delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.6.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each cause of delay ceased to affect the progress of the Work and the number of days' increase in the Contract Time claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as the Owner may require including, where appropriate, a revised construction schedule indicating all the activities affected by the circumstances forming the basis of the Claim.

§ 15.1.6.4 Extension of time for completion of the work on account of weather or other circumstances beyond the

Contractor's control will be subject to submission of verifiable data. Request for extension of time shall be submitted in writing with each Request for Payment. If Contractor fails to submit request, time extension will not be approved for the pay period.

§ 15.1.6.5 No extension of time shall be made to the Contractor because of hindrances or delays from any cause which is the fault of Contractor or Contractor's Subcontractors or under Contractor's control. Claims for extension of time may only be considered because of rain delays, or hindrances or delays which are the fault of Owner and/or under Owner's control, but only to the extent that Substantial Completion of the Project is adjusted beyond the original Substantial Completion date. City Council approval shall be required for any extension of time. No damages shall be paid for delays. Contractor shall only be entitled to time extensions per the terms of the Contract Documents.

§ 15.1.7 Waiver of Claims for Consequential Damages

The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this Contract. This mutual waiver includes

- .1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business and reputation, and for loss of management or employee productivity or of the services of such persons; and
- .2 damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party's termination in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more of the following actions: (1) request additional supporting data from the claimant or a response with supporting data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial Decision Maker's sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek information from either party or from persons with special knowledge or expertise who may assist the Initial Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such persons at the Owner's expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the

Init.

reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor's default, the Owner may, but is not obligated to, notify the surety and request the surety's assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic's lien, the party asserting such Claim may proceed in accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

(Paragraph deleted)

§ 15.3.4 The parties shall share the mediator's fee and any filing fees equally. The mediation shall be held in the place where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

(Paragraphs deleted)

Additions and Deletions Report for

AIA® Document A201® – 2017

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 13:40:04 ET on 08/19/2020.

PAGE 1

New Central Fire Station

...

City of Saginaw, Texas
333 West McLeroy Boulevard
Saginaw, Texas 76179

...

Brown Reynolds Watford Architects, Inc. (BRW)
3535 Travis Street, Suite 250
Dallas, Texas 75204

PAGE 10

The Contract Documents ~~are enumerated in the Agreement between the Owner and Contractor (hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor's bid or proposal, or portions of Addenda relating to bidding or proposal requirements form the Contract for Construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or oral. As a material consideration for the making of the Contract Documents, modification to this Contract shall not be construed against the maker of said modifications. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the Architect's consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the Architect or the Architect's consultants, or (4) between any persons or entities other than the Owner and the Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to facilitate performance of the Architect's duties.~~

PAGE 11

§ 1.2.4 In case of discrepancy between two or more drawings (Architectural, Structural, Mechanical, etc.) or drawings and specifications, the Architect shall be the sole judge as to which takes precedence, but in any case it shall be assumed that bids are based on the most expensive procedure shown.

§ 1.2.5 Dimensions found in error should be submitted to the Architect for resolution before proceeding with the Work.

...

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without the specific written consent of the Owner, Architect, and the Architect's consultants. Should the Contractor find discrepancies, omissions or conflicts within the Contract Documents, or be in doubt as to their meaning, the Contractor shall at once notify in writing the Architect and Owner, and Architect will issue a written addendum to all parties that is consistent with the Owner's Scope of the Work.

PAGE 12

1.9 Property of Political Subdivision. It is distinctly understood that by virtue of this Contract, no mechanic, contractor, materialmen, artisan, laborer, or subcontractor, whether skilled or unskilled, shall ever in any manner have, claim, or acquire any lien upon the project of whatever nature or kind so erected or to be erected by virtue of this Contract, nor upon any of the land upon which said improvements are so erected, built, or situated, such property being public property belonging to a political subdivision of the State of Texas.

...

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. ~~The Owner shall designate in writing a representative who shall have express authority to bind the Owner with respect to all matters requiring the Owner's approval or authorization. Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative.~~ a representative with respect to the Project. Such representative shall not have authority to make final decisions on behalf of the Owner concerning Change Orders, changing the Guaranteed Maximum Price, extending the date of Substantial or Final Completion, or other items requiring City Council approval; however, the Owner or such authorized representative, shall render decisions in a timely manner in order to avoid unreasonable delay in the service or Work of the Contractor.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic's lien rights. Such information shall include a correct statement of the record legal title to the property on which the Project is located, usually referred to as the site, and the Owner's interest therein.

§ 2.2 Evidence of the Owner's Financial Arrangements

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner's ability to make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as required, within fourteen days of the Contractor's request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor's reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.

~~§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not materially vary such financial arrangements without prior notice to the Contractor.~~

~~§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may disclose "confidential" information, after seven (7) days' notice to the Owner, where disclosure is required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such information solely and exclusively for the Project and who agree to maintain the confidentiality of such information.~~

...

~~§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal ~~limitations~~ limitations, and utility locations for the site of the Project, and a legal description of the site. ~~The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.~~ Owner does not guarantee the accuracy of the survey as describing the site of the Project and Contractor should determine the sufficiency of same before beginning the work. The Owner does not guarantee the utility lines to be in the exact locations as shown on plans and surveys. Contractor shall verify with the utilities the location of utility lines. Any water, gas or sewer line, telephone, telegraph or electric wire, or cable broken or cut by the Contractor or any of his workmen or subcontractors, shall be replaced by the Contractor at his own expense, or by the responsible subcontractor at its own expense, and will not be paid for by the Owner. Repairs shall be made immediately and no other work shall be done until breaks or damages have been repaired and service restored. Any delay caused by the cut or break shall be solely attributed to the Contractor.~~

~~§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Contractor's performance of the Work with reasonable promptness after receiving the Contractor's written request for such information or services. Absent such written request, any Claim based upon lack of such information or service shall be waived.~~

PAGE 13

~~§ 3.1.4 The Contractor represents and warrants the following to the Owner (in addition to the other representations and warranties contained in the Contract Documents), as an inducement to the Owner to execute this Contract, which representations and warranties shall survive the execution and delivery of the Contract and the Final Completion of the Work:~~

~~_____ .1 _____ that it is financially solvent, able to pay its debts as they mature, and possessed of sufficient working capital to complete the Work and perform its obligations under the Contract Documents;~~

~~_____ .2 _____ that it is able to furnish the tools, materials, supplies, equipment and labor required to timely complete the Work and perform its obligations hereunder and has sufficient experience and competence to do so;~~

~~_____ .3 _____ that it is authorized to do business in the State where the Project is located and properly licensed by all necessary governmental, public and quasi-public authorities having jurisdiction over it, the Work, or the site of the Project; and~~

~~_____ .4 _____ that the execution of the Contract and its performance thereof are within its duly authorized powers.~~

PAGE 15

~~§ 3.3.4 The Contractor shall properly and efficiently coordinate the timing, scheduling and routing of all Work performed by all trades and sub-contractors.~~

...

§ 3.4.4 Prevailing Wages. Attention is called to the Government Code, Chapter 2258, Prevailing Wage Rates. Among other things, this Article provides that it shall be mandatory upon the Contractor and upon any subcontractor under him to pay not less than the prevailing rates of per diem wages in the locality at the time of construction to all laborers, workmen, and mechanics employed by them in the execution of the Contract. No claims for additional compensation shall be considered by Owner because of payments of wage rates in excess of the applicable rate provided herein.

§ 3.4.5 Owner reserves the right to receive and review payroll records, payment records, and earnings statements of employees of Contractor, and of Contractor's Subcontractors, and of Sub-Subcontractors.

...

§ 3.5.3 Except where otherwise stipulated in the Contract Documents, the Contractor shall, as per its Contract, warranty all materials and workmanship furnished under this Contract for a period of one (1) year after the date of Substantial Completion and shall repair and make good, without expense to the Owner, any and all defects in his work which may develop within that time.

§ 3.5.4 All required warranties on equipment, machinery, materials, or components shall be submitted to the Architect on the manufacturer's or supplier's approved forms at the time of Substantial Completion.

PAGE 16

§ 3.6.1 This Project is eligible for exemption from the State Sales Tax on materials incorporated in the Project, provided that Contractor fulfills the requirements of State Tax Laws. For the purpose of establishing exemption, it is understood and agreed that Contractor will be required to segregate materials and labor costs at the time a Contract is awarded, and will accept an exemption certificate from Owner. The Contractor shall pay any taxes otherwise assessed because of Contractor's failure to comply with the requirements of State Law to qualify for that tax exemption.

PAGE 18

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to reasonably rely upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents.

PAGE 19

§ 3.12.11 The Architect's review of Contractor's submittals will be limited to examination of an initial submittal and one (1) resubmittal. The Owner is entitled to obtain reimbursement from the Contractor for amounts paid to the Architect for evaluation of additional submittals.

...

The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever located. Contractor shall ensure that the Work, at all times, is performed in a manner that affords Owner reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas. The Work shall be performed in such a manner that public areas adjacent to the Site of the Work shall be free from all debris, building material and equipment likely to cause hazardous conditions. Contractor shall use its best efforts to minimize any interference with the occupancy or beneficial use of any area or building adjacent to the site of the Work, or the building, in the event of partial occupancy. The presence of the Owner, Architect or their representatives does not constitute acceptance or approval of the Work.

...

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if the Contractor has reason to believe that the required design, process or product is an infringement of a copyright or patent is discovered by, or made known to, the Contractor, patent, the Contractor shall be responsible for the loss unless the information is promptly furnished to the Architect.

PAGE 20

§ 4.2.2.1 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for site visits made necessary by the fault of the Contractor or by defects and deficiencies in the work.

PAGE 21

§ 4.2.13 The Architect's-Owner's decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in the Contract Documents. The Architect shall be the sole interpreter of the design intent with respect to such matters, but the Architect's authority with respect thereto shall not contravene any other rights of the Owner ascribed to the Owner by other provisions of the Contract.

PAGE 22

§ 5.3.1 Contractor shall promptly notify Owner and Architect of any material defaults by any Subcontractor. Notwithstanding any provision contained in Article 5 to the contrary, it is hereby acknowledged and agreed that Owner has in no way agreed, expressly or implicitly, nor will Owner agree, to allow any Subcontractor or other materialman or workman employed by Contractor the right to obtain a personal judgment or to create a lien against Owner for the amount due from the Contractor.

§ 5.3.2 In the event of any termination of the Contract in accordance with Article 14, Owner shall not be liable to any subcontractor. Contractor shall be responsible for any claim of a subcontractor for Work executed under the Contract.

PAGE 23

§ 5.4.4 Such assignment shall not constitute a waiver by Owner of its rights against Contractor, including, but not limited to, claims for defaults, delays or defects for which a subcontractor or material vendor may also be liable. Owner shall only be responsible for compensating subcontractors for Work performed or material furnished from and after the date on which the Owner gives written notice of its acceptance of the subcontract agreement. Owner shall not be responsible for any Work performed or materials furnished by subcontractors prior to the date of Owner's written notice of acceptance.

PAGE 26

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect's order for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and the Owner and shall not proceed to implement the change in the Work. If the Contractor performs the Work set forth in the Architect's order for a minor

change without prior notice to the Architect and the Owner that such change will affect the Contract Sum or Contract Time, the Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.

PAGE 28

§ 9.5.5 Notwithstanding any provision contained within this Article, if the Work has not attained Substantial Completion or Final Completion by the required dates, subject to extensions of time allowed under these Conditions, then Owner may withhold any further payment to Contractor to the extent necessary to preserve sufficient funds to complete the construction of the Project and to cover liquidated damage. The Owner shall not be deemed in default by reason of withholding such payment.

PAGE 29

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, payments received by the Contractor for Work properly performed by Subcontractors or materials properly provided by suppliers shall be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under contract with the Contractor for of which payment was made by the Owner. Nothing contained herein shall require money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney's fees and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien or other claim for payment has been asserted.

...

§ 9.7.1 If the Owner is entitled to reimbursement or payment from the Contractor under or pursuant to the Contract Documents, then such payment shall be made promptly upon demand by the Owner. Notwithstanding anything contained in the Contract Documents to the contrary, if the Contractor fails to promptly make any payment due to Owner, or the Owner incurs any costs and expense to cure any default of the Contractor or to correct defective Work, pursuant to the Contract, the Owner shall have an absolute right to offset such amount against the Contract Sum and, in the Owner's sole discretion and without waiving any other remedies, may elect either to:

_____ .1 deduct an amount equal to that which the Owner is entitled from any payment then or thereafter due to Contractor from the Owner, or

_____ .2 issue a written notice to the Contractor reducing the Contract Sum by an amount equal to that which the Owner is entitled.

PAGE 30

§ 9.8.3.1 The Architect will perform no more than two (2) inspections to determine whether the Work or a designated portion thereof has attained Substantial Completion in accordance with the Contract Documents. The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for any additional inspections

...

§ 9.8.5.1 The application for payment to release retainage will not be approved by the Architect until the completed and corrected closeout documents are provided to the Architect by the Contractor. Closeout documents shall be delivered to the Architect under conditions and times set forth in the contract documents and specifications.

§ 9.8.6 Notwithstanding any provision contained within this Article, if the work has not attained Substantial Completion with the contract time, subject to extensions of time allowed under these Conditions, Owner may withhold any further payment to Contractor to the extent necessary to preserve sufficient funds to complete the construction of the Project and to cover liquidated damages assessed against Contractor up to the time of Application for Payment and to the time it is reasonably anticipated that Substantial Completion will be achieved.

PAGE 31

§ 9.10.1.1 The Architect will perform no more than one (1) inspection to determine whether the Work or a designated portion thereof has attained Final Completion in accordance with the Contract Documents. The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for any additional inspections.

...

§ 9.10.4 The making of final payment shall not constitute a waiver of any Claims by the Owner. The making of final payment shall constitute a waiver of Claims by the Owner except those arising from

...

§ 9.11 The time of completion is the essence of this Contract. Should the Contractor fail to reach Substantial Completion of the Project within the time required by the Contract Documents, plus any additional time allowed by the Owner, Contractor shall pay, or there shall be deducted from any amounts due and owing to Contractor, liquidated damages for each day that any Work shall remain uncompleted after the time for Substantial Completion of the Project, plus any additional time allowed by the Owner. The liquidated damages sum shall be \$500.00 per day. The liquidated damage sum for such delay, failure or non-completion is fixed and agreed upon between Owner and Contractor as the most reasonable estimate of Owner's actual damages because of the impracticability and extreme difficulty of fixing and ascertaining the Owner's true actual damages.

PAGE 34

§ 11.1.5 By signing this Contract or providing or causing to be provided a certificate of coverage, the Contractor is representing to the Owner that all employees of the Contractor who will provide services on the project will be covered by workers' compensation coverage for the duration of the project, that the coverage will be based on proper reporting of classification codes and payroll amounts, and that all coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured, with the commission's Division of Self-Insurance Regulation. Providing false or misleading information may subject the Contractor for administrative penalties, criminal penalties, civil penalties, or other civil actions.

§ 11.1.6 The Contractors' failure to comply with any of these provision is a breach of contract by the Contractor which entitles the Owner to declare the Contract void if the Contractor does not remedy the breach within ten days after receipt of notice of breach from the Owner.

§ 11.1.7 Any failure of Contractor to comply with the reporting provisions of the policies shall not affect the coverage provided to the Owner, its officers, employees, or volunteers.

PAGE 35

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner's option, may purchase and maintain insurance that will protect the Owner against loss of use of the Owner's property, or the inability to conduct normal operations, due to fire or other causes of loss. The Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner's property, due to fire or other hazards however caused.

§ 11.4 CONTRACTOR'S BONDS

§ 11.4.1 With the execution and delivery of the Contract, the Contractor shall furnish and file with the Owner, the

surety bonds specified in this Section. Without exception, the Owner's bond forms must be used, and exclusive venue for any lawsuit in connection with the bonds shall be Tarrant County. The surety bonds shall be in accordance with the provisions of Chapter 2253, Government Code, Vernon's Texas Codes Annotated as applicable, as amended. All bonds shall automatically be increased by the amount of any change order or supplemental agreement which increases the Contract Sum with or without notice to the surety, but in no event shall a change which reduces the Contract Sum reduce the penal amount of such bonds.

§ 11.4.2 The Contractor shall provide good and sufficient performance bond in an amount not less than one hundred (100) percent of the approximate total amount of the Contract, as evidenced by the proposal tabulation, or otherwise guaranteeing the full and faithful execution of the Work and performance of the Contract in accordance with the Contract Documents, including any extensions, for the protection of the Owner.

§ 11.4.3 The Contractor shall provide good and sufficient payment bond in an amount not less than one hundred (100) percent of the approximate total amount of the Contract, as evidenced by the proposal tabulation, or otherwise guaranteeing the full and proper protection of all claimants supplying labor and material in the execution of the Work provided for in this Contract and for the use of each claimant.

§ 11.4.4 The Contractor shall provide good and sufficient maintenance bond in an amount not less than one hundred (100) percent of the approximate total amount of the Contract, as evidenced by the proposal tabulation, or otherwise guaranteeing the provide for the repair and/or replacement of all defects due to faulty materials and workmanship that appear within a period of one (1) year from the date of completion and acceptance of the improvement by the Owner.

§ 11.4.5. No sureties shall be accepted by the Owner who are now in default or delinquent on any bonds or who are interested in any litigation against the Owner. All bonds shall be made on forms furnished by the Owner, and shall be executed by not less than one corporate surety authorized to do business in the State of Texas and acceptable to the Owner. Each bond shall be executed by the Contractor and surety. Each surety shall designate an agent resident in the Owner's jurisdictional area acceptable to the Owner to whom any requisite notices may be delivered and on whom service of process may be obtained in matters arising out of the suretyship.

§ 11.4.6 If at any time the Owner determines that the Contractor's surety has experienced financial losses such that the Owner's ability to enforce the bond obligations is substantially at risk, the Contractor shall within thirty (30) days after notice from the Owner to do so, substitute an acceptable bond (or bonds), or provide an additional bond, in such form and sum and signed by such other surety or sureties as may be satisfactory to the Owner. The premiums on such bonds shall be paid by the Contractor without recourse to the Owner. No further progress payments under the contract shall be deemed due or payable until the substitute or additional bonds shall have been furnished and accepted by the Owner; however, in such event, final payment shall be due and payable as provided in this Contract whether or not such additional bonds are obtained, to the extent that the project is complete and the Owner is not exposed to liability for payment bond claims.

PAGE 37

§ 12.2.2.4 Upon request by the Owner or prior to the expiration of one year from the date of Substantial Completion, the Architect will conduct and the Contractor shall attend a meeting with the Owner to review the facility operations and performance.

PAGE 38

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.

§ 13.5 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is overdue, at the rate provided by Section 2251.025, Texas Government Code.

§ 13.6 EQUAL OPPORTUNITY

§ 13.6.1 The Contractor shall maintain policies of employment as follows:

§ 13.6.1.1 The Contractor and the Contractor's Subcontractors shall not discriminate against any employee or applicant for employment because of race, religion, color, sex, or national origin. Contractor shall take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, religion, color, sex, or national origin. The Contractor agrees to post in conspicuous places, available to employees and applicants, notices setting forth the nondiscrimination policies.

§ 13.6.1.2 The Contractor and the Contractor's Subcontractors shall, in all solicitations or advertisements for employees placed by them or on their behalf, state that all qualified applicants will receive consideration for employment without regard to race, religion, color, sex, or national origin.

§ 13.7 IMMUNITIES. Contractor stipulates that Owner is a political subdivision of the State of Texas, and, as such, may enjoy immunities from suit and liability under the Constitution and laws of the State of Texas. By entering into this Agreement, Owner does not waive any of its immunities from suit and/or liability, except as otherwise specifically provided herein and as specifically authorized by law.

PAGE 39

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days' notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such executed through the date of termination.

PAGE 40

- .5 fails to furnish the Owner, upon request, with assurances satisfactory to the Owner, evidencing the Contractor's ability to complete the Work in compliance with all the requirements of the Contract Documents;
- .6 engages in conduct that would constitute a violation of state or federal criminal law, including but not limited to, the law prohibiting certain gifts to public servants, or engages in conduct that would constitute a violation of the Owner's ethics or conflict of interest policies; or
- .7 fails to proceed continuously and diligently with the construction and completion of the Work; except as permitted under the Contract Documents.

...

§ 14.3.2 The Contract Sum and Contract Time shall may be adjusted for increases in the cost and time caused by suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall be made to the extent

...

§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause.

§ 14.4.1 The Owner may, at any time, terminate the Contract, or any part or portion thereof, for the Owner's convenience and without cause.

...

§ 14.4.3 In the case of such termination for the Owner's convenience, the Owner shall pay the Contractor for Work properly executed; costs incurred by reason of the termination, including costs attributable to termination of Subcontracts; and the termination fee, if any, set forth in the Agreement. Contractor shall only be entitled to receive payment for work properly executed through the date of termination.

§ 14.4.4 Owner shall be entitled to delete or terminate any portion of the Contract bid as an alternate component, at

any time at the Owner's convenience and without cause. In the event of such termination, the Contractor shall only be entitled to receive payment for Work executed on the alternate component, if any, through the date of termination.

PAGE 41

~~§ 15.1.2 Time Limits on Claims~~

~~The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.~~

...

§ 15.1.6.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each cause of delay ceased to affect the progress of the Work and the number of days' increase in the Contract Time claimed as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as the Owner may require including, where appropriate, a revised construction schedule indicating all the activities affected by the circumstances forming the basis of the Claim.

§ 15.1.6.4 Extension of time for completion of the work on account of weather or other circumstances beyond the Contractor's control will be subject to submission of verifiable data. Request for extension of time shall be submitted in writing with each Request for Payment. If Contractor fails to submit request, time extension will not be approved for the pay period.

§ 15.1.6.5 No extension of time shall be made to the Contractor because of hindrances or delays from any cause which is the fault of Contractor or Contractor's Subcontractors or under Contractor's control. Claims for extension of time may only be considered because of rain delays, or hindrances or delays which are the fault of Owner and/or under Owner's control, but only to the extent that Substantial Completion of the Project is adjusted beyond the original Substantial Completion date. City Council approval shall be required for any extension of time. No damages shall be paid for delays. Contractor shall only be entitled to time extensions per the terms of the Contract Documents.

PAGE 43

~~§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute resolution proceedings with respect to the initial decision.~~

~~§ 15.4 Arbitration~~

~~§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is permitted to be demanded.~~

~~§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a~~

written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or equitable proceedings based on the Claim.

~~§ 15.4.2~~ The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance with applicable law in any court having jurisdiction thereof.

~~§ 15.4.3~~ The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having jurisdiction thereof.

~~§ 15.4.4 Consolidation or Joinder~~

~~§ 15.4.4.1~~ Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).

~~§ 15.4.4.2~~ Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party may include by joinder persons or entities substantially involved in a common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not described in the written consent.

~~§ 15.4.4.3~~ The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner and Contractor under this Agreement.

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, _____, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 13:40:04 ET on 08/19/2020 under Order No. 0714993424 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A201™ – 2017, General Conditions of the Contract for Construction, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)

(Title)

(Dated)



City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Kevin Pantoja
Management Analyst

Agenda Items: (7)

E-mail: kpantoja@saginawtx.org

Phone: 817-230-0451

SUBJECT:

Consideration and Action Regarding Ordinance No.2020-17, Amending Chapter 10, "Buildings and Building Regulations," of the Code of Ordinances by Amending Article XXIV "Rental Registration and Inspection Program" to Establish Additional Registration and Inspection Requirements and Establishing Related Fees

BACKGROUND/DISCUSSION:

Staff will provide an update on the actions of the rental inspection program as well as new improvements to the rental ordinance and fee schedule. These improvements will appropriately address the issues that have been identified as a result of the past two years the ordinance has been in place. Most notable changes will be the termination of the certified property status as well as organizing inspections to follow a specific timeline in order to provide a solid structure to the program. These changes will benefit the city and the staff by simplifying and streamlining the rental process as well as providing citizens with clear guidance to ensure compliance and safety.

FINANCIAL IMPACT:

The financial impact will be the revised fees.

RECOMMENDATION:

Staff recommends approval.

ATTACHMENTS:

Description

Ordinance No. 2020-17

CITY OF SAGINAW
ORDINANCE NO. _____

AN ORDINANCE OF THE CITY OF SAGINAW, TEXAS AMENDING CHAPTER 10, "BUILDINGS AND BUILDING REGULATIONS," OF THE CODE OF ORDINANCES BY AMENDING ARTICLE XXIV "RENTAL REGISTRATION AND INSPECTION PROGRAM" TO ESTABLISH ADDITIONAL REGISTRATION AND INSPECTION REQUIREMENTS AND ESTABLISHING RELATED FEES; PROVIDING THAT THIS ORDINANCE SHALL BE CUMULATIVE OF ALL OTHER ORDINANCES; PROVIDING A SEVERABILITY CLAUSE; PROVIDING FOR A SAVINGS CLAUSE; PROVIDING A PENALTY CLAUSE; PROVIDING FOR PUBLICATION IN THE OFFICIAL NEWSPAPER; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City of Saginaw, Texas is a home rule City acting under its Charter adopted by the electorate pursuant to Article XI, Section 5 of the Texas Constitution and Chapter 9 of the Local Government Code; and

WHEREAS, the City of Saginaw, Texas has a substantial interest in protecting the health, safety, welfare, and property of the occupants of rental dwelling units; and

WHEREAS, the City Council of the City of Saginaw in furtherance of this interest previously adopted a registration and inspection program for rental dwelling units in the City; and

WHEREAS, the City Council of the City of Saginaw now deems it necessary to amend the registration and inspection program to establish additional registration and inspection requirements and to establish related fees.

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAGINAW, TEXAS:

SECTION 1.

Chapter 10 "Buildings and Building Regulations" of the Code of Ordinances of the City of Saginaw is hereby amended by repealing Article XXIV "Rental Registration and Inspection Program" in its entirety and replacing it with the following:

"ARTICLE XXIV. - RENTAL REGISTRATION AND INSPECTION PROGRAM

Sec. 10-611. - Purpose.

The purpose of this article is to safeguard the life, health, safety, welfare and property of the occupants of rental dwelling units and the general public by establishing a process to enforce the minimum building standards and property maintenance codes.

Sec. 10-612. - Definitions.

The following words, terms and phrases, when used in this article, shall have the meanings ascribed to them in this section, except where the context clearly indicates a different meaning:

Agent for service. A person designated on the Rental Registration application for service of process who shall be the authorized agent for purposes of notice and other communications and is authorized to accept service on behalf of the owner.

Building official. The officer or other designated authority of the city charged with the administration and enforcement of this article.

Duplex rental dwelling. Any individual unit of a two-family dwelling which is rented, leased, or otherwise occupied by a person other than the owner.

Landlord. A land or building owner who has leased, rented, or permitted the exclusive use of the land, the building or a part of the land or building, to another person.

Lease. A special kind of contract between a property owner and a person wanting temporary enjoyment and exclusive use of the property, in exchange for rent paid or other consideration.

Multi-family rental dwelling. An individual unit of a multi-family rental dwelling complex.

Multi-family rental dwelling complex. A single parcel of property with one or more residential buildings that contain three or more attached rental units or with two or more detached units. This term includes all rental units on a single parcel.

Owner. Any person, agent, firm or corporation having a legal or equitable interest in the property.

Rent. Money or other consideration paid by a tenant to a landlord/owner in exchange for the exclusive use and enjoyment of land, a building or a part of a building.

Rental unit. Property owned and/or operated by a landlord or owner and is occupied by a person other than the owner or a tenant by whom has been granted temporary and exclusive use through a verbal or written agreement.

Single-family rental dwelling. Any single-family detached dwelling unit which is rented, leased, or otherwise occupied by a person other than the owner.

Tenant. A person other than the property owner to whom the landlord/owner grants temporary and exclusive use of land, a building, or a part of a building, usually in exchange for rent or other consideration.

Townhouse rental dwelling. Any individual unit of a single-family dwelling that shares one or more walls or roof with other independently-owned units and that is rented, leased, or otherwise occupied by a person other than the owner.

Board. The city's Building Board of Adjustment.

Sec. 10-613. - Prohibited.

It shall be prohibited to divide a single-family structure located in a single-family zoning district, including SF-1, SF-2, SF-3, SF-4, and ZLL, into separate rental units with restricted access to the common areas.

Sec. 10-614. – Permit and inspection required.

No person shall lease to, rent to, or permit occupancy by a person other than the owner a single-family rental dwelling, duplex rental dwelling, townhouse rental dwelling or multi-family rental dwelling without obtaining a permit issued under the provisions of this article. It shall be unlawful to submit a false or fraudulent application for a permit. A person who leases to, rents to, or permits occupancy by a person other than the owner of a rental unit for which a permit has not been issued or for which the permit issued has been suspended commits an offense each day that the rental unit is occupied by a tenant.

No person shall lease a single-family rental dwelling, duplex rental dwelling, townhouse rental dwelling or multi-family rental dwelling without submitting a written or electronic request for a rental inspection after a permit is applied for as provided for in Section 10-619. A person commits an offense each day a rental registration or rental inspection request is overdue.

Sec. 10-615. - Period of validity.

Each permit issued under this article shall be valid for one year from its date of issuance, unless suspended and except as provided for in Section 10-618(a)(2).

Sec. 10-616. - Permit non-assignable; surrender.

A permit issued under this article is not assignable or transferable. A permit is valid only for the premises for which it is issued. It shall be unlawful for any person to counterfeit, forge, change, deface, or alter a permit. A permit may be canceled upon written request of the owner(s) to the building official. The cancellation of a permit shall be effective immediately upon the filing of the written request in the office of the building official.

Sec. 10-617. - Permit copy.

The original of a permit issued pursuant to this article shall be maintained by the city, with a copy provided to the owner or the owner's authorized agent.

Sec. 10-618. – Annual application and registration fee; form; delinquent fees; utility and building permit release.

- (a) **Annual application and registration fee.** The owner of a rental unit, or the owner's authorized agent, shall annually file with the city a written application, on the form provided for that purpose, signed by the owner of the rental unit to be permitted, or the owner's authorized agent. Applications for the permit shall include a fee in the amount equal to the annual permit fee times the number of rental units included in the application.
- (1) **Single-family rental dwelling, one unit/one owner.** The owner of one single-family rental dwelling, or the owner's authorized agent, shall file a single application for the rental unit. The application and fee shall be due within 14 days of notice and annual renewals shall be due one year from date of issue.
- (2) **Single-family rental dwelling, multiple units/one owner.** The owner of more than one single-family rental dwelling, or the owner's authorized agent, shall file a single application that includes all single-family rental dwellings owned by the same owner. The application and fees shall be due within 14 days of notice and annual renewals shall be due one year from date of issue. The owner or the owner's authorized agent shall apply for a rental registration permit for new rental units acquired during the calendar year prior to permitting occupancy of those new rental units. Permits issued for newly acquired rental units shall expire on the same date as all other permits issued to the same owner.
- (3) **Duplex rental dwellings.** The owner of a duplex rental dwelling, or the owner's authorized agent, shall file a single application for all duplex rental dwellings on a single parcel. The application and fee shall be due annually and submitted no later than the last day of January each year.
- (4) **Townhouse rental dwellings.** The owner of a townhouse rental dwelling, or the owner's authorized agent, shall file a single application that includes all townhouse rental dwellings owned by the same owner. The application and fee shall be due annually and submitted no later than the last day of January each year.
- (5) **Multi-family rental dwellings.** The owner of multi-family rental dwellings, or the owner's authorized agent, shall file a single application for all multi-family rental dwellings that have a common address. The application shall identify the number of rental units included in the application. The

application and fee shall be due annually and submitted no later than the last day of January each year.

(b) **Form, contents.** The application shall include:

- (1) The name, physical street address, telephone number, e-mail address, and driver's license or other government-issued identification number of the owner;
- (2) If the owner is other than an individual, the legal name and all trade names of the owner and the physical street address, telephone number, e-mail address, and driver's license or other government-issued identification number of the registered agent, managing partner, or other person authorized to accept service of process on behalf of the owner;
- (3) The name, street address, e-mail address and telephone number of any property manager for the rental units for which an application is being submitted;
- (4) The name, email address, and telephone number of the tenant for a single-family rental dwelling, duplex rental dwelling, or townhouse rental dwelling, if available at the time of application.
- (5) The owner, or the owner's authorized agent, shall certify that the rental unit(s) for which the application is submitted is equipped with properly working smoke detectors and carbon monoxide detectors in accordance with the provisions of the adopted editions of the International Property Maintenance Code and the International Building Code.

(c) **Agent for service.** An owner may designate on the application an agent for service of process who shall be the authorized agent for purposes of notice and other communications provided in this article. If an owner designates an agent for service as provided in this subsection, service of any notice under this article on the designated agent shall constitute service upon the owner, unless the building official receives actual written notice from the owner that the designated agent is no longer authorized to accept service on behalf of the owner.

(d) **Delinquent fees.** An owner that fails to timely obtain a rental registration or a rental registration renewal under this article shall be required to pay a delinquent fee at the time of registration for every thirty (30) days that the registration or registration renewal is overdue.

(e) **Utility and building permit release.** The Building Official may issue a hold of utilities and a hold on building permits for any rental unit without a current rental

registration or that fails to timely obtain a required rental inspection, rental follow-up inspection or rental re-inspection required by Section 10-619.

Sec. 10-619. - Inspections.

The rental unit(s) for which an application is submitted or for which a rental registration has been previously issued shall be inspected for compliance with the provisions of the adopted editions of the International Property Maintenance Code and the International Building Code, as follows:

- (1) **Single-family rental dwellings** shall be fully inspected in even or odd numbered years corresponding to the last digit of the rental unit's physical address. After submitting an application, the owner, the owner's authorized agent, or the designated property manager shall submit to the city a written or electronic request for an inspection no later than 180 days after a permit is issued. In each subsequent even or odd numbered year as determined by this subsection, the owner, the owner's authorized agent, or the designated property manager shall submit to the city a written or electronic request for an inspection no later than 180 days after a permit is issued. Nothing contained in this section shall be construed to prohibit an inspection of a rental unit at the request of a tenant.
- (2) **Duplex rental dwellings, townhouse rental dwellings** shall be fully inspected one time per calendar year. Renewal permit applications and fees will be due no later than the last day of January of each year. The owner, the owner's authorized agent, or the designated property manager shall submit to the city a written or electronic request for inspection each year no later than 30 days after a permit is issued. Nothing contained in this section shall be construed to prohibit an inspection of a rental unit at the request of a tenant.
- (3) **Multi-family rental dwellings** shall be fully inspected one time per calendar year. Renewal permit applications and fees will be due no later than the last day of January of each year. The city will assign the multi-family rental dwelling complex a designated month for an annual inspection of all rental units, common areas, buildings and grounds of the multi-family rental dwelling complex. It shall be the responsibility of the owner of a multi-family rental dwelling complex, or the owner's authorized agent, to notify tenants of the impending inspection. Nothing contained in this section shall be construed to prohibit an inspection of a rental unit at the request of a tenant.
- (4) The Building Department will conduct rental inspections as provided for in this section. All violations identified from a rental inspection shall be provided in written or electronic form to the owner, the owner's authorized

agent, or the designated property manager. The owner, the owner's authorized agent, or the designated property manager must correct the violations identified and schedule a rental follow-up inspection to confirm compliance within twenty (20) days of the rental inspection. Upon the rental follow-up inspection, if all violations have been corrected, the permit shall be deemed active. If all violations have not been corrected at the time of the rental follow-up inspection, a rental re-inspection will be required to confirm until all violations are brought into compliance. The city shall charge a fee for each rental re-inspection.

- (5) The city may re-inspect any rental unit as necessary to determine compliance.
- (6) A release of utilities for a single-family rental dwelling, a duplex rental dwelling, a townhouse rental dwelling and, when applicable, a multi-family rental dwelling may be provided upon submittal of an application for utilities pending a current rental registration permit and required rental inspections as provided for in this article.
- (7) The building official or their designee shall enforce the provisions of this article upon presentation of proper identification to the owner of any rental unit or, if occupied, to the tenant residing in any rental unit and, with the owner and/or tenant's permission, may inspect the unit. The authority to conduct both exterior and interior inspections by the building official is subject to all limitations provided in state and federal law. If entry is refused by the owner or tenant or could not be obtained, the building official is authorized to seek a warrant pursuant to Article 18.05 of the Texas Code of Criminal Procedure as the same may be amended from time to time. Any warrants issued will constitute authority for the building official to enter upon and inspect the rental unit described therein.

Sec. 10-620. - Temporary tenancies.

It shall be an affirmative defense to prosecution for a violation of this article that the single-family rental dwelling was rented or leased for a period of less than 60 days to a person who was the immediate past owner of the dwelling or who shall be the immediate next owner of the dwelling.

Sec. 10-621. - Suspension of permit.

The city may temporarily suspend a permit for a single-family rental dwelling, duplex rental dwelling, townhouse rental dwelling and a multi-family rental dwelling, if:

- (1) After notice of violation and a period of time allowed for correction of a critical violation or four or more violations, violations remain on the premises of the rental unit; or

- (2) When the owner of the rental unit, or the owner's authorized agent, has not submitted a written or electronic request for inspection within the required time from the issuance of the permit: 180 days for single-family rental dwellings, 30 days for duplex rental dwellings, 30 days for townhouse rental dwellings, or 30 days for multi-family rental dwellings.

Sec. 10-622. - Reinstatement of suspended permit.

A person whose permit has been suspended may, at any time, make written application for a reinstatement inspection and pay the reinstatement inspection fee for the purpose of reinstating the permit. Within 10 days following receipt of a written request, which shall include a statement signed by the applicant that in the applicant's opinion all of the violations that caused suspension of the permit have been corrected, and the applicable fee, the city shall perform a rental reinstatement inspection. Upon inspection, if all of the violations that caused suspension of the permit have been corrected, the permit shall be reinstated. If all violations that caused suspension of the permit have not been corrected, the permit will continue to be suspended. The city shall charge a fee for each reinstatement inspection or a reinstatement re-inspection that is required.

Sec. 10-623. - Hearings.

The hearings provided for in this section shall be conducted by the Board. The Board shall make a finding and shall sustain, modify, or rescind any official notice or order considered in the hearing. A written report of the hearing decision shall be furnished to the permit holder by the city."

SECTION 2.

The City's Fee Schedule is hereby amended to include the following fees related to the Rental Registration and Inspection Program:

"Rental Registration/Renewal Fee	\$75.00
Rental Registration / Renewal Delinquent Fee	\$50.00
Rental Re-inspection Fee	\$50.00
Rental Reinstatement Inspection Fee	\$100.00
Rental Reinstatement Re-inspection Fee	\$150.00"

SECTION 3.

This ordinance shall be cumulative of all other ordinances of the City of Saginaw and shall not repeal any of the provisions of such ordinances, except in those instances where provisions of such ordinances are in direct conflict with the provisions of this ordinance.

SECTION 4.

It is hereby declared to be the intention of the City Council that the sections, paragraphs, sentences, clauses and phrases of this ordinance are severable, and if any phrase, clause, sentence, paragraph or section of this ordinance shall be declared void, ineffective or unconstitutional by the valid judgment or decree of any court of competent jurisdiction, such voidness, ineffectiveness, or unconstitutionality shall not affect any of the remaining phrases, clauses, sentences, paragraphs or sections of this ordinance, since the same would have been enacted by the City Council without the incorporation herein of any such void, ineffective or unconstitutional phrase, clause, sentence, paragraph or section.

SECTION 5.

All rights or remedies of the City of Saginaw, Texas, are expressly saved as to any and all violations of the City Code or any amendments thereto regarding the inspection of rental dwelling units that have accrued at the time of the effective date of this ordinance; and as to such accrued violations, and all pending litigation, both civil or criminal, same shall not be affected by this ordinance but may be prosecuted until final disposition by the courts.

SECTION 6.

Any person, firm, or corporation who violates, disobeys, omits, neglects or refuses to comply with or who resists the enforcement of any of the provisions of this ordinance shall be fined not more than Five Hundred Dollars (\$500.00) for each violation of this ordinance.

SECTION 7.

The City Secretary of the City of Saginaw is hereby directed to publish at least twice in the official newspaper of the City of Saginaw, the caption and the penalty clause of this ordinance in accordance with Section 52.013(b) of the Local Government Code.

SECTION 8.

This Ordinance shall be in full force and effect from and after the date of its passage and publication as required by law, and it is so ordained.

PASSED AND APPROVED ON this the _____ day of _____, 2020.

TODD FLIPPO, MAYOR

ATTEST:

**_____
JANICE ENGLAND, CITY SECRETARY**

APPROVED AS TO FORM AND LEGALITY:

**_____
BRYN MEREDITH, CITY ATTORNEY**



City of Saginaw

Meeting Date: 9/1/2020

Staff Contact: Janice England
City Secretary

Agenda Items: (8)

E-mail: jengland@saginawtx.org

Phone: 817-230-0327

SUBJECT:

Consideration and Action regarding Ordinance No. 2020-18, Amending Ordinance No. 2010-14 as Amended, Amending Animal Services Fees regarding allowed number of Backyard Chickens; Public Works Fees; and Rental Registration and Inspection Fees

BACKGROUND/DISCUSSION:

Ordinance No. 2020-18 amends the Master Fee Schedule. The changes to the fee schedule are highlighted on Exhibit A in yellow. These changes include the following:

- 1) Updating the Backyard Chicken Permit Fee schedule to reflect that a total of 6 chickens are now allowed (approved 5-19-2020).
- 2) Updating the Mobile Food Unit Permit to reflect that the annual permit fee of \$250 is due at the end of the initial 30 day period (approved 8-14-2020)
- 3) Updating various Public Works Fees.
- 4) Updating the Rental Registration and Inspection Fees (as discussed during Item 7).

FINANCIAL IMPACT:

The financial impact will be the increase in revenue from the increased fees.

RECOMMENDATION:

Staff recommends approval.

ATTACHMENTS:

Description

Proposed Ordinance 2020-18

Ord 2020-18 Exhibit A

ORDINANCE NO. 2020-18

AN ORDINANCE OF THE CITY OF SAGINAW, TEXAS, AMENDING THE MASTER SCHEDULE OF FEES ESTABLISHED BY ORDINANCE NO. 2010-14, AS AMENDED, AMENDING ANIMAL SERVICES FEES REGARDING ALLOWED NUMBER OF BACKYARD CHICKENS; PUBLIC WORKS FEES; AND RENTAL REGISTRATION AND INSPECTION FEES; PROVIDING THAT THIS ORDINANCE SHALL BE CUMULATIVE OF ALL ORDINANCES; PROVIDING A SEVERABILITY CLAUSE; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City of Saginaw, Texas (the “City”) is a home rule city acting under its charter adopted by the electorate pursuant to Article XI, Section 5, of the Texas Constitution and Chapter 9 of the Local Government Code; and

WHEREAS, the City has heretofore adopted a Master Schedule of Fees for City services and permit applications; and

WHEREAS, the City desires to amend the Master Schedule of Fees to amend Animal Services Fees regarding allowed number of backyard chickens; Public Works Fees; and Rental Registration and Inspection Fees in order to reflect the administrative costs incurred by the City to perform the functions associated with these fees.

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAGINAW, TEXAS:

SECTION 1.

That the Master Schedule of Fees established pursuant to Ordinance No. 2010-14, as amended, is hereby amended by revising Animal Services Fees regarding allowed number of backyard chickens; Public Works Fees; and Rental Registration and Inspection Fees. The new fees are set forth in the attached and incorporated Exhibit “A”, hereto.

SECTION 2.

The City Secretary is hereby directed to revise the Master Schedule of Fees in accordance with the above-referenced revision. A revised Master Schedule of Fees shall be kept on file with the office of the City Secretary.

SECTION 3.

This Ordinance shall be cumulative of all provisions of the Code of Ordinances of the City and other applicable City ordinances, except where the provisions of this Ordinance are in

direct conflict with the provisions of such ordinances, in which event the applicability of the conflicting provisions of such ordinances are hereby repealed.

SECTION 4.

It is hereby declared to be the intention of the City Council that the sections, paragraphs, sentences, clauses, and phrases of this Ordinance are severable, and if any section, paragraph, sentence, clause, or phrase of this Ordinance shall be declared unconstitutional by the valid judgment or decree of any court of competent jurisdiction, such unconstitutionality shall not affect any of the remaining sections, paragraphs, sentences, clauses, and phrases of this Ordinance, since the same would have been enacted by the City Council without the incorporation in this Ordinance of any such unconstitutional section, paragraph, sentence, clause or phrase.

SECTION 5.

This Ordinance shall be in full force and effect from and after its passage and it is so ordained.

PASSED AND APPROVED THIS ____ DAY OF _____, 2020.

Todd Flippo, Mayor

ATTEST:

Janice England, City Secretary

APPROVED AS TO FORM:

Bryn Meredith, City Attorney

CITY OF SAGINAW FEE SCHEDULE

ADMINISTRATIVE		
Copies	\$ 0.20	per copy
Garage Sale Permit	\$ 5.00	per sale, includes 3 signs
Garage Sale Replacement Signs	\$ 1.00	each for re-scheduled sale
Solicitor's Permit	\$ 100.00	per year, plus \$10 for each agent/employee
ALCOHOLIC BEVERAGES		
Wine & Beer Retailers Off-Premise Permit	\$ 30.00	per year
Mixed Beverage Permit	\$ 375.00	per year after 3 yr period following initial issuance
Alcohol Sales Setback Variance Application	\$ 100.00	
PUBLIC RECORDS REQUESTS		
Standard Paper Copy	\$ 0.10	per page (8-1/2 x 14 or smaller)
Non-standard Paper Copy	\$ 0.50	per page (larger than 8-1/2 x 14)
<i>Paper printed on both sides is counted as 2 copies</i>		
Diskette 3-1/2 x 5-1/2	\$ 1.00	each
Tape cartridge (1.2 GB)	\$ 43.00	each
Audio Cassette	\$ 1.00	each
Other formats	Actual Cost	
Programming personnel	\$ 32.50	per hour
Other personnel	\$ 15.00	per hour
Overhead charge	20% of personnel charge	
Computer Resource Charge-Midsize	\$ 1.50	per minute
Computer Resource Charge-PCorLAN	\$ 1.00	per hour
Miscellaneous Supplies	Actual Cost	
Postage & Shipping Charge	Actual Cost	
Other costs	Actual Cost	
Outsourced or Contracted Services	Actual Cost	

CITY OF SAGINAW FEE SCHEDULE

FIRE DEPARTMENT		
Incident Reports	\$ 10.00	per copy
Fire Watch	\$ 35.00	per person, per hour, 4 hr. min. per person
Firefighter-Paramedic Stand-by		
Scheduled Events	\$ 35.00	per person, per hour, 4 hr. min. per person
Firefighter-Paramedic Stand-by	O/T Rate	per person, per hour, 4 hr. min. per person
Fire Apparatus Stand-by	\$ 100.00	per apparatus, per hour, 4 hr. min.
Fire Dept Certificate of Occupancy Inspection	\$ 100.00	
Fire Dept Re-Inspection Fee - First Re-Inspect	\$ 50.00	
Fire Dept Re-Inspection Fee - Second Re-Insp	\$ 75.00	
Fire Dept Re-Inspection Fee - Third Re-Insp	\$ 100.00	
The fire code official is authorized to issue operational permits for the following operations:		
Aerosol Products	\$ 150.00	
Amusements Buildings	\$ 150.00	
Aviation Facilities	\$ 150.00	
Carnivals & Fairs	\$ 150.00	
Cellulose Nitrate Film	\$ 150.00	
Combustible Dust Producing Operations	\$ 150.00	
Combustible Fibers	\$ 150.00	
Compressed Gases	\$ 500.00	
Covered Mall Buildings	\$ 150.00	
Cryogenic Fluids	\$ 500.00	
Cutting & Welding	\$ 150.00	
Dry Cleaning Plants	\$ 150.00	
Exhibits & Trade Shows	\$ 150.00	
Explosives	\$ 1,000.00	
Fire Hydrants & Valves	\$ 150.00	
Flammable & Combustible	\$ 250.00	
Floor Finishing	\$ 150.00	
Fruit & Crop Ripening	\$ 150.00	
Fumigation & Thermal Insecticidal Fogging	\$ 150.00	

CITY OF SAGINAW FEE SCHEDULE

Hazardous Materials	\$	250.00	per material type
Hazardous Production Materials Facilities	\$	250.00	
High-piled Storage	\$	150.00	
Hot Work Operations	\$	150.00	
Industrial Ovens	\$	150.00	
Lumber Yards & Woodworking Plants	\$	500.00	
Liquid or gas fueled vehicles			
or equip in assembly bldgs	\$	150.00	
LP Gas	\$	150.00	
Magnesium	\$	1,000.00	
Misc Combustible Storage	\$	250.00	
Open Burning <i>Not Permitted</i>			
Open Flames & Torches	\$	150.00	
Open Flames & Candles	\$	150.00	
Organic Coatings	\$	150.00	
Places of Assembly			
Occupant Load <300	\$	150.00	
Occupant 301 to 1000	\$	200.00	
Occupant >1000	\$	250.00	
Pyrotechnic Special Effects Material	\$	1,000.00	
Pyroxylin Plastics	\$	150.00	
Refrigeration Equipment	\$	150.00	
Repair Garages & Motor			
Vehicle Fuel-Dispensing	\$	150.00	
Rooftop Heliports	\$	150.00	
Spraying or Dipping	\$	150.00	
Storage of Scrap Tires & Tire By-Products	\$	250.00	
Temporary Membrane			
Structures, Tents / Canopies	\$	50.00	
Tire Re-Building Plants	\$	1,000.00	
Waste Handling	\$	1,000.00	
Wood Products	\$	250.00	

CITY OF SAGINAW FEE SCHEDULE

Required Construction Permits		
Automatic Fire Extinguishing Systems	\$ 150.00	plus applicable review fees <i>if required</i>
Fire Suppression		
Underground Systems	\$ 150.00	plus applicable review fees <i>if required</i>
Battery Systems	\$ 150.00	
Compressed Gases	\$ 150.00	
Fire Alarm & Detection		
Systems & Related Equip	\$ 150.00	plus applicable review fees <i>if required</i>
Fire Pumps & Related		
Equipment	\$ 150.00	plus applicable review fees <i>if required</i>
Flammable & Combustible Liquids	\$ 150.00	
Hazardous Materials	\$ 250.00	
Industrial Ovens	\$ 150.00	
LP Gas	\$ 150.00	
Private Fire Hydrants	\$ 150.00	plus applicable review fees <i>if required</i>
Spraying or Dipping	\$ 150.00	
Standpipe Systems	\$ 150.00	plus applicable review fees <i>if required</i>
Temporary Membrane		
Structures, Tents / Canopies	\$ 50.00	
In circumstances where the fire code or the adopted amendments restrict or prohibit any provisions of an operational permit in conflict with this section, a permit shall not be issued. In circumstances where the fire code or adopted amendments dictate a more restrictive provision in conflict with this section regarding quantity, use, operation, installation, manufacturing, storage and transport of any material, the more restrictive provision will be followed.		
The Fire Code Official reserves the right to waive an operational permit fee for a non-profit or charitable organization		

CITY OF SAGINAW FEE SCHEDULE

LIBRARY		
Replace Lost or Damaged Card	\$ 2.00	each
Replace Plastic Hanging Bags (for kits)	\$ 1.00	each
Replace Barcode Sticker	\$ 1.00	each
Replace Lost or Damaged Material		
(Book, Magazine, Video, Audio, DVD)	Cost of Item	
Fax	\$ 1.00	per page
Black & White Copy on Copy Machine	\$ 0.20	per page
Black & White or Color on Printer	\$ 0.25	per page
Disc Repair and Cleaning Fee	\$ 2.00	per disc (non-refundable)

CITY OF SAGINAW FEE SCHEDULE

POLICE DEPARTMENT		
Accident Reports	\$ 6.00	each
Security Alarm Permits	\$ 15.00	per year
Special Event Permit	\$ 100.00	for each location where event will be conducted
PUBLIC RECORDS REQUESTS		
Standard Paper Copy	\$ 0.10	per page (8-1/2 x 14 or smaller)
Non-standard Paper Copy	\$ 0.50	per page (larger than 8-1/2 x 14)
<i>Paper printed on both sides is counted as 2 copies</i>		
Diskette 3-1/2 x 5-1/2	\$ 1.00	each
Tape cartridge (1.2 GB)	\$ 43.00	each
Audio Cassette	\$ 1.00	each
Other formats	Actual Cost	
Programming personnel	\$ 32.50	per hour
Other personnel	\$ 15.00	
Overhead charge	20% of personnel charge	
Computer Resource Charge-Midsize	\$ 1.50	per minute
Computer Resource Charge-PCorLAN	\$ 1.00	per hour
Miscellaneous Supplies	Actual Cost	
Postage & Shipping Charge	Actual Cost	
Other costs	Actual Cost	
Outsourced or Contracted Services	Actual Cost	
Body Worn Camera Recording	\$ 10.00	each
Fee per minute of Body Camera footage	\$ 1.00	per minute
required to be reviewed if an identical copy		
has not previously been released		

CITY OF SAGINAW FEE SCHEDULE

PUBLIC WORKS		
Miscellaneous Fees		
Copy of Subdivision Ordinance	\$ 50.00	
Copy of Zoning Ordinance	\$ 50.00	
Copy of Zoning Map	\$ 5.00	
BOA Variance Application	\$ 100.00	
BOA Special Exception Application	\$ 250.00	
Oil & Gas Well Application	\$ 5,000.00	+ escrow for landscaping (estimate verified by city)
Junk Dealer/Secondhand Dealer	\$ 25.00	Per calendar year
Nondepository Financial Institution	\$ 200.00	Per calendar year
Mobile Food Unit Permit	\$ 250.00	Per year (Due at end of initial 30 day period)
City Owned Mobile Food Unit Park Utility Use	\$ 25.00	Per day
Seasonal Permit	\$ 100.00	Per year
Building Permit Fees		
Contractor Registration	\$ 100.00	Excludes: Electricians and Plumbers
Residential		
New Residential Building	.85 / SF + Plan Review Fee	Plan Review fee is 25% of the permit fee
Building Addition	.85 / SF + Plan Review Fee	Plan Review fee is 25% of the permit fee
Building Remodel	.50 / SF + Plan Review Fee	Plan Review fee is 25% of the permit fee
Accessory Detached - up to 220 SF	\$ 75.00	Excludes: Electrical, Mechanical, & Plumbing
Accessory Detached - over 220 SF - 440 SF	\$ 125.00	Excludes: Electrical, Mechanical, & Plumbing
Windows - 1-10	\$ 50.00	
Windows - 11 or more	\$ 5.00	Per Window
Carport - up to 300 SF	\$ 75.00	
Carport - over 300 SF - 600 SF	\$ 125.00	
Patio Cover - up to 225 SF	\$ 75.00	Excludes: Electrical & Plumbing
Patio Cover - over 225 SF	\$ 125.00	Excludes: Electrical & Plumbing
Swimming Pools - Above Ground	\$ 50.00	
Swimming Pool - In Ground	\$ 500.00	
Roof	\$ 75.00	
Foundation Repair	\$ 50.00	
Drive Approach	\$ 50.00	
Parking, Paving, Flatwork	\$ 50.00	
Fence - over 6 feet	\$ 50.00	

CITY OF SAGINAW FEE SCHEDULE

Key Lot Fence	\$ 25.00	
Demolition	\$ 125.00	
Business Permit	\$ 25.00	Per calendar year
Electrical, Mechanical, Plumbing Fees		
Lights On Permit	\$ 50.00	
Electrical Permit	\$ 50.00	
Mechanical Permit	\$ 50.00	
Irrigation Permit	\$ 75.00	
Plumbing Permit	\$ 50.00	
Other Fees		
Duplicate Permit Packet	\$ 15.00	
Plan Revision / Re-submittal	\$ 50.00	Per hour of addition plan review
Working Without a Permit	Permit Fee x 2	For contractors
Re-Inspection Fee - First Time	\$ 50.00	
Re-Inspection Fee - Second Time	\$ 75.00	
Re-Inspection Fee - Third or more	\$ 100.00	
After Hour Inspection Fee	\$ 75.00	Per hour (2 hour minimum)
Non-Residential		
New Commercial / Industrial	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Building Addition	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Building Remodel	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Accessory Detached	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Carport	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee

CITY OF SAGINAW FEE SCHEDULE

Roof	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Foundation - new & repair	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Drive Approach	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Parking, Paving, Flatwork	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Fence & Retaining Wall	Valuation Fee Table+Plan Review Fee	Plan review fee is 65% of the permit fee
Certificate of Occupancy	\$ 100.00	See Fire Department Fees
Temporary Certification of Occupancy	\$ 50.00	
Business Permit	\$ 25.00	Per calendar year
Grand Opening Permit	\$ 25.00	
Demolition Permit	\$ 100.00	
Sign Fee: 1 to 50 square feet in area	\$ 50.00	
Sign Fee: 51 to 100 square feet in area	\$ 100.00	
Sign Fee: 101 to 200 square feet in area	\$ 150.00	
Sign Fee: 201 to 300 square feet in area	\$ 200.00	
Sign Fee: 301 and over square feet area	\$ 1.00	Per square foot
Electrical, Mechanical, Plumbing Fees		
Lights On Permit	\$ 50.00	
Electrical Permit	Valuation Fee Table *	*Plan review fee is 50% of the permit fee
Mechanical Permit	Valuation Fee Table *	*Plan review fee is 50% of the permit fee
Irrigation Permit	Valuation Fee Table *	*Plan review fee is 50% of the permit fee
Plumbing Permit	Valuation Fee Table *	*Plan review fee is 50% of the permit fee
	* Plan review fee will be assessed if plan review is required.	
Other Fees		
Plan Revision / Re-submittal	\$ 50.00	Per hour of addition plan review
Working Without a Permit	Permit Fee x 2	
Re-Inspection Fee - First Time	\$ 50.00	
Re-Inspection Fee - Second Time	\$ 75.00	
Re-Inspection Fee -Third or more	\$ 100.00	

CITY OF SAGINAW FEE SCHEDULE

[illegible]

CITY OF SAGINAW FEE SCHEDULE

[illegible]

CITY OF SAGINAW FEE SCHEDULE

Animal Services Fees		
City Registration and Tags 1yr tag	\$ 10.00	
City Registration and Tags 3yr tag	\$ 30.00	
Guard Dog License	\$ 25.00	
Dangerous Animal License	\$ 100.00	
Wild Animal Registration	\$ 100.00	
Wild Animal Registration Renewal	\$ 25.00	
1st impound fee	\$ 40.00	
2nd impound fee	\$ 60.00	
3rd impound fee	\$ 100.00	
1st impound fee--Fail to Display Tags	\$ 40.00	
2nd impound fee-Fail to Display Tags	\$ 60.00	
3rd impound fee-Fail to Display Tags	\$ 100.00	
Impound fee/ boarding fee	\$ 10.00	per day
Livestock 1st impound	\$ 30.00	
Livestock 2nd impound	\$ 50.00	
Livestock 3rd impound	\$ 70.00	
Livestock boarding fee per day	\$ 15.00	
Animal Quarantine-Resident	\$ 100.00	
Owner Surrender (Pets over 7 months)	\$ 50.00	<i>-\$10 if neutered/declawed; -\$10 if has rabies vacc.</i>
Owner Surrender (Pets under 7 months)	\$ 50.00	<i>-\$10 if neutered/declawed; -\$10 if has rabies vacc.</i>
Euthanasia Request	\$ 25.00	
Adoption	\$ 40.00	
Live trap replacement fee	\$ 75.00	
Micro chip	\$ 20.00	
Backyard Chicken Permit Fee	\$ 20.00	<i>One permit issued per property, for up to 6 chickens</i>

CITY OF SAGINAW FEE SCHEDULE

Development Fees		
	\$750 0-10 Acres	
Zoning Change	\$1500 10 or more acres	
Preliminary Plat	\$500 + \$5 per Acre	
Final Plat	\$500 + \$5 per Acre	
Replat (P&Z and CC)	\$500 + \$10 per Acre	
Amended / Replat (Administratively)	\$ 500.00	
P&Z - Specific Use Permit	\$ 750.00	
PD Planned Development - Conceptual and Development Plan (each)	\$1500 + \$10 per Acre	
Other Items Not Specified	\$ 50.00	
Public Works Inspection Fee	4% of Cost of Construction	
Floodplain Development Fee	\$150.00	
Subdivision Variance Request	\$200.00	

CITY OF SAGINAW FEE SCHEDULE

Water Tap Fees		
	Developer/Owner Installed Tap Fees Meter and Set only	City Installed Tap Fees Inside City Limits
3/4" water tap, meter (electronically read)	\$ 445.00	Cost + 15%
1" water tap, meter (electronically read)	\$ 555.00	Cost + 15%
All water taps larger than 1"	Cost +15%	Cost + 15%
All services listed above provided outside the City Limits shall be twice the normal charge.		
Payment shall be made in full to the City prior to any connection or tap being made.		
Sewer Tap Fees		
	Developer/Owner Installed Tap Fees - Tie On Only	City Installed Tap Fees Inside City Limits
4" sewer tap	\$ 225.00	Cost +15%
6" sewer tap	\$ 350.00	Cost +15%
4' dia manhole (up to 6' depth)		Cost +15%
Cost per vertical foot of manhole depth over 6'		Cost +15%
All sewer services larger than 6" will be cost plus 15%		Cost +15%
All services listed above provided outside the City Limits shall be at twice the normal charge.		
Payment shall be made in full to the City prior to any connection or tap being made.		
Municipal Drainage Utility System Fees		
Single Family Residential	\$ 5.00	per unit per month
Multi-Family Residential	\$ 5.00	per unit per month
Commercial/Industrial	\$ 3.31	per unit per month

CITY OF SAGINAW FEE SCHEDULE

Impact Fees		
	WATER	WASTEWATER
Meter Size/Type		
3/4 Inch Displacement	\$ 913.00	\$ 49.00
1 Inch Displacement	\$ 1,552.00	\$ 83.00
1-1/2 Inch Displacement	\$ 3,013.00	\$ 162.00
2 Inch Displacement	\$ 4,839.00	\$ 260.00
2 Inch Compound	\$ 4,839.00	\$ 260.00
2 Inch Turbine	\$ 4,839.00	\$ 260.00
3 Inch Compound	\$ 10,682.00	\$ 573.00
3 Inch Turbine	\$ 10,682.00	\$ 573.00
4 Inch Compound	\$ 18,260.00	\$ 980.00
4 Inch Turbine	\$ 19,173.00	\$ 1,029.00
6 Inch Compound	\$ 41,085.00	\$ 2,205.00
6 Inch Turbine	\$ 39,533.00	\$ 2,122.00
8 Inch Compound	\$ 48,663.00	\$ 2,612.00
8 Inch Turbine	\$ 85,183.00	\$ 4,572.00
10 Inch Compound		
10 Inch Turbine	\$ 127,820.00	\$ 6,860.00

CITY OF SAGINAW FEE SCHEDULE

RECREATION & COMMUNITY SERVICES		
<i>Recreation Center</i>		
Saginaw Residents		
Daily Fee	\$ 5.00	Non-membership, all ages
Adult Membership (ages 16-54)	\$ 50.00	per year
Youth Membership (ages 15&under)	\$ 40.00	per year
Senior Adult Membership (ages 55-64)	\$ 10.00	per year
Super Senior Adult Membership (65+)	FREE	
Family Membership (Family of Four)	\$ 160.00	per year
Addn Family Member (Adult)	\$ 40.00	per year
Addn Family Member (Youth)	\$ 30.00	per year
Non-Residents		
Daily Fee	\$ 10.00	Non-membership, all ages
Adult Membership (ages 16-54)	\$ 160.00	per year
Youth Membership (ages 15&under)	\$ 90.00	per year
Senior Adult Membership (ages 55-64)	\$ 50.00	per year
Super Senior Adult Membership (65+)	\$ 30.00	per year
Family Membership (Family of Four)	\$ 440.00	per year
Addn Family Member (Adult)	\$ 100.00	per year
Addn Family Member (Youth)	\$ 65.00	per year
City of Saginaw Employees		
Daily Fee	\$ 5.00	
Employee Membership	FREE	
Family Members		
Adult (ages 16-54)	\$ 50.00	
Youth (ages 15&under)	\$ 40.00	
Senior Adult (ages 55-64)	\$ 10.00	
Super Senior Adult (ages 65+)	FREE	
Family Membership (Family of Four)	\$ 100.00	
Addn Family Member (Adult)	\$ 40.00	
Addn Family Member (Youth)	\$ 30.00	
Summer Kids Camp - weekly		
	\$ 120.00	

CITY OF SAGINAW FEE SCHEDULE

Raquetball Court Usage Fee		
Adult (ages 16-54)	\$ 3.00	
Youth (ages 15&under)	\$ 5.00	
Senior Adult (ages 55-64)	\$ 1.00	
Aquatic Center		
Saginaw Residents		
Adult Daily Fee (ages 16-54)	\$ 5.00	per day
Youth Daily Fee (ages 3-15)	\$ 5.00	per day
Infant Daily Fee (ages 2 & under)	FREE	
Senior Adult Daily Fee (ages 55-64)	\$ 3.00	per day
Super Senior Adult Daily Fee (65+)	FREE	
Adult Membership (ages 16-54)	\$ 50.00	per year
Youth Membership (ages 3-15)	\$ 50.00	per year
Infant Membership (ages 2 & under)	FREE	
Senior Adult Membership (ages 55-64)	\$ 10.00	per year
Super Senior Adult Membership (65+)	FREE	
Family Membership (Family of Four)	\$ 175.00	per year
Addn Family Member	\$ 30.00	per year
Non-Residents		
Adult Daily Fee (ages 16-54)	\$ 10.00	per day
Youth Daily Fee (ages 3-15)	\$ 10.00	per day
Infant Daily Fee (ages 2 & under)	FREE	
Senior Adult Daily Fee (ages 55-64)	\$ 8.00	per day
Super Senior Adult Daily Fee (65+)	\$ 8.00	
Adult Membership (ages 16-54)	\$ 110.00	per year
Youth Membership (ages 3-15)	\$ 110.00	per year
Infant Membership (ages 2 & under)	FREE	
Senior Adult Membership (ages 55-64)	\$ 50.00	per year
Super Senior Adult Membership (65+)	\$ 30.00	
Family Membership (Family of Four)	\$ 375.00	
Addn Family Member	\$ 90.00	

CITY OF SAGINAW FEE SCHEDULE

Combined Recreation Center & Aquatic Center		
SAGINAW RESIDENTS ONLY		
Youth Membership (ages 3-15)	\$ 75.00	per year
Adult Membership (ages 16-54)	\$ 85.00	per year
Senior Adult Membership (ages 55-64)	\$ 25.00	per year
Super Senior Adult Membership (65+)	FREE	
Family Membership (Family of Four)	\$ 285.00	per year
Addn Family Member (Adult)	\$ 55.00	per year
Addn Family Member (Youth)	\$ 40.00	per year
OUTDOOR FACILITIES		
Willow Creek Park		
Large Pavilion	\$ 40.00	for 3 hrs reservation fee for Saginaw Resident
	\$ 80.00	for 3 hrs reservation fee for Non-Resident
Small Pavilion	\$ 30.00	for 3 hrs reservation fee for Saginaw Resident
	\$ 60.00	for 3 hrs reservation fee for Non-Resident
Gazebo	\$ 30.00	for 3 hrs reservation fee for Saginaw Resident
	\$ 60.00	for 3 hrs reservation fee for Non-Resident
North Pavilion	\$ 30.00	for 3 hrs reservation fee for Saginaw Resident
	\$ 60.00	for 3 hrs reservation fee for Non-Resident
Softball Field	\$ 15.00	per hour
Softball Field Lights	\$ 50.00	for light key deposit
	\$ 30.00	per hour for lights
William Houston Park		
Pavilion	\$ 40.00	for 3 hrs reservation fee for Saginaw Resident
	\$ 80.00	for 3 hrs reservation fee for Non-Resident
Highland Station Park		
Pavilion	\$ 40.00	for 3 hrs reservation fee for Saginaw Resident
	\$ 80.00	for 3 hrs reservation fee for Non-Resident
Aquatic Center		

CITY OF SAGINAW FEE SCHEDULE

Entire Facility Rental (2 hrs. Sat., 3 hrs. Sun.)	\$	150.00	per hr for up to 100 people for Saginaw Resident
	\$	225.00	per hr for up to 100 people for Non-Resident
			Includes 6 guards, for each addn 25 people,
			add \$30 per hr
Daycare Reservation Fees	\$	4.00	per person for Saginaw Daycares
	\$	8.00	per person for Non-Saginaw Daycares
Blue Pavilion (during business hours)	\$	50.00	per 3 hrs for Saginaw Resident
	\$	100.00	per 3 hrs for Non-Resident
	\$	100.00	Deposit per rental
Green Pavilion (during business hours)	\$	40.00	per 3 hrs for Saginaw Resident
	\$	80.00	per 3 hrs for Non-Resident
	\$	100.00	Deposit per rental
INDOOR FACILITIES			
Recreation Center	\$	100.00	Deposit per rental
	\$	15.00	per hour for Rental Attendant after business hrs only
	\$	25.00	per hour for Rental Attendant on holidays only
	\$	60.00	per hour for 1 Room for Saginaw Resident
	\$	70.00	per hour for 1 Room for Non-Resident
	\$	80.00	per hour for 2 Rooms for Saginaw Resident
	\$	90.00	per hour for 2 Rooms for Non-Resident
	\$	95.00	per hour for 3 Rooms for Saginaw Resident
	\$	105.00	per hour for 3 Rooms for Non-Resident
	\$	105.00	per hour for 4 Rooms for Saginaw Resident
	\$	115.00	per hour for 4 Rooms for Non-Resident
	\$	100.00	per hour for Full Court Gymnasium for Saginaw Res.
	\$	110.00	per hour for Full Court Gymnasium for Non-Resident
	\$	45.00	per hour for Gym Stage for Resident
	\$	55.00	per hour for Gym Stage for Non-Resident
Community Center	\$	100.00	Refundable Deposit

CITY OF SAGINAW FEE SCHEDULE

	\$	15.00	per hour for Rental Attendant after bus. hours only
	\$	25.00	per hour for Rental Attendant on holidays only
	\$	40.00	per hour for Saginaw Resident
	\$	85.00	per hour for Non-Resident
Senior Center	\$	100.00	Refundable Deposit
	\$	15.00	per hour for Rental Attendant after bus. hours only
	\$	25.00	per hour for Rental Attendant on holidays only
	\$	50.00	per hour for Saginaw Resident
	\$	95.00	per hour for Non-Resident

CITY OF SAGINAW FEE SCHEDULE

Water & Sewer Utility Billing		
New Move In Payment in Advance	\$ 100.00	Held until acct is closed, then applied to final bill
New Move In Service Fee	\$ 10.00	
Transfer Fee	\$ 10.00	
Final Account Fee	\$ 10.00	
Returned Check Fee	\$ 25.00	
Past Due Account Penalty-Residential	\$ 5.00	
Past Due Account Penalty-Commercial	10% of Balance	
Past Due Account Cut Off Fee	\$ 25.00	
Reconnection Fee After 5pm	\$ 50.00	
Cut Off Lock Fee	\$ 25.00	
Pulled Meter Fee	\$ 25.00	
Tampering Fee	\$ 100.00	Plus Repair Costs, if applicable
Meter Testing Accuracy Fee	\$ 35.00	If test results show meter is accurate, fee is charged.
		If test results show meter is inaccurate, no fee chgd.
Fire Hydrant Meter Rental	Deposit	
Standard Fire Hydrant Meter	\$ 800.00	
Fire Hydrant with RPZ	\$ 1,400.00	
\$25 per month for use of meter plus charge for water used	Minimum 2,000 gallons billed at double the minimum Commercial Rate	

CITY OF SAGINAW FEE SCHEDULE

TARRANT COUNTY HEALTH DEPARTMENT FOOD PROGRAM FEES		
Food Store		
≤ 5000 sq. ft.	\$	200.00
> 5000 sq. ft.	\$	300.00
Food Service		
≤ 500 sq. ft.	\$	100.00
> 500 ≤ 1500 sq. ft.	\$	150.00
> 1500 ≤ 3000 sq. ft.	\$	200.00
> 3000 ≤ 6000 sq. ft.	\$	250.00
> 6000 sq. ft.	\$	300.00
Child Care Food Service	\$	150.00
Catering Operation	\$	250.00
Food Court	\$	200.00 per establishment
Adjunct Operation		
Food Service	\$	150.00 per independent operation
Food Store ≤ 5000 sq. ft.	\$	150.00 per independent operation
Food Store > 5000 sq. ft.	\$	200.00 per independent operation
Commissary		
No food prep	\$	100.00
With food prep	\$	200.00
Mobile Units		
Prepackaged food only	\$	100.00
Open and/or food prep	\$	200.00
Push Carts	\$	200.00
Plan Review		
≤ 500 sq. ft.	\$	-
> 500 ≤ 3000 sq. ft.	\$	50.00

CITY OF SAGINAW FEE SCHEDULE

> 3000 sq. ft.	\$	100.00	
Late Fee			
From 1-30 days		10% of fee owed	
From 31-60 days		20% of fee owed	
The late fee increases 10% for each 30 day block until permit fee and late fee is paid.			
Permits that are more than 90 days overdue will be void and required to reapply.			
Reinspection Fee			
Required reinspection	\$	75.00	
TARRANT COUNTY HEALTH DEPARTMENT SWIMMING POOL, SPA & INTERACTIVE WATER FEATURE FEES			
Plan Review and opening inspection	\$	150.00	
Annual Permit	\$	250.00	
Required reinspection	\$	75.00	

CITY OF SAGINAW FEE SCHEDULE

TRASH		
Residential Trash & Recycle Rate	\$ 12.32	plus tax, per month per residence