

Westbard Plan Schedule

Fall 2014

Steps completed:

- September 23: PlanWestbard Kickoff meeting and Existing Conditions, Opportunities and Constraints Workshop.
- October 21: PlanWestbard Scope of Work Community Meeting
- October 30: PlanWestbard Scope of Work to Planning Board
- November 10-November 14: PlanWestbard Charrette with the entire community.
- Monday November 10: PlanWestbard Visioning Workshop with the Community
- **November 18: Presentation of PlanWestbard Charrette findings to the Community incorporating input from the Charrette process into draft recommendations**

Steps to be completed:

- December 18: Report to Planning Board on the PlanWestbard Charrette and Outcomes

Winter 2014 through Fall 2015

- December & January 2014, February, 2015: Staff prepares PlanWestbard Preliminary Recommendations
- March 19: Planning Staff presents preliminary recommendation to Planning Board
- April 23: Planning Staff presents PlanWestbard Staff Draft Plan to Planning Board and requests that it be published for public comment as the PlanWestbard Public Hearing Draft.
- May 14: Planning Board Public Hearing on the PlanWestbard Public Hearing Draft
- June 23: Beginning of Planning staff worksessions with Planning Board
- June 30: Deliver Planning Board Plan Westbard Draft to County Executive for 60 day review period
- November 2: Council Public Hearing (tentative)

Fall 2015 through Fall 2016

- November 2015 through March 2016: County Council Planning, Housing, and Economic Development (PHED) Committee worksessions on the PlanWestbard Planning Board Draft Plan. PHED Committee Members: Floreen, Leventhal, Riemer
- May 2016: Council Adoption and Resolution
- May 2016 through September 2016: Planning Commission Adoption and Sectional Map Amendment (SMA). The SMA is a legislative action to make any recommended zoning changes or confirmations.

Stay posted by going to <http://www.montgomeryplanning.org/community/westbard/>