
Project Updates 
 
Date: February 10, 2026 
To: Chairman and Members of the Planning and Zoning Commission 
From: Luisa Pina, PW Admin. Coordinator  
Subject: December 2025-January 2026 Project Updates in the City of Saginaw, Texas  
______________________________________________________________________________ 
Background/Discussion: 
Please see below the latest updates for current projects in the City, please note dates are subject 
to change: 
 

1. FM156 and Industrial Blvd Reconstruction * This is a TXDOT project. * 
a. In Progress: Contractor is working on excavation, lime stabilization, and curb and 

gutter installation on the east side of FM 156 (Blue Mound Rd). Excavation on 
the north side of E. Industrial Blvd was paused due to unforeseen utility conflicts.  

b.  Waiting for further construction updates from TXDOT  
 

*A city inspector will attend weekly meetings with TXDOT’s contractor once the 
project begins. The City will inform residents of the project’s work schedule, any 
road closures, and new traffic patterns.  

 
2. Bailey Boswell Professional Center  

a. In Progress: Contractor is working on infrastructure 
b. Scheduled Completion Date: TBD 

 
3. Falcon Distribution 

a. In Progress: Contractor is working on infrastructure.   
b. Scheduled Completion Date: TBD  

 
4. Holloway Company 

a. In progress: Contractor is working on infrastructure 
b. Scheduled Completion Date: TBD 

 
5. Knowles Reconstruction (Phase II & III) 

a. Phase II & III 
i. Notice to Proceed: September 20, 2023 

ii. Original Contract Duration: 730 Calendar Days 
iii. New Contract Duration: 755 Calendar Days 
iv. Days Used to Date: 867 days 
v. Days Remaining: -115 days 

 
b. In Progress: All work is now complete; contractor is working on a pre-inspection 

punch list before an official inspection.  
c. Oncor will be installing street light poles starting 2/4/26 
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5. Opal Jo Jennings and Brian Schwengler Parks 

a. Opal Jo Jennings 
i. Complete, open to the public.  

b. Brian Schwengler 
i. Scheduled Completion Date: 2/18/2026 

 
6. Reconstruction of Old Decatur 

a. In progress: Pre-con was postponed due to the winter storm, rescheduled for 
February 5, 2026.  
 

7. Saginaw Retail 
a. In progress: Contractor working on infrastructure 
b. Scheduled Completion Date: TBD 

 
8. Tricon Saginaw  

a. Complete: Phase 12 of 15 
b. In Progress: Contractor is working on infrastructure, no new updates. 
c. Scheduled Completion Date: March 2026 

 
9. Wayside Middle School 

a. Phase I 
i. Complete: Students have moved into the new building. 

b. Phase II (includes demo of the old building and installing sport/activity areas) 
i. In Progress:  Abatement and demolition have begun, installing new 

parking lots, and the new sport facilities.  
c. Scheduled Completion Date: January 20, 2027. 

 
**All information received and confirmed by Bill Hurst, Senior Inspections Manager. 


