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Date: April 14, 2026 
To: Chairman and Members of the Planning and Zoning Commission 
From: Maria Hernandez, Planning Tech   
Subject: March 2026 Project Updates in the City of Saginaw, Texas  
 
______________________________________________________________________________ 
Background/Discussion: 
Please see below the latest updates for current projects in the City, please note the dates are 
subject to change: 
 

1. FM156 and Industrial Blvd Reconstruction * 
a. Complete: The right turn lane and west driving lane on Industrial Blvd are 

complete. 
b. In Progress: The contractor will start excavating the east driving lane of industrial 

on 4/10/2026 
c. Scheduled Completion Date: Late July 2026 

 
* This is a TXDOT project. Our city inspector will attend weekly meetings with 
TXDOT’s contractor to obtain updates. The City will inform residents of the project’s 
work schedule, any road closures, and new traffic patterns.  

 
2. Bailey Boswell Professional Center  

a. Complete: Water and Sanitary Sewer 
b. In Progress: Contractor is working on infrastructure and fire lane paving. 
c. 90% Complete: Storm Drain 
d. 75% Complete: Fire Lane 
e. Scheduled Completion Date: TBD 

 
3. Cook Lane Industrial 

a. In Progress: Contractor is working on public utilities.  
b. Scheduled Completion Date: TBD 

 
4. Eagle Mountain-Saginaw ISD HS Improvements 

a. Pre-Construction Meeting held on 2/18/2026 
b. In Progress: Contractor is working on the new water main.  
c. Scheduled Completion Date: TBD  

 
5. Falcon Distribution 

a. In Progress: Contractor is working on infrastructure  
b. Scheduled Completion Date: TBD  
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6. Frontier Settlement 
a. A Pre-Con meeting was held on 4/1/2026 
b. Scheduled Start Date: 4/20/2026 

 
7. Holloway Company 

a. In progress: Contractor is working on infrastructure 
b. Scheduled Completion Date: TBD 

 
8. Knowles Reconstruction (Phase II & III) 

a. Phase II & III 
i. Notice to Proceed: September 20, 2023 

ii. Original Contract Duration: 730 Calendar Days 
iii. New Contract Duration: 755 Calendar Days 
iv. Days Used to Date: 919 days 
v. Days Remaining: -164 days 

 
b. In Progress: All work is now complete; contractor is working on a pre-inspection 

punch list before an official inspection. Irrigation inspection rescheduled for 
4/6/26 due to weather.   
 

5. McLeroy Gas Relocation from Knowles to Main St 
a. Scheduled Completion Date: June 2026 

 
6. Opal Gas Relocation from Southern Dr to Longhorn Dr 

a. Scheduled Completion Date: June 2026 
 

7. Reconstruction of Old Decatur 
i. Contract Duration: 365 Calendar Days 

ii. Days Used to Date: 39 days 
iii. Days Remaining: 326 days 

 
a. In progress: Contractor is installing 6’ x 2’ concrete boxes for the new storm 

drain. The excavation of the existing asphalt has started along with paving on the 
east side of Old Decatur. 

b. Scheduled Completion Date: TBD  
 

8. Saginaw Retail 
a. In progress: Contractor working on infrastructure, fire lane paving, and 

water/storm drain.  
b. Scheduled Completion Date: TBD 
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9. Tricon Saginaw  
a. Complete: 14 of 15 phases 
b. In Progress: Contractor is working on infrastructure.   
c. Scheduled Completion Date: June 2026 

 
10. Wayside Middle School 

a. Phase I 
i. Complete: Students have moved into the new building. 

b. Phase II (includes demo of the old building and installing sport/activity areas) 
i. In Progress:  Abatement and demolition have begun, installing new 

parking lots, and the new sport facilities.  
c. Scheduled Completion Date: February 2027 

 
**All information received and confirmed by Bill Hurst, Senior Inspections Manager 


