
 

 
Ci ty  o f  Saginaw   |    PO  Bo x  79 070    |    20 5 Br end a  Ln .  Saginaw,  T exas  7 6179    |    www.s aginawtx .or g/pz    |    817-232-0 440 /0 444    
   

 
Date: June 9, 2026 
To: Chairman and Members of the Planning and Zoning Commission 
From: Luisa Pina, Public Works Admin. Coordinator  
Subject: May 2026 Project Updates in the City of Saginaw, Texas  
 
______________________________________________________________________________ 
Background/Discussion: 
Please see below the latest updates for current projects in the City, please note the dates are 
subject to change: 
 

1. FM156 and Industrial Blvd Reconstruction * 
a. Complete: The right turn lane and west driving lane on Industrial Blvd are 

complete. 
b. In Progress: No contractor activity currently. They are waiting on utility 

relocation.   
c. Scheduled Completion Date: TBD 

 
* This is a TXDOT project. Our city inspector will attend weekly meetings with 
TXDOT’s contractor to obtain updates. The City will inform residents of the project’s 
work schedule, any road closures, and new traffic patterns.  

 
2. Bailey Boswell Professional Center  

a. Complete: Water, Sanitary Sewer, Storm Drain,  and Fire Lane Paving  
b. In Progress: Contractor is working on infrastructure.  
c. Scheduled Completion Date: TBD 

 
3. Cook Lane Industrial 

a. 90% Complete: Water  
b. 100% Complete: Sewer and Storm Drain 
c. In Progres: Contractor is working on infrastructure and fire lane paving 
d. Scheduled Completion Date: TBD 

 
4. Eagle Mountain-Saginaw ISD HS Improvements 

a. Pre-Construction Meeting held on 2/18/2026 
b. 80-90% Complete: Water  
c. 100% Complete: Sewer and Storm Drain  
d. 50% Complete: Fire Lane Paving 
e. Scheduled Completion Date: TBD  

 
5. Falcon Distribution 

a. In Progress: Contractor is working on infrastructure and fire lane paving 
b. 100% Complete: Water, Sewer, and Storm Drain 
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c. In-progress: Waiting on land swap agreement execution for developer to move 
the fire lane connection from Spring Hollow to McLeroy  

d. Scheduled Completion Date: TBD  
 
 

6. Frontier Settlement 
a. A Pre-Con meeting was held on 4/1/2026 
b. Scheduled Start Date: 4/20/2026 
c. In-progress: Contractor working on excavation and dirt work for utility 

installations 
 

7. Holloway Company 
a. In progress: Contractor is working on infrastructure 
b. Scheduled Completion Date: TBD 

 
8. Knowles Reconstruction (Phase II & III) 

a. Phase II & III 
i. Notice to Proceed: September 20, 2023 

ii. Original Contract Duration: 730 Calendar Days 
iii. New Contract Duration: 755 Calendar Days 
iv. Days Used to Date: 981 days 
v. Days Remaining: -226 days 

 
b. In Progress: All work is now complete; contractor is working on final inspection 

punch list.     
 

5. McLeroy Gas Relocation from Knowles to Main St 
a. Scheduled Completion Date: June 2026 

 
6. Opal Gas Relocation from Southern Dr to Longhorn Dr 

a. Scheduled Completion Date: June 2026 
 

7. Reconstruction of Old Decatur 
i. Contract Duration: 365 Calendar Days 

ii. Days Used to Date: 103 days 
iii. Days Remaining: 262 days 

 
a. In progress: Contractor is installing 8’ x 3’ concrete boxes for the new storm 

drain.  
b. Scheduled Completion Date: TBD  
 

8. Saginaw Retail 
a. In progress: Contractor working on infrastructure.   
b. 100% Complete: Water, Sewer, Storm Drain, and Fire Lane Paving  
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c. Scheduled Completion Date: TBD 
 

9. Tricon Saginaw  
a. Complete: 14 of 15 phases 
b. In Progress: Contractor is working on infrastructure.   
c. Scheduled Completion Date: June 2026 

 
10. Wayside Middle School 

a. Phase I 
i. Complete: Students have moved into the new building. 

b. Phase II (includes demo of the old building and installing sport/activity areas) 
i. In Progress:  Abatement and demolition have begun, installing new 

parking lots, and the new sport facilities.  
c. Scheduled Completion Date: February 2027 

 
11. Rose City Plaza 

a. A Pre-Con meeting was held on 5/5/2026 
b. Contractor working in excavation and dirt work for utility installations  

 
**All information received and confirmed by Bill Hurst, Senior Inspections Manager 


