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Project Updates 
Date: January 14, 2023 
 
To: Chairman and Members of the Planning and Zoning Commission 
 
From: Susy Victor-Trevino, Planning Manager  
 
Subject: Current Project Updates in the City of Saginaw, Texas  
______________________________________________________________________________ 
Background/Discussion: 
Please see below the latest updates for current projects in the City: 
 

1. Knowles Reconstruction  
a. 100% Complete: All utilities and paving complete and open to traffic on WJ Boaz. 
b. Unknown Completion Date: Landscaping, irrigation, streetlights, traffic signs, and 

stripping for WJ Boaz. 
c. 100% Complete: Park paving south to Willow View (closed to traffic).  
d. March 09, 2023: Landscaping, irrigation, street lights, sidewalks, street signs, and 

striping remain scheduled for completion and opening to traffic. 
e. Unknown Start/Completion Dates: Knowles north of WJ Boaz. 
f. Knowles is open to traffic south of the WJ Boaz roundabout to Willow View. 

 
2. Beltmill and Millstone 

a. February 13, 2023: Traffic signals at Bailey Boswell and Beltmill Parkway will 
be operational. 

b. Beltmill cannot officially open to traffic until all street signs are installed (waiting 
on addresses from the fire department). 

c. Contractor is working on the final punch list for final inspection from the city. 
 

3. The Grand 
a. Unknown Completion Date: Scheduled completion date undecided at this time. 

 
4. Assisted Living 

a. August 15, 2023: Scheduled completion date. 
 

5. 7-11 
a. Open to public. 

 
6. Beltmill Booster Pump 

a. February 24, 2023: Delivery of the pump house and installation. 
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b. March 20, 2023: Estimated operational and start up time. 
 

7. Northwest Booster Pump 
a. December 24, 2023: Delivery of the pump house and installation. 
b. January 24, 2024: Estimated operational and start up time. 

 
8. Tricon Saginaw  

a. 100% Complete: Sewer utilities. 
b. Mid-September: Water, storm drain, paving, will not be ready for city final per the 

contractor. 
 

9. Beltmill Cottages 
a. 100% Complete: Water and sewer utilities. 
b. February 13, 2023: Contractor will start installing storm drain. 
c. April 19, 2023: Scheduled completion date for storm drain, paving, and city final. 

 
10. Cement Creek Drainage  

a. 75% Complete: Estimated completion date March 30, 2023. 
 

11. Beltmill Villas 
a. March 09, 2023: Scheduled start time for construction, completion date not set at 

this time. 
 

12. Thompson Sidewalks 
a. January 10, 2023: Scheduled start date (due to the weather not much progress has 

occurred causing contractor to have a slow start). 
b. Mid May: Scheduled completion date. 

 
 

**All information received and confirmed by Bill Hurst, Senior Inspection Manager. 
 
 
 
 


