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Project Updates 
Date: October 08, 2024 

To: Chairman and Members of the Planning and Zoning Commission 

From: Susy Victor, Planning Manager 

Subject: Current Project Updates in the City of Saginaw, Texas  
______________________________________________________________________________ 

Background/Discussion: 

Please see below the latest updates for current projects in the City, please note dates are subject 

to change: 

 

1. Alpine at the Square 

a. 100% Complete: Public utilities and fire lane paving. 

b. Progress: Developer is working on infrastructure. 

c. Scheduled Completion Date: 05/24 

 

2. Basswood Pedestrian Crossing 

a. 100% Complete: Paving, sidewalks, ramps, and striping, traffic lighting 

b. Open to Traffic: 08/06/24 

c. Upcoming: Waiting on TDLR inspection on the raised crosswalk before final 

inspection 

d. Scheduled Completion Date: Unknown  

 

3. Beltmill Villas 

a. Complete: Public utilities and fire lanes. 

b. In Progress: Contractor is working on infrastructure. 

c. Scheduled Completion Date: Mid November 2024 

 

4. Blazing Hospitality  

a. Complete: All public improvements 

b. In Progress: Working on the building infrastructure 

c. Scheduled Completion Date: April 2025 

 

5. Highland Station Sidewalk Crossing 

a. Complete: Handrails were installed the week of 09/30/24 

 

6. Knowles Reconstruction (Phase II&III) 

a. Phase II & III 

i. Notice to Proceed: September 20, 2023 

ii. Original Contract Duration: 730 Calendar Days 

iii. Days Used to Date: 377 days 

iv. Days Remaining: 353 days 
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v. Percentage of Days Used: 48% 

vi. Percent of Job Complete: 38% 

 

b. Phase II  

i. Complete: Water, sewer, storm drain, paving, and sidewalks. 

ii. 80% Complete: Irrigation  

iii. 30% Complete: Street lighting 

iv. 0% Complete: Landscaping.  

 

c. Phase III  

i. Complete: Sewer line relocations and water line lowering. 

ii. Scheduled Work: 

a. Longhorn to Sky Creek Ct: 

i. Excavation: 9/20/24 – 10/15/24 

ii. Sub Grade: 9/20/24 – 10/15/24 

iii. Paving: 10/20/24 – 11/15/24 

iv. Demolition: 9/20/24 – 10/15/24 

v. Storm Drain: Complete 

 

b. Sky Creek Ct to McLeroy: 

i. Excavation: 10/30/24 – 11/25/24 

ii. Sub Grade: 11/20/24 – 12/01/24 

iii. Paving: 12/09/24 

iv. Demolition: 10/30/24 – 11/25/24 

v. Storm Drain: 10/25/24 

 

iii. McLeroy construction will not begin until Knowles is paved from 

McLeroy to Longhorn 

 

7. Miller Milling 

a. 100% Complete: Public utilities 

b. 90% Complete: Fire lane 

c. In Progress: Infrastructure 

d. Scheduled Completion Date: 10/24/24 

 

8. Northwest Booster Pump 

a. Complete: Final acceptance letter has been provided 

 

9. Oncor Horseman Substation 

a. Complete: Final acceptance letter has been provided 

 

10. Saginaw Library 

a. Complete: Public Utilities and paving 

b. In progress: Contractor is working on the structure 

 

11. Assisted Living Phase III 
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a. Complete: Public utilities and fire lane paving. 

b. In Progress: Developer working on infrastructure. 

c. Scheduled Completion Date: 02/14/25  

 

12. Tricon Saginaw  

a. Complete: Public utilities and paving. 

b. In Progress: Contractor is working on infrastructure. 

c. Scheduled Completion Date: Unknown 

 

13. Shell Building (1480 Old Decatur Rd.) 

a. Complete: Awaiting requested documents in order to provide the final acceptance 

letter. 

 

14. Switchyard Improvements 

a. Complete: Final acceptance letter has been provided 

 

15. UCD Saginaw 

a. Complete: Awaiting requested documents in order to provide the final acceptance 

letter. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
**All information received and confirmed by Bill Hurst, Senior Inspections Manager. 


