
Project Updates 
 

 

Date: August 12, 2025 

To: Chairman and Members of the Planning and Zoning Commission 

From: Maria Hernandez, Planning Tech 

Subject: July 2025 Project Updates in the City of Saginaw, Texas  
______________________________________________________________________________ 

Background/Discussion: 

Please see below the latest updates for current projects in the City, please note dates are subject 

to change: 

 

1. Alpine at the Square 

a. Complete: Approval letter has been sent to the contractor.  

 

2. Basswood Pedestrian Crossing 

a. Complete: Approval letter has been sent to the contractor.  

 

3. Beltmill Villas 

a. Complete: Approval letter has been sent to the contractor.  

 

4. Falcon Distribution 

a. Complete: Sanitary Sewer, water, and parking lots.  

b. 90% Complete: Storm drain 

c. In Progress: Contractor started lime stabilization on fire lanes. Began work on 

building infrastructure.  

d. Scheduled Completion Date: TBD  

 

5. Knowles Reconstruction (Phase II & III) 

a. Phase II & III 

i. Notice to Proceed: September 20, 2023 

ii. Original Contract Duration: 730 Calendar Days 

iii. Days Used to Date: 680 days 

iv. Days Remaining: 50 days 

v. Percentage of Days Used: 93 % 

 

b. Phase 1 of Phase II 

Knowles Drive from McLeroy to Woodcrest  

i. In Progress: The Landscaping contractor is working on installing trees.  

  

c. Phase 2 & 3 of Phase II 

Knowles Drive from McLeroy to Longhorn 

i. In Progress: Landscaping Contractor is installing irrigation. 

ii. AT&T is relocating the communication boxes 

iii. Atmos is relocating gas services 
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5. Knowles Reconstruction (Phase II & III) contd.  

 

a. Phase 4 of Phase II 

All traffic to the West of Knowles and McLeroy intersection will be closed on 

2-18-25 for approximately 3 months. 

i. In Progress: All paving is complete except for the areas around the Oncor 

poles. Contractor is working on pouring medians, sidewalks, and ramps.  

Oncor is installing new wooded poles for re-location of the overhead 

power lines.  

ii. Complete: Lime Stabilization and the new box culvert crossing.  

Roundabout will be poured in 4 phases, starting the first pour on July 2nd.  

 

b. Phase 5 of Phase II 

i. Knowles and McLeroy intersection (4-way traffic) to be closed on 

4/7/2025 through August  

ii. Scheduled: Water line, storm drain, and paving improvements 

 

c. Phase 4 & 5 of Phase II 

Scheduled To be Closed: 02/18/25 through 08/31/25 

All traffic to the West of Knowles and McLeroy intersection will be closed on 

2-18-25 for approximately 3 months. 

 

6. Longhorn Traffic Signals 

a. In Progress: New stripping is scheduled and once complete the signals will be 

activated for service.   

b. Scheduled Completion Date: TBD 

 

7. Miller Milling 

a. In progress: Contractor is working on the final punch list. 

 

8. Opal Jo Jennings and Brian Schwengler Parks 

a. Contract Duration: 75 Calendar Days 

b. Days Used to Date: 66 days 

c. Days Remaining: 9 days 

 

d. Opal Jo Jennings 

In Progress: Installing playground equipment 

Complete: All sidewalks, irrigation and tree planting.  

e. Brian Schwengler 

In Progress: Sidewalks are being installed. Contractor is working on the 

basketball court sub grade.   
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9. Saginaw Library and Senior Center 

a. Complete: All public improvements 

b. In Progress: General contractor is working on the building structure. 

c. *Contact Assistant City Manager, Lee Howell, for further details* 

 

10. Tricon Saginaw  

a. Complete: Phase 4 of 15 

b. In Progress: Contractor is working on infrastructure, no new updates. 

c. Scheduled Completion Date: Unknown 

 

11. Wayside Middle School 

a. In Progress: General contractor is working on the building structures 

b. Scheduled Completion Date: November 2025 

 

12. 156 - Bluemound and Industrial Blvd (TXDOT Project) 

a. In Progress: TXDOT held a pre-construction meeting on July 7th. TXDOT is 

waiting on the City of Fort Worth for final approval of the water line relocation 

before work can begin.  

Estimated Start Date: July 21st 

 

*This is a TXDOT project. * 

A city inspector will attend weekly meetings with TXDOT’s contractor once the 

project begins. The City will inform residents of the project’s work schedule, any 

road closures, and new traffic patterns.  

 

13. Beltmill Parkway and Millstone Rd 

a. In Progress: Per the two-year warranty agreement, an inspection was performed 

and sent to the contractor for corrections. The contractor has already mobilized 

and completed the punch list that was provided by the City.  

b. The two-year warranty expired on July 12, 2025. 

 

 
**All information received and confirmed by Bill Hurst, Senior Inspections Manager. 


