
Project Updates 
 

 

Date: March 06, 2025 

To: Chairman and Members of the Planning and Zoning Commission 

From: Maria Hernandez, Planning Tech 

Subject: February 2025 Project Updates in the City of Saginaw, Texas  
______________________________________________________________________________ 

Background/Discussion: 

Please see below the latest updates for current projects in the City, please note dates are subject 

to change: 

 

1. Alpine at the Square 

a. Progress: Contractor is working on the building structures.  

b. Scheduled Completion Date: TBD 

 

2. Basswood Pedestrian Crossing 

a. Open to Traffic: 08/06/24 

b. The contractor is working on the city’s final inspection punch list. 

c. Scheduled Completion Date: TBD 

 

3. Beltmill Villas 

a. Complete: Phase 2 of 8 

b. In Progress: Contractor is working on building structure  

c. Scheduled Completion Date: TBD 

 

4. Blazing Hospitality 

a. In Progress: Building structure 

b. 90% Complete: Fire Lane Paving 

c. Scheduled Completion Date: Late May 2025 

 

5. Knowles Reconstruction (Phase II & III) 

 

a. Phase II & III 

i. Notice to Proceed: September 20, 2023 

ii. Original Contract Duration: 730 Calendar Days 

iii. Days Used to Date: 531 days 

iv. Days Remaining: 199 days 

v. Percentage of Days Used: 73 % 

b. In Progress: McLeroy sewer realignment on hold until the city’s engineer can 

submit a new profile.  

 

b. Phase 1 of Phase II 

Knowels Drive from McLeroy to Woodcrest  

i. Complete: Water, Sanitary Sewer 
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ii. 90% Complete: Storm drain, only concrete rip rap remaining in the creek 

channel 

iii. 80% Complete: Paving,  

iv. 70% Complete: Irrigation and landscaping 

v. In Progress: Street lights, striping, street signage, grass sod, trees, and 

miscellaneous landscaping. 

  

c. Phase 2 & 3 of Phase II 

Knowels Drive from McLeroy to Longhorn 

i. Complete: Water, Sanitary Sewer 

ii. 80% Complete: Misc curb inlets, concrete headwalls, and concrete rip rap 

in the creek channel 

iii. 70% Complete: Paving, pending 6 street intersections  

iv. In Progress: Sidewalks, irrigation, landscaping, striping, and signage 

 

d. Phase 4 of Phase II 

All traffic to the West of Knowles and McLeroy intersection will be closed on 

2-18-25 for approximately 3 months. 

i. Scheduled: New storm drain crossing, water line lowering, and sanitary 

sewer realignment.  

e. Phase 5 of Phase II 

i. Knowels and McLeroy intersection (4-way traffic) to be closed in April 

ii. Scheduled: Water line, storm drain, and paving improvements 

 

f. Phase 4 & 5 of Phase II 

Scheduled To be Closed: 02/18/25 through 08/31/25 

 

 

6. Miller Milling 

a. Complete, waiting on the close out paperwork 

 

7. Saginaw Library and Senior Center 

a. Complete: All public improvements 

b. In Progress: General contractor is working on the building structure. 

c. *Contact Assistant City Manager, Lee Howell, for further details* 

 

8. Assisted Living Phase III 

a. Complete. The city has sent out the acceptance letter for the project.  
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9. Tricon Saginaw  

a. In Progress: Contractor is working on infrastructure, no new updates. 

b. Scheduled Completion Date: Unknown 

 

10. Wayside Middle School 

a. 100 % Complete: Sanitary Sewer 

b. 90 % Complete: Water, Storm drain 

c. In Progress: Few misc. items and city required tests 

d. Paving is behind schedule due to the recent weather 

e. General contractor working on the building structures 

  

11. 156 Utility Relocation 

a. Complete. City has sent out the acceptance letter for the project.  

 

 

 

 

 

 

 

 

 

 

 
**All information received and confirmed by Bill Hurst, Senior Inspections Manager. 


