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Other Info: 


	Retain Files Until: 
	Grantor / Agency: MN Department of Human Services                                             ^6 years post closeout^
	Grant Name: Age-Friendly Minnesota EXPANSION Funding
	Project: Community Center Patio, AOA Gardening Supplies
	Status: Active
	Grant ID / Opportunity Number: 
	Grant Term To/From: 3/12/2024 - 6/30/2026
	Funding Range Low: 
	Funding Range High: 
	Application Resolution Number: 2023-144
	Council Meeting Date, Application Approval: 12/05/2023
	Application Due Date: 12/19/2023
	Grants: 
	Gov Due Date: 

	Grant Request Amount: 35000
	Requred Match Percentage: 0
	Match Amount: 0
	Assigned Staff: Parks & Rec: Mark & Mary -- Kelsi & Sherry
	Grant Contact Info: Leah Hill
	Grant Award Amount: 35000
	Estimated Award Notification Date: 01/31/2024
	Grant Award Number: 229773
	Award Resolution Number: 2024-022
	Council Meeting Date, Award Approval: 02/20/2024
	Contract Received: 02/12/2024
	Contract Signed Internally: 03/12/2024
	Contract Fully Executed Date: 03/12/2024
	Contract Sent to Finance: Yes
	Contract Sent to Clerk: Yes
	Grant Subledger Number: 123000
	Date Grant Notification Form Sent: 
	Form Sent To: 
	Milestone Dates Provided In Application: Original Grant --
A1. Pour concrete slab: CY23Q2>CY23Q4
A2. Purchase tables: CY23Q2>CY24Q1
B1. Staff planning: CY23Q2-3> CY23Q2 - CY24Q1
B2. Purchase gardening storage: CY23Q2-3> CY24Q1

Expansion Funding (Stacked) -- 
A3. Purchase additional Tables: CY24Q1-2
A4. Install stone blocks, irrigation, support structures: CY24Q2 - CY25Q4
B3. Purchase concrete planters: CY24Q2
B4. Purchase garden supplies: CY24Q2
	Final Close-Out Date: 
	Other Information: 
	Time Due: 
	Reporting Dates: Qrtly on 10th business day of month after:

EXPANSION Reporting
RR#4: Jan-Mar 2024 - April 12, 2024
RR#5: Apr-Jun 2024 - July 15, 2024
RR#6: Jul-Sept 2024 - Oct 14, 2024
RR#7: Oct-Dec 2024 - Jan 15, 2025
RR#8: Jan-Mar 2025 - April 14, 2025
RR#9: Apr-Jun 2025 - July 15, 2025
RR#10: Jul-Sept 2025 - Oct 14, 2025
RR#11: Oct-Dec 2025 - Jan 15, 2026
RR#12: Jan-Mar 2026 - Apr 14, 2026
RR#13: Apr-Jun 2026 - July 15, 2026
Final Report Due: July 30, 2026


