

## **MASTER PLAN REVIEW (2017-2021 Master Plan: McKenna Associates - Cost \$4,500)**

### **2017**

#### **BRUCE TWP PARK - Dog Park**

After investigation, it was decided by the commission that Bruce Twp Park was not the best location for for a dog park. (due to the actual space available & the neighboring private school/church.

All other current parks in the area were looked at and it was decoded that the dog park would be designed and placed at the Aikman Park location. This project was stopped due to possible sale of property.

#### **ORCHARD HILLS PARK - Lighting**

Commission decided that the need for electric was not a necessity. Parks & Rec added a Security Solar Flood Light to parking lot area.

#### **BRUCE TWP SOIL CONSERVATION SITE (Phase 1 Park Development)**

Property sold

#### **VILLAGE OF ROMEO/WASHINGTON - Vacant Sission Property**

It was determined that the Vacant Sisson Property in Washington/Village would remain green space

#### **CRYSTAL DIAMONDS**

Tree/brush clearing and replacement tree plantings in tree line completed.

#### **ROMEO COMMUNITY CENTER**

A decision was made to just add screens to basketball/ice rink fence and plant a natural row of arborvitae to reduce any sound and visual issues to the neighboring houses.

### **2018**

#### **BRUCE TWP SOIL CONSERVATION SITE (Phase 2 Park Development)**

Property sold

#### **GILCHER-CRISSMAN PARK**

The plan includes paving parking lot, addition of east side electric/irrigation and lighting to fields at Gilcher. Major developments were put on hold due to Tri-Community Center concept/plan being developed.

#### **29 Mile Road Trail Parking - Future Home of AIKMAN PARK**

Aikman property projects were all put on hold due to possible sale of land.

#### **WASHINGTON TWP COMMUNITY CENTER**

The conceptual meetings for the creation of a tri-community Community Center to be built on the purchased property in Washington Township were ended due to Washington's Total Soccer Project.

#### **Ligon Property**

Major developments were put on hold to continue to save for tri-community Community Center project.

## 2019

### Orchard Hills Park

Major developments were put on hold to continue to save for tri-community Community Center project.

### Village of Romeo Park

Security, sound & lighting improvements were added to the Village's plan to redesign park that should be completed this year with additional funding they acquired from a grant.

### Gilcher-Crissman Park

Major developments were put on hold to continue to save for tri-community Community Center project.

### Washington Park & Senior Center - Shuffle board

Commission decided that the rise in interest in pickle ball become a need. Tennis courts were redesigned and pickle ball courts added. Shuffle board courts were put on hold.

### 29 Mile Road Trail Park

Aikman property projects were all put on hold.

## 2020

### Community Center

Dugout enclosures have been added to both fields used by the schools. Additional toddler lot play area not completed to date.

### Crystal Diamonds

The addition of a play structure, dugout covers, restroom facilities and extension of irrigation to ball fields were not completed to date.

### 29 Mile Aikman Park

The development of the South end of property closest to the Macomb Orchard trail is budgeted for 2021-22.

### Orchard Hills Park

Culvert added to ditch in front of park to provide access from Van Dyke by Bruce Township. Parks & Rec enlarged parking lot for additional parking.

## 2021

### Crystal Diamonds & other parks

The plan connecting parks, facilities, paths to the Macomb Orchard Trail and sidewalks within our tri-community is beginning.

### Village Park

Redesign of Village Park which should decrease vandalism is to be completed in 2021

### Community Center

Updates will be started. ADA connection to pavilion. Electric brought to fields completed. Water source brought to field, irrigation on hold. Storage barns built. Restroom refresh planned however adding a shower was not deemed a good idea per plumber.

**MASTER PLAN** Update to begin for next 5 years