

City Council Agenda

SAGINAW CITY COUNCIL NOTICE OF SPECIAL MEETING

Meeting and/or Executive Session Agenda

4:00 PM - Thursday, July 9, 2020

Saginaw City Hall Council Chambers

333 West McLeroy Blvd.

In accordance with Section 551.042 of the Texas Government Code, this agenda has been posted at Saginaw City Hall, and distributed to the appropriate news media within the required time frame. All meetings of the Saginaw City Council are open to the public. Public participation and written comments are invited on all open session business items.

The Mayor and City Council request that all cell phones and pagers be turned off or set to vibrate. Members of the audience are requested to step outside to respond to a page or to conduct a phone conversation.

The City Hall is wheelchair accessible and special parking is available on the east side of the building. If special accommodations are required please contact the City Secretary a minimum of 72 hours in advance at 817-232-4640.

- (1) Call to Order--Todd Flipppo, Mayor**
- (2) Audience Participation--On the Video Screen**
- (3) Consideration and Action regarding Change Order No.2--Willow Creek Station Park Playground--Rick Trice, P.E., Director of Public Works**
- (4) Adjournment--Todd Flipppo, Mayor**



City of Saginaw

Meeting Date: 7/9/2020

Staff Contact: Rick Trice, P.E.
Director of Public Works

Agenda Items: (3)

E-mail: rtrice@saginawtx.org

Phone: 817-230-0449

SUBJECT:

Consideration and Action regarding Change Order No. 2--Willow Creek Station Park Playground

BACKGROUND/DISCUSSION:

This is proposed Change Order No. 2 for the Willow Creek Station Park Playground. The proposed change order includes the following: "Furnish and install 5" depth of 3/4" washed gravel with woven filter fabric to be paid for by the City of Saginaw. GRod Construction, LLC (GRod) and GRod's subcontractors/vendors to remove existing poured-in-place (PIP) playground safety surfacing and select fill to accommodate washed gravel and install new PIP safety surfacing with 6" HDPE drains."

La Terra studio has agreed to review washed gravel and filter fabric submittals and visually observe the site prior to placement of PIP surfacing.

The proposed change order will increase the total cost of the project by \$28,115.75.

FINANCIAL IMPACT:

The financial impact of the proposed change order will be \$28,115.75.


RECOMMENDATION:

Staff recommends approval.

ATTACHMENTS:

Description

Change Order 2--Willow Creek Station Park Playground



la terra studio, inc.
2712 Swiss Avenue, studio A
dallas, texas 75204
214.749.0333
www.laterrastudio.com

CHANGE ORDER

{CO #002}

PROJECT: Willow Creek Park Playground

OWNER: City of Saginaw

TO: Rick Trice

DATE: Monday, July 06, 2020

Change Order #: 002

LTS PROJECT #: 19003

ISSUED by: Michael Black, ASLA

The contract is changed as follows:

The Original Guaranteed Maximum Price (GMP) was: \$ 482,484.50

Net change by previously authorized Change Orders: \$ 70,120.00

The GMP prior to this Change Order was: \$552,604.50

The GMP will be **INCREASED** by this Change Order: \$ 28,115.75

The New GMP, including this Change Order, will be: \$ 580,720.25

The Contract Time will be extended

The Date of Substantial Completion as of the date of this Change Order therefore is: August 14th, 2020

DESCRIPTION: Furnish and install 5" depth of ¾" washed gravel with woven filter fabric to be paid for by the City of Saginaw. GRod and GRod's subcontractors/vendors to remove existing poured-in-place (PIP) playground safety surfacing and select fill to accommodate washed gravel and install new PIP safety surfacing with 6"HDPE drains. la terra studio to review washed gravel and filter fabric submittals and visually observe the site prior to placement of filter fabric/washed gravel and PIP surfacing.

ATTACHMENTS: ☒

~ Detail – Poured In Place Safety Surfacing

Construction Contractor

By (Signature)

Typed Name

Date

la terra studio, inc.
Landscape Architecture Firm

By (Signature)

Michael Black

Typed Name



7.6.2020


Date

Owner

By (Signature)

Typed Name

Date



POURED IN PLACE SAFETY SURFACING, TYP.



Scale: 1"=1'-0"