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City of Saginaw
Preliminary Roadway Project Cost Projection

Project Information:

Description:

Name: Industrial Blvd.

Limits: Blue Mound Road to Railroad
Class: C3U

Length (If): 2,600

Roadway Construction Cost Projection

PRELIMINARY Opinion of Probable Construction Cost
for Industrial Blvd. - NO DESIGN COMPLETED

No. [ltem Description Quantity Unit Price Item Cost
101 [Unclassified Street Excavation 5,778 cy $ 35.00 | $ 202,222
201 [8" Lime Stabilization (with Lime @ 32#/sy) 11,267 sy $ 20.00 | $ 225,333
301 |9" Concrete Pavement 10,689 sy $ 110.00 | $ 1,175,778
403 [5' Concrete Sidewalk 26,000 sf $ 10.00 [ $ 260,000
404 |Concrete Driveway Approach 15 ea $ 7,500.00 | % 112,500
Paving Construction Cost Subtotal: $ 1,975,833
Item Description Notes Allowance Item Cost
Mobilization 10%] $ 197,583
Site Preparation 5%| $ 98,792
Traffic Control 10%] $ 197,583
Pavement Markings/Markers 5%| $ 98,792
Roadway Drainage Standard Internal System 25%| $ 493,958
O Special Drainage Structures 0%] $ -
O Traffic Signals - Permanent
O Traffic Signals - Temporary None Anticipated 0%| $ -
Water Minor Adjustments 3%| $ 59,275
Sewer Minor Adjustments 3%| $ 59,275
Landscaping (Basic) Median and Parkway hydroseed 5%| $ 98,792
O Landscaping (Special) None Anticipated 0%| $ -
O Irrigation None Anticipated 0%| $ -
lllumination None Anticipated 6%]| $ 118,550
O Franchise Utilities No Cost to City Anticipated 0%] $ -
O Other: Railroad Crossing
Allowance Subtotal:| $ 1,422,600
Paving and Allowance Subtotal:| $ 3,398,433
Construction Contingency: 20%| $ 701,567
Construction Cost TOTAL:| $ 4,100,000

Project Cost Summary

Item Description Notes: Start Year | Allowance Item Cost
Construction: -1 4,100,000
Engineering, Geotech, Survey, Bidding, CCA 20%] $ 800,000
ROW/Easement Acquisition: 8%| $ 328,000
Inflation Contingency: $ -

Project Cost TOTAL:| $ 5,200,000

The Engineer has no control over the cost of labor, materials, equipment, or over the Contractor's methods

of determining prices or over competitive bidding or market conditions. Opinions of probable costs provided herein are
based on the information known to Engineer at this time and represent only the Engineer's judgment as a design
professional familiar with the construction industry. The Engineer cannot and does not guarantee that proposals,

bids, or actual construction costs will not vary from its opinions of probable costs.





